



Shaping
our community
together

CITY
OF **LACEY**

420 COLLEGE ST SE
LACEY, WA 98503

ADDENDUM NO. 1

TO THE PLANS, SPECIFICATIONS, PROPOSAL AND CONTRACT FOR THE CITY OF LACEY

Yelm Highway Pavement Rehab & Citywide Utility Adjustments

LACEY CONTRACT NO. PW 2024-18

TO ALL PLAN HOLDERS:

You are hereby notified of the following changes, revisions, deletions, additions, corrections and/or clarifications to the plans, specifications, and contract documents for the *Yelm Highway Pavement Rehab & Citywide Utility Adjustments* project. This addendum is made part of these contract documents as though it was originally included in the Contract. The Contractor shall note the location of the Addenda Receipt Acknowledgement on Page B-3 of the Contract Proposal.

Issued this 19th day of July 2024.

I. ADDITIONS, MODIFICATIONS, AND/OR DELETIONS TO THE PLANS/SPECIFICATIONS

ITEM NO. 1:

Section D of the Special Provisions

Section 1-08.4(1) & 1-08.5 Time for Completion did not provide enough guidance on paving requirements and contained an insufficient number of working days.

Section 1-08.4(1) and Section 1-08.5 are replaced with the following:

1-08.4(1) Order of Work

(*****)

Add the following new section:

Prior to starting construction and issuance of notice to proceed by the City, the Contractor shall furnish the Contracting Agency with a schedule, sequence, and method of proceeding with the work. This schedule shall address all items herein and must be approved by the Contracting Agency prior to commencing any construction operations.

Within the first 10 working days of the project, the Contractor shall prepare the site to resolve any conflicts and relocate any utilities necessary to allow construction.

The following specific requirements shall be included into the project schedule

- In areas requiring roadway excavation and reconstruction, once the pavement has been removed the base lift shall be paved within 5 working days.
- **All paving operations on Yelm Highway SE must be completed by 10/01. All paving after this date shall require approval from the engineer.**

1-08.5 Time for Completion

(*****)

This project shall be completed in accordance with the provisions of Section 1-08 of the Standard Specifications within **45 working days**. All design and submittal work for this project shall be completed within the first 14 calendar days of the contract.

1-08.5 Time for Completion

(December 30, 2022 APWA GSP Option A)

Revise the third and fourth paragraphs to read:

Contract time shall begin on the first working day following the Notice to Proceed Date.

Each working day shall be charged to the contract as it occurs, until the contract work is physically complete. If Substantial Completion has been granted and all the authorized working days have been used, charging of working days will cease. Each week the Engineer will provide the Contractor a statement that shows the number of working days: (1) charged to the contract the week before; (2) specified for the Physical Completion of the contract; and (3) remaining for the Physical Completion of the contract. The statement will also show the nonworking days and any partial or whole day the Engineer declares as unworkable. The statement will be identified as a Written Determination by the Engineer. If the Contractor does not agree with the Written Determination of working days, the Contractor shall pursue the protest procedures in accordance with Section 1-04.5. By failing to follow the procedures of Section 1-04.5, the Contractor shall be deemed as having accepted the statement as correct. If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily be charged as a working day then the fifth day of that week will be charged as a working day whether or not the Contractor works on that day.

Revise the sixth paragraph to read:

The Engineer will give the Contractor written notice of the Completion Date of the Contract after all the Contractor's obligations under the Contract have been performed by the Contractor. The following events must occur before the Completion Date can be established:

1. The physical Work on the project must be complete; and
2. The Contractor must furnish all documentation required by the Contract and required by law, to allow the Contracting Agency to process final acceptance of the contract. The following documents must

be received by the Project Engineer prior to establishing a Completion Date:


- a. Certified Payrolls (per Section 1-07.9(5)).
- b. Material Acceptance Certification Documents
- c. Monthly Reports of Amounts Credited as DBE Participation, as required by the Contract Provisions.
- d. Final Contract Voucher Certification
- e. Copies of the approved "Affidavit of Prevailing Wages Paid" for the Contractor and all

Subcontractors

f. A copy of the Notice of Termination sent to the Washington State Department of Ecology (Ecology); the elapse of 30 calendar days from the date of receipt of the Notice of Termination by Ecology; and no rejection of the Notice of Termination by Ecology. This requirement will not apply if the

Construction Stormwater General Permit is transferred back to the Contracting Agency in accordance with Section 8-01.3(16).

- g. Property owner releases per Section 1-07.24



Scott Egger, P.E.
Public Works Director