



ADDENDUM NO. 1
TO THE PLANS, SPECIFICATIONS, PROPOSAL AND CONTRACT
FOR CITY OF LACEY
RUDELL ROAD PEDESTRIAN CROSSING
LACEY CONTRACT NO. PW 2024-29

This addendum is made part of these contract documents as though it was originally included in the Contract. The Contractor shall note the location of the Addenda Receipt Acknowledgement on Page B-2 of the Contract Proposal.

Issued this 7th day of May 2025.

ITEM NO. 1-1: REPLACE THE FOLLOWING SPECIAL PROVISION

Replace Section 1-08.6 of the Special Provisions with the following:


1-08.6 Suspension of Work

Contract time may be suspended for procurement of critical materials (Procurement Suspension). In order to receive a Procurement Suspension, the Contractor shall within 21 calendar days after execution by the Contracting Agency, place purchase orders for all materials deemed critical by the Contracting Agency for physical completion of the contract. The Contractor shall provide copies of purchase orders for the critical materials. Such purchase orders shall disclose the purchase order date and estimated delivery dates for such critical material.

The Contractor shall show procurement of the materials anticipated to be critical materials as activities in the Progress Schedule. If approved Progress Schedule indicates that the materials procurement are critical activities, and if the Contractor has provided documentation that purchase orders are placed for the critical materials within the prescribed 21 calendar days, then contract time will be suspended. **No physical work is to be completed until all critical materials have been delivered.** Items anticipated to be critical materials include but are not limited to:

Type FB Signal Standard
Flashing Beacon Controller
Type PPB Signal Standard
Push Button Stations

Charging of contract time will resume upon delivery of the critical materials to the Contractor.



Scott Egger, P.E.
Public Works Director