

Capitol City Golf Course - West, Water & Wastewater Improvements
 Lookahead Schedule - Active Construction, Inc.

PHASE 1: 66th & W Sarazen
PHASE 2: E Sarazen
PHASE 3: Oakmont & Cotton
PHASE 4: 58th
PHASE 5: Hogan & 63rd

April 2022

*4 / 10 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Speed Humps, Asphalt Repair, Adjust hardware (PH 2, 4) Tank Abandonment (PH 3, 5) & Sewer Turn Plumbing (PH 3, 5) Landscaping (PH 1-5)	5	6	7	8	9
10	11 Speed Humps, Adjust hardware (PH 4) Tank Abandonment (PH 3, 5) & Sewer Turn Plumbing (PH 3, 5) Landscaping (PH 1-5)	12 Concrete Driveways	13	14	15	16
17	18 Asphalt Repair Tank Abandonment (PH 3, 5) Landscaping (PH 1-5) Punchlist Striping	19	20	21	22	23
24	25 Tank Abandonment (PH 3, 5) Landscaping (PH 1-5) Punchlist	26	27	28	29	30

Capitol City Golf Course - West, Water & Wastewater Improvements

Lookahead Schedule - Active Construction, Inc.

PHASE 1: 66th & W Sarazen
PHASE 2: E Sarazen
PHASE 3: Oakmont & Cotton
PHASE 4: 58th
PHASE 5: Hogan & 63rd

May 2022

*4 / 10 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 <small>Tank Abandonment (PH 4)</small> <small>Landscaping (PH 1-5)</small>	3	4	5	6	7
8	9 <small>Tank Abandonment (PH 4)</small> <small>Landscaping (PH 1-5)</small>	10	11	12	13	14
15	16 <small>Tank Abandonment (PH 4)</small> <small>Landscaping (PH 1-5)</small>	17	18	19	20	21
22	23	24	25	26	27	28
29	30 <small>Memorial Day (Holiday / Off)</small>	31				