

Capitol City Golf Course - West, Water & Wastewater Improvements
 Lookahead Schedule - Active Construction, Inc.

PHASE 1: 66th & W Sarazen
PHASE 2: E Sarazen
PHASE 3: Oakmont & Cotton
PHASE 4: 58th
PHASE 5: Hogan & 63rd

April 2022

*4 / 10 Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Speed Humps, Asphalt Repair, Adjust hardware (PH 2, 4) Tank Abandonment (PH 3, 5) & Sewer Turn Plumbing (PH 3, 5) Landscaping (PH 1-5)	5	6	7	8	9
10	11 Speed Humps, Adjust hardware (PH 4) Tank Abandonment (PH 3, 5) & Sewer Turn Plumbing (PH 3, 5) Landscaping (PH 1-5)	12	13	14	15	16
17	18 Mudding CB's, Testing MH's (PH 1-5) Tank Abandonment (PH 3, 5) Landscaping (PH 1-5)	19	20	21	22	23
24	25 Mudding CB's, Testing MH's (PH 1-5) Tank Abandonment (PH 3, 5) Landscaping (PH 1-5)	26	27	28	29	30

Capitol City Golf Course - West, Water & Wastewater Improvements

Lookahead Schedule - Active Construction, Inc.

PHASE 1: 66th & W Sarazen
PHASE 2: E Sarazen
PHASE 3: Oakmont & Cotton
PHASE 4: 58th
PHASE 5: Hogan & 63rd

May 2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 Asphalt Repair, Speed Humps Tank Abandonment (PH 4) Landscaping (PH 1-5)	3	4 Concrete Driveways	5	6	7
8	9 Striping Tank Abandonment (PH 4) Landscaping (PH 1-5)	10	11	12	13	14
15	16 Tank Abandonment (PH 4) Landscaping (PH 1-5)	17	18	19	20	21
22	23 Punchlist	24	25	26	27	28
29	30 Memorial Day (Holiday / Off)	31				

PHASE 1: 66th & W Sarazen
PHASE 2: E Sarazen
PHASE 3: Oakmont & Cotton
PHASE 4: 58th
PHASE 5: Hogan & 63rd

June 2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23 <small>End of Working Days</small>	24	25
26	27	28	29	30		