

Capitol City Golf Course - West, Water & Wastewater Improvements

Lookahead Schedule - Active Construction, Inc.

PHASE 1: 66th & W Sarazen
 PHASE 2: E Sarazen
 PHASE 3: Oakmont & Cotton
 PHASE 4: 58th
 PHASE 5: Hogan & 63rd

May 2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 Asphalt Repair, Speed Humps Tank Abandonment (PH 4) Landscaping (PH 1-5)	3	4 Concrete Driveways	5	6	7
8	9 Asphalt Repair Tank Abandonment (PH 4) Landscaping (PH 1-5)	10	11	12	13	14
15	16 Asphalt Repair Tank Abandonment (PH 4) Landscaping (PH 1-5) Striping	17	18	19	20	21
22	23 Punchlist	24	25	26	27	28
29	30 Memorial Day (Holiday / Off)	31 Punchlist				

PHASE 1: 66th & W Sarazen
 PHASE 2: E Sarazen
 PHASE 3: Oakmont & Cotton
 PHASE 4: 58th
 PHASE 5: Hogan & 63rd

June 2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 <small>Punchlist</small>	2	3	4
5	6 <small>Punchlist</small>	7	8	9	10	11
12	13 <small>Punchlist</small>	14	15	16	17	18
19	20	21	22	23 <small>End of Working Days</small>	24	25
26	27	28	29	30		