

**Capitol City Golf Course - West, Water & Wastewater Improvements**  
 Lookahead Schedule - Active Construction, Inc.

PHASE 1: 66th & W Sarazen  
 PHASE 2: E Sarazen  
 PHASE 3: Oakmont & Cotton  
 PHASE 4: 58th  
 PHASE 5: Hogan & 63rd

# June 2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		31 Tank Abandonment (PH 4) Landscaping (PH 1-5)	1	2	3	4
5	6 Punchlist	7	8	9	10	11
12	13 Punchlist	14	15	16	17	18
19	20 Punchlist	21	22	23 End of Working Days	24	25
26	27	28	29	30		