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ADVERTISEMENT FOR BIDS
2022 CARPENTER RD IMPROVEMENTS

NOTICE IS HEREBY GIVEN that sealed bids will be received by the City of Lacey at City
Hall, Lacey, Washington until 3:30 p.m., November 3, 2022, , at which time bids will be publicly
opened via a live video stream. Links to the YouTube live video stream can be found at
https://cityoflacey.org/rfp-rfq-rfi/ under the specific project section and on the specific project
page on the Builders Exchange website located at http://bxwa.com/bxwa_toc/pub/2080/toc.html
for the following work:

This contract provides for the installation of approximately 4,100 LF of 6-inch, 8-inch, 12-
inch, 16-inch, and 18-inch diameter water main and street reconstruction with fiber
reinforced hot mix asphalt on Carpenter Rd. SE and nearby streets. Work to include
pavement removal, paving, adjustment of utility appurtenances, striping, water service
line, meters, valves, transfer of water services, connections to existing water system, water
main abandonments, sewer stub, pavement and lawn restoration and other work.

Each bid must be accompanied by a certified check for five percent of the amount of the
proposal made payable to the City Treasurer, or an approved bid bond for five percent of the
amount of the proposal executed on the approved form attached to these specifications. If bid
bond is used, the five percent may be shown in dollars and cents or the form may be filled in by
inserting therein, in lieu thereof, "five percent of the amount of the accompanying proposal".
Check of unsuccessful bidders will be returned immediately upon award of contract.

The City Council reserves the right to reject any and all bids and to waive all informalities.

Plans, Specifications, and Addenda for this project are available through the “City of Lacey” on-
line plan room. Free of charge access is provided by going to http://bxwa.com and clicking on:
“Posted Projects”, “Public Works”, “City of Lacey”, and “Projects Bidding”. Bidders are asked
to “Register” in order to receive automatic email notification of future addenda and to be placed
on the “Bidders List”. Any questions regarding this contract can be directed to Justin Knox, at
(360) 438-2628.

The range for this project is $2,500,000 to $3,500,000.

LD Ednomela

Publish: 10/13/2022 Peri Edmonds, City Clerk
10/20/2022 City of Lacey, Washington
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INSTRUCTIONS TO BIDDERS

Bidders shall examine contract and bid documents and the site and shall satisfy themselves as to
conditions that exist.

Each Bidder shall submit to the City Clerk, Lacey, Washington a sealed bid endorsed upon the
outside wrapper with 2022 Carpenter Rd Improvements at the time and place designated in the
advertisement.

Bids may be delivered in person to Lacey City Hall, 420 College Street SE, or by mail to City of
Lacey 420 College St SE Lacey, WA 98503.

Bids will be publicly opened via a live video stream. Links to the YouTube live video stream
can be found at hhttps://cityoflacey.org/rfp-rfg-rfi/ or under the specific project section and on
the specific project page on the Builders Exchange website.

The City of Lacey is committed to offering reasonable accommodations to persons with
disabilities. We invite any person with special needs to contact the City Clerk at (360) 491-3212
at least seventy-two (72) hours before the meeting to discuss any special accommodations that
may be necessary. Citizens with hearing impairment may call the TDD line at (800) 833-6388.

Each Bidder shall complete the proposal with prices in figures with the extension properly
computed. The proposal must be properly signed by a duly authorized agent. Proposal must
acknowledge addenda, if any, received.

If alternates are included in the proposal the Bidder shall complete the alternates. The City will
award the contract to the lowest responsible Bidder as determined by the Special Provisions.
The City reserves the right to delete alternates after award.

Each bid shall include properly executed bid surety as outlined in the Advertisement and the
Proposal.

Each Proposal must be accompanied by a signed Affidavit of Non-Collusion.

The City does not pre-qualify Bidders. However, if the apparent low Bidder has not already
been determined qualified, the City shall afford seven (7) days after notification for the low
Bidder to provide evidence for evaluation, as to capability to perform the work. The evaluation
will include consideration of experience, personnel, equipment, financial resources as well as
performance record. The information must be sufficient to enable the Bidder to obtain the
required qualification rating prior to the award of the contract.

No bidder may withdraw his bid after the hour set for the opening of bids or before award of the
contract unless said award is delayed for a period of forty-five (45) days.

CONTRACT PARTS

The contract to be executed as a result of this bid consists of multiple parts, all of which pertain
as if fully attached hereto and Bidder shall consider all parts as a complete document. In the
event of discrepancies between the various parts, precedent shall be in the following order:

1. Contract Form,

2. Addenda (if any),

3. Proposal Form,

4. Special Provisions,

5. Technical Specifications, if included,

6. Contract Plans,

7. Amendments to the Standard Specifications,

8. WSDOT Standard Specifications for Road, Bridge, and Municipal Construction,
9. City of Lacey Development Guidelines and Public Works Standards, and

10. WSDOT Standard Plans for Road, Bridge and Municipal Construction
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The Bidder is directed to complete and return the forms in Section B as a bid proposal.

BIDDER'S CHECKLIST

The bidder's attention is especially called to the following forms which must be executed in full as
required, and submitted with the bid proposal:

1.
2.

4,
5.

The following form must be submitted within 24 hours following the bid submittal deadlines.

Proposal: The unit prices bid must be shown in the space provided.

Proposal Signature Sheet: To be filled in and signed by the bidder. All addenda must be
acknowledged.

Bid Deposit: Any bid shall be accompanied by a deposit of cash, certified check, cashier's check, or
surety bond, in an amount equal to at least five percent (5%) of the total amount bid. Checks shall be
payable to the City Clerk, City of Lacey, Washington.

If a surety bond is used, it shall be submitted on a form furnished by the Commission and signed by
the bidder and his surety company. The sureties' "attorney-in-fact" must be registered with the
Washington State Insurance Commissioner. The power of attorney must also be submitted with the
bond. See Specification section 1-02.7 for more information.

Non-Collusion and Debarment Affidavit

Subcontractors List

6. Certification of Compliance with Wage Payment Statutes

The following must be completed before the contract can be awarded:

7. L&l training on the requirements related to public works and prevailing wages per RCW 39.04.350

8. Certification of Employment Security Department (ESD) good standing

The following forms are to be executed after the contract is awarded:

9. Contract: This agreement to be executed by the successful bidder

10. Performance and Payment Bond

11. Insurance Certificate

® N, h

Bidder’s ChecKklist

Proposal

Proposal Signature Sheet

Addenda Acknowledged

Bid Deposit

Power of Attorney included if applicable

Non-Collusion and Debarment Affidavit

Subcontractor List

Certification of Compliance with Wage Payment Statutes

L&I Public Works Prevailing Wage Training

ESD Certification
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CITY OF LACEY

2022 Carpenter Rd Improvements

Lacey Contract Number: PW 2022-36

Federal Aid Project Number:
WSDOT Contract Number:
TIB Contract Number:

Contract Proposal

DATE:

The undersigned, as bidder, has examined the bid documents as prepared by the Public Works Department, City of Lacey.
The undersigned, as bidder, proposes to furnish all material and perform all labor in accordance with the bid documents at the following prices.
Bidder must fill in unit prices in figures for each item and total.

Bidder shall sign this proposal form and submit all required paperwork with the bid.

A Water
No. Quantity Unit ItemID Item Description Unit Price  Extended Price
A1 10000 MC  104-010 Minor Change $1.00 $10,000.00
A2 1 LS 107-010 SPCC Plan LUMP SUM
A3 1 LS 109-010 Mobilization LUMP SUM
A4 1 LS 110-010 Project Temporary Traffic Control LUMP SUM
A5 2000 HR 110-040 Flaggers
A6 6000 HR 110-070 Portable Changeable Message Sign
A7 1 LS 202-510 Removal of Structures and Obstructions LUMP SUM
A8 4650 CY 203-010 Roadway Excavation Incl. Haul
A9 1 LS 205-510 Trench Safety System LUMP SUM
A10 1 MGAL 208-510 Dust Control
A11 50 CY  209-080 Controlled Density Fill
A12 4600 TN 404-020 Crushed Surfacing Top Course
A13 150 TN  504-016 HMA for Pavement Repair Cl. 1/2" PG 58H-22
A14 120 TN  504-110 Commercial HMA
A15 7500 TON  504-514 Fiber Reinforced HMA CI 1/2 in. PG 58V-22
A16 1 LS 504-610 Preparation of Existing Surfaces LUMP SUM
A17 1 LS 504-620 Driveway and Shoulder Preparation LUMP SUM
A18 60 LF 704-509 8 Inch Diameter D.I. Storm Sewer Pipe
A19 & EA 705-210 Catch Basin Type 1
A20 6 EA 705-920 Raise Manhole to Grade
A21 500 TN 708-610 Bank Run Gravel for Trench Backfill
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A22
A23
A24
A25
A26
A27
A28
A29
A30
A31
A32
A33
A34
A35
A36
A37
A38
A39
A40
A41
A42
A43
A44
A45
A46
A47
A48
A49
A50
A51
A52
A53
A54
A55
A56
A57
A58
A59
ABO

AB1

500

40

50
260
580

3300

50

12

16

13

17

14

10

50
50

50

22

[e2)

25

7400

45

13

32

300

TN
HR
EA
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LS
LS
CcY
CcYy
LF
LS
HUND
HUND
EA
SY
LF
LF
EA
EA
LF
EA
EA

LS

708-620
708-810
708-950
709-506
709-508
709-512
709-516
709-518
709-810
709-950
712-506
712-508
712-512
712-517
712-518
712-610
712-915
714-510
715-610
715-635
715-660
717-856
801-010
801-680
802-010
802-220
804-010
805-510
809-010
809-020
813-520
814-510
822-120
822-150
822-190
822-210
822-670
822-775
850-530

850-792

Imported Pipe Bedding

Utility Potholing

Locate Wire Access Port

6 Inch Water Main

8 Inch Water Main

12 Inch D.I. Water Main

16 Inch D.I. Water Main

18 Inch D.I. Water Main

Blow-off Assembly for Extendable Main

Connect to Existing Water Main

6 Inch Gate Valve

8 Inch Gate Valve

12 Inch Gate Valve

16 Inch Gate Valve
18 Inch Gate Valve
2 Inch Air and Vacuum Release Valve

Raise Valve Box to Grade

Hydrant Assembly

5/8 Inch Single Meter Service Connected to New Water Main

2 Inch Single Meter Service Connected to New Water Main

5/8 Inch Double Meter Service Connected to New Water Main

Side Sewer Stub - Force Main

ESC Lead LUMP SUM
Erosion/Water Pollution Control LUMP SUM
Topsoil Type A

Bark or Wood Chip Mulch

Cement Conc. Traffic Curb and Gutter

Lawn and Landscape Restoration LUMP SUM

Raised Pavement Marker Type 1

Raised Pavement Marker Type 2

Monument Case and Cover

Cement Conc. Sidewalk

Plastic Wide Lane Line
Plastic Stop Line
Plastic Traffic Arrow

Plastic Traffic Letter

Plastic Crosswalk Line

Plastic Bicycle Warning Symbol

Bollard Type |

Project Closeout $15,000.00

$15,000.00



Schedule A Subtotal:
Tax Rate (%): 9.50 Tax:

Schedule A Total:

Contract Total:
(All Schedules)




The undersigned also agrees as follows:

® Within 10 calendar days after the contract is awarded to sign and return the contract and provide insurance documents.

® That this proposal cannot be withdrawn within 45 days after receipt of bids.
® That it is the understanding that the City of Lacey may accept or reject any or all bids.
® The undersigned hereby agrees to pay for labor not less than the prevailing rates of wages per the bid documents.

® Enclosed with this proposal is a bid deposit in the sum of 5% of the bid total amount which it is agreed shall be collected and retained by the City of
Lacey as liquidated damages in the event this proposal is accepted by the City of Lacey with 45 calendar days after the receipt of bids and the
undersigned fails to execute the contract and the required bond with the City of Lacey, under the conditions thereof, within 10 calendar days after the
undersigned is notified that said proposal has been accepted, otherwise said bid deposit shall be returned to the undersigned upon demand.

® A Performance/Payment Bond will be furnished to the City with the contract.

® Retention will be held on this contract per RCW 60.28.011.

Addenda Receipt Acknowledged

Signature of Bidder Date

(If an Individual, Partnership, or Non-Incorporated organization)

Firm Name Please Print Phone

Address of Bidder:

Name and Address of Firm Members:

Signature of Bidder (if a Corporation)

Title:

Firm Name: Phone:

Business Address:

Incorporated under the Laws of the State of

Officers Address

President:

Secretary:

Treasurer:



BID DEPOSIT SELECTION

A bid deposit in an amount of five percent (5%) of the total bid amount is attached hereto:

CASH D In the amount of

CASHIER’S CHECK  [] In the amount of

CERTIFIED CHECK  [[] In the amount of

BID BOND D In the amount of 5% of the total bid amount
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CONTRACTOR’S BID DEPOSIT SURETY BOND
to City of Lacey, Washington

We, , as Principal, existing under and by virtue of the laws of
the State of Washington and authorized to do business in the State of Washington, and

, as Surety, organized and existing under the laws of the State of
, are held and firmly bound unto the City of Lacey, a Washington
municipality, as Obligee, in the penal sum of 5% of the total amount bid, not to exceed

$ , for the payment of which we jointly and severally bind
ourselves, and our legal representatives and successors.

WHEREAS, the Principal has submitted a bid for 2022 Carpenter Rd Improvements.

NOW THEREFORE, the condition of the obligation is such that if the Obligee shall accept the
bid of Principal and make timely award to the Principal according to the terms of the bid
documents; and the Principal shall, within ten days after notice of the award, exclusive of the
day of notice, enter into the contract with the Obligee and furnish the contractor’s bonds
(performance and payment bonds) with Surety satisfactory to the Obligee in an amount equal to
100% of the amount of the bid proposed including additives, alternatives and Washington State
sales tax, then this obligation shall be null and void; otherwise if the Principal fails to enter into
the contract and fails to furnish the contractor’s bonds within ten days of notice of award,
exclusive of the day of notice, the amount of the bid deposit shall be forfeited to the Obligee,
payable by the Surety; but in no event will the Surety’s liability exceed the face amount of this
bid bond.

This bond may be executed in two original counterparts, and shall be signed by the parties’ duly
authorized officers. This bond will only be accepted if it is accompanied by a fully executed and
original power of attorney for the officer executing on behalf of the surety.

PRINCIPAL (CONTRACTOR) SURETY

Principal Signature Date Surety Signature Date
Printed Name Printed Name

Title Title

Name, address, and telephone of local office/agent of Surety Company is:




NON-COLLUSION AND DEBARMENT AFFIDAVIT

State of )
)ss
County of )

I, the undersigned, being duly sworn, deposes and says that the person, firm, association,
copartnership or corporation herein named, has not either directly or indirectly, entered into any
agreement, participated in any collusion, or otherwise taken any action in restraint of free
competitive bidding in the preparation and submission of a proposal of the City of Lacey for
consideration in the award of a contract on the improvement described as follows.

I further certify that, except as noted below, the firm, association or corporation or any person in
a controlling capacity associated therewith or any position involving the administration of State
or federal funds; is not currently under suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal or State agency; has not been suspended, debarred,
voluntarily excluded or determined ineligible by any federal or State agency within the past three
years; does not have a proposed debarment pending; and has not been indicted, convicted, or
had a civil judgment rendered against said person, firm, association or corporation by a court of
competent jurisdiction in any matter involving fraud or official misconduct within the past three
years.

I further acknowledge that by signing my signature, I am deemed to have signed and have agreed
to the provisions of this affidavit.

Name of Project

Name of Firm

Signature of Authorized Member
Sworn to before me this

day of ,20

Notary Public

(CORPORATE SEAL)



CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES

The bidder hereby certifies that, within the three-year period immediately preceding
the bid solicitation date, the bidder is not a “willful” violator, as defined in RCW
49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 RCW, as determined
by a final and binding citation and notice of assessment issued by the Department
of Labor and Industries or through a civil judgment entered by a court of limited or
general jurisdiction.

I certify under penalty of perjury under the laws of the State of Washington that the
foregoing is true and correct.

Bidder’s Business Name

Signature of Authorized Official*

Printed Name

Title

Date City State
Check One:
Sole Proprietorship [  Partnership [0  Joint Venture [0  Corporation [J

State of Incorporation, or if not a corporation, State where business entity was
formed:

If a co-partnership, give firm name under which business is transacted:

* If a corporation, proposal must be executed in the corporate name by the president
or vice-president (or any other corporate officer accompanied by evidence of
authority to sign). If a co-partnership, proposal must be executed by a partner.

This form must be submitted with the Bid Proposal or as a Supplement to the Bid no later than
24 hours after the time for delivery of the Bid Proposal, as provided for in Section 1-02.9 of the
Contract Provisions.
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CERTIFICATION OF EMPLOYMENT SECURITY DEPARTMENT (ESD)
GOOD STANDING AND NUMBER

The bidder hereby provides an ESD number and certifies that per RCW 39.04.350 and Title
50 RCW, in which the City will verify prior to entering into contract with the Contractor,
that the Bidder has a valid ESD number and is deemed to be in good standing with
Washington State’s Employment Security Department.

I certify under penalty of perjury under the laws of the State of Washington that the
foregoing is true and correct.

Bidder’s Business Name

Employment Security Department (ESD) Number

WA State Unified Business Identifier (UBI #)

Signature of Authorized Official*

Printed Name

Title

Date City State



SUBCONTRACTOR LIST
Prepared in compliance with RCW 39.30.060 as amended
To Be Submitted with the Bid Proposal

Project Name:

Failure to list subcontractors with whom the bidder, if awarded the contract, will directly
subcontract for performance of the work of structural steel installation and rebar
installation, heating, ventilation and air conditioning, plumbing, as described in Chapter
18.106RCW, and electrical, as described in Chapter 19.28 RCW or naming more than one
subcontractor to perform the same work will result in your bid being non-responsive and
therefore void.

Subcontractor(s) with whom the bidder will directly subcontract that are proposed to perform the
work of structural steel installation and rebar installation, heating, ventilation and air
conditioning, plumbing, as described in Chapter 18.106 RCW, and electrical as described in
Chapter 19.28 RCW must be listed below. The work to be performed is to be listed below the
subcontractor(s) name.

To the extent the Project includes one or more categories of work referenced in RCW
39.30.060, and no subcontractor is listed below to perform such work, the bidder certifies
that the work will either (i) be performed by the bidder itself, or (ii) be performed by a
lower tier subcontractor who will not contract directly with the bidder.

Subcontractor Name:

Work to be Performed:  Structural steel installation

Subcontractor Name:

Work to be Performed: Rebar installation

Subcontractor Name:

Work to be Performed:  Plumbing

Subcontractor Name:

Work to be Performed:  Electrical

Subcontractor Name:

Work to be Performed: Heating ventilation and air conditioning

* Bidder’s are notified that is the opinion of the enforcement agency that PVC or metal conduit,
junction boxes, etc, are considered electrical equipment and therefore considered part of
electrical work, even if the installation is for future use and no wiring or electrical current is
connected during the project.
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Project Number PW

CONSTRUCTION CONTRACT

THIS AGREEMENT, made and effective as of the date of the last signature below, between the
City of Lacey, hereinafter called Owner, under and by virtue of the charter, laws and ordinances
of the said Owner and the laws of the State of Washington, and

hereinafter called Contractor,

WITNESSETH:

That in consideration of the payment, covenants and agreement hereinafter mentioned, attached
and made a part of this Agreement, to be made and performed by the parties hereto, the parties
covenant and agree as follows regarding:

1.

The Contractor shall do all work and furnish all tools, materials and equipment in
accordance with and as described in the attached Plans and Specifications, and in full
compliance with the terms, conditions and stipulations herein set forth and attached, now
referred to and by such reference incorporated herein and made a part hereof as fully for
all purposes as if here set forth at length, and shall perform any alterations in or in
addition to the work covered by this Contract and every part thereof and any force
account work which may be ordered as provided in this Contract and every part thereof.

The Contractor shall provide and bear the expense of all materials, labor, equipment,
tools, implements and conveniences and things of every description that may be requisite
for the transfer of materials and for constructing and completing the work provided for in
this Contract and every part thereof, except such as are mentioned in the Specifications to
be furnished by the Owner.

The Owner hereby promises and agrees with the Contractor to employ, and does employ
the Contractor to provide the materials and to do and cause to be done the above
described work and to complete and finish the same according to the attached Plans and
Specifications and the schedule of unit or itemized prices hereto attached, at the time and
in the manner and upon the conditions provided for in this Contract and every part
thereof.

Contractor, for himself and for his heirs, executors, administrators, successors, assigns,
does hereby agree to the full performance of all the covenants herein contained upon the
part of Contractor.

It is further provided that no liability shall attach to Owner or Agent thereof by reason of
entering into this Contract, except as expressly provided herein.

Payments will be made under the Contract according to the schedule of rates and prices
and the specification attached and made a part thereof. Partial payments under the
Contract will be made at the request of the Contractor not more than once each month
upon approval of the Owner, as hereinafter specified, provided they are in accordance
with the provisions of RCW 60.28.010. There will be reserved and retained from monies



earned by the Contractor, as determined by such monthly estimates, a sum equal to 5
percent of the Contract price.

Payment of the retained percentage shall be withheld for a period of forty-five (45) days
following the final acceptance of the work and materials by the Owner, and shall be paid
the Contractor at the expiration of said forty-five (45) days in event no claims, as
provided by law, have been filed against such funds; and provided further, that releases
have been obtained from all departments and agencies having jurisdiction over the
activities of the Contractor. In the event such claims are filed, Contractor shall be paid
such retained percentages less an amount sufficient to pay any such claims together with
a sum sufficient to pay the cost of such action, and to cover attorney fees as determined
by the Owner.

Requests for review of substitute items of material or equipment will not be accepted by
the Owner or Agent from anyone other than the Contractor. If the Contractor wishes to
furnish a substitute item, the Contractor shall make written application to the Owner's
Agent for acceptance thereof, certifying that the proposed substitute will perform
adequately the functions called for by the general design, be similar and of equal
substance to that specified and be suited to the same use and capable of performing the
same function as that specified. All variations of the proposed substitute from that
specified shall be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an itemized
estimate of all costs that will result directly or indirectly from acceptance of such
substitute, which shall be considered by the Owner in evaluating the proposed substitute.
The Owner may require the Contractor to furnish at the Contractor's expense, additional
data about the proposed substitute. The Owner will be the sole judge of acceptability,
and no substitute will be ordered without the Owner's prior written acceptance. The
Owner may require the Contractor to furnish at the Contractor's expense, a special
performance guarantee or other surety with respect to any other substitute.

The Owner or Agent will record the time and expenses in evaluating substitutions
proposed by the Contractor. Whether or not the Owner accepts a proposed substitute,
the Contractor shall reimburse the Owner for the costs of evaluating any proposed
substitute.

The Owner reserves the right, after the final payment has been made, to claim and
recover by process of law such sums as may be sufficient to make good any defects in the
equipment or to recover any over-payment resulting from dishonest acts of the
Contractor.

The contract time will commence to run, and the Contractor shall start to perform his
obligation under the contract documents, on the day indicated in the Notice to Proceed
given by Owner to Contractor; but in no event shall contract time commence to run later
than the 30th calendar day after the date when both Owner and Contractor execute the
Contract. A Notice to Proceed may be given at any time within thirty (30) calendar days
after the date when both Owner and Contractor execute the Contract.

The Contractor shall guarantee the materials and workmanship for a period of one (1)
year from and after the date of final acceptance by the Owner.

If, within said guarantee period, repairs are required which, in the opinion of the Owner,
are rendered necessary as a result of work or materials which are inferior, defective or not
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in accordance with the terms of the Contract, the Contractor shall, promptly upon receipt
of notice from the Owner, and without expense to the Owner, (a) correct all defects and
place in satisfactory condition in every particular all of such guaranteed work and
materials; (b) make good all damage which in the opinion of the Owner is caused by such
defects; and (c) make good any other work or material or the equipment and contents of a
building, structure or site disturbed in fulfilling any such guarantee.

If the Contractor, after notice, fails within ten (10) days to proceed to comply to the terms
of this guarantee, the Owner may have the defects corrected, and the Contractor and his
Surety shall be liable for all expense incurred, provided, however, that in case of an
emergency where, in the opinion of the Owner, delay would cause serious loss or
damage, repairs may be made without notice being given to the Contractor and the
Contractor shall pay the cost thereof.

IN WITNESS WHEREOF, the said Contractor has executed this instrument and the City
Manager, pursuant to resolution duly adopted, has caused this instrument to be executed in the
name of the City of Lacey the day and year first above-written.

Contractor Date

Contractor’s Registration Number (UBI No.)

City of Lacey Business License Number

City Manager Date

ATTEST:

By:

City Clerk

APPROVED AS TO FORM:

By:

City Attorney



CONTRACTOR’S PERFORMANCE/PAYMENT BOND
to City of Lacey, Washington

The City of Lacey, Washington, in Thurston County, has awarded to (Contractor), as
Principal, a contract for the construction of the project designated as 2022 Carpenter Rd Improvements, Project
No. PW # 2022-36 in Lacey, Washington, and said Principal is required under the terms of the Contract to furnish a
performance/payment bond in accordance with chapter 39.08 Revised Code of Washington (RCW).

The Principal, and (Surety), a corporation, organized
under the laws of and licensed to do business in the State of Washington as surety and named
in the current list of “Surety Companies Acceptable in Federal Bonds™ as published in the Federal Register by the
Audit Staff Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly bound to the City of
Lacey, as Obligee, in the sum of $ total Contract amount (including
Washington State sales tax), subject to the provisions herein.

The obligations of this bond shall become null and void, if and when the Principal, its heirs, executors,
administrators, successors, or assigns shall well and faithfully perform all of the Principal’s obligations under the
Contract and fulfill all the terms and conditions of all duly authorized modifications, additions, and changes to said
Contract that may hereafter be made, at the time and in the manner therein specified; shall pay all persons in
accordance with chapters 39.08, 39.12, and 60.28 RCW, including all workers, laborers, mechanics, subcontractors,
and material suppliers, and all persons who shall supply such contractor or subcontractor with provisions and
supplies for the carrying on of such work; shall warranty the work as provided in the Contract and shall indemnify
and hold harmless the Obligee from any defects in the workmanship and materials incorporated into the work for the
period identified in the Contract; and if such obligations have not been fulfilled, this bond shall remain in full force
and effect.

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the
Contract, the specifications accompanying the Contract, or to the work to be performed under the Contract shall in
any way affect its obligation on this bond, and waives notice of any change, extension of time, alteration or addition
to the terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms
and conditions of the Contract that increase the total amount to be paid the Principal shall automatically increase the
obligation of the Surety on this bond and notice to Surety is not required for such increased obligation.

This bond may be executed in two original counterparts and shall be signed by the parties’ duly authorized officers.
This bond will only be accepted if it is accompanied by a fully executed and original power of attorney for the
officer executing on behalf of the surety.

PRINCIPAL (CONTRACTOR) SURETY

Principal Signature Date Surety Signature Date
Printed Name Printed Name

Title Title

Name, address, and telephone of local office/agent of Surety Company is:
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DECLARATION OF OPTION FOR MANAGEMENT OF
STATUTORY RETAINED PERCENTAGE

A. I hereby elect to have the retained percentage of this contract held in a fund by the City of
Lacey until forty-five (45) days following final acceptance of the work.

Contractor (please print)

Date Signature

B. I hereby elect to have the City of Lacey invest the retained percentage of this contract
from time to time as such retained percentage accrues and in accordance with RCW Ch.
60.28.

I hereby designate as the
repository for the escrow of said funds.

I hereby further agree to be fully responsible for payment of all costs or fees incurred as a
result of placing said percentage in escrow and investing it as authorized by statue.

The City of Lacey shall not be liable in any way for any costs or fees in connection
therewith.

Contractor (please print)

Date Signature

C. [Ihereby elect to hold a retainage bond.

Contractor (please print)

Date Signature
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SPECIAL PROVISIONS

INTRODUCTION TO THE SPECIAL PROVISIONS
(January 19, 2022 APWA GSP)

The work on this project shall be accomplished in accordance with the Standard Specifications for Road,
Bridge and Municipal Construction, 2022 edition, as issued by the Washington State Department of
Transportation (WSDOT) and the American Public Works Association (APWA), Washington State
Chapter (hereafter “Standard Specifications™). The Standard Specifications, as modified or
supplemented by these Special Provisions, all of which are made a part of the Contract Documents, shall
govern all of the Work.

These Special Provisions are made up of both General Special Provisions (GSPs) from various sources,
which may have project-specific fill-ins; and project-specific Special Provisions. Each Provision either
supplements, modifies, or replaces the comparable Standard Specification, or is a new Provision. The
deletion, amendment, alteration, or addition to any subsection or portion of the Standard Specifications is
meant to pertain only to that particular portion of the section, and in no way should it be interpreted that
the balance of the section does not apply.

The project-specific Special Provisions are not labeled as such, but are generally denoted with (*****%*),
The GSPs are labeled under the headers of each GSP, with the effective date of the GSP and its source,
except WSDOT uses a date only (2" on list). For example:

(March 8, 2013 APWA GSP)
(April 1,2013)
(May 1, 2013 Lacey GSP)

Also incorporated into the Contract Documents by reference are:
o Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted edition,
with Washington State modifications, if any
o Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current edition
e City of Lacey Development Guidelines and Public Works Standards, current edition

Contractor shall obtain copies of these publications, at Contractor’s own expense.

DESCRIPTION OF WORK

This contract provides for the installation of approximately 4,100 LF of 6-inch, 8-inch, 12-inch, 16-inch,
and 18-inch diameter water main and street reconstruction with fiber reinforced hot mix asphalt on
Carpenter Rd. SE and nearby streets. Work to include pavement removal, paving, adjustment of utility
appurtenances, striping, water service line, meters, valves, transfer of water services, connections to
existing water system, water main abandonments, sewer stub, pavement and lawn restoration and other
work.

1-01 DEFINITIONS AND TERMS

1-01.3 Definitions
(January 19, 2022 APWA GSP)
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Delete the heading Completion Dates and the three paragraphs that follow it, and replace them with the
following:

Dates

Bid Opening Date
The date on which the Contracting Agency publicly opens and reads the Bids.

Award Date
The date of the formal decision of the Contracting Agency to accept the lowest responsible and
responsive Bidder for the Work.

Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.

Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.

Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and unrestricted use and benefit of the
facilities, both from the operational and safety standpoint, any remaining traffic disruptions will be rare
and brief, and only minor incidental work, replacement of temporary substitute facilities, plant
establishment periods, or correction or repair remains for the Physical Completion of the total Contract.

Physical Completion Date
The day all of the Work is physically completed on the project. All documentation required by the
Contract and required by law does not necessarily need to be furnished by the Contractor by this date.

Completion Date

The day all the Work specified in the Contract is completed and all the obligations of the Contractor
under the contract are fulfilled by the Contractor. All documentation required by the Contract and
required by law must be furnished by the Contractor before establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.

Supplement this Section with the following:

All references in the Standard Specifications or WSDOT General Special Provisions, to the terms
“Department of Transportation”, “Washington State Transportation Commission”, “Commission”,
“Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” shall be revised to read
“Contracting Agency”.

All references to the terms “State” or “state” shall be revised to read “Contracting Agency” unless the
reference is to an administrative agency of the State of Washington, a State statute or regulation, or the
context reasonably indicates otherwise.

All references to “State Materials Laboratory” shall be revised to read “Contracting Agency designated
location”.

All references to “final contract voucher certification” shall be interpreted to mean the Contracting
Agency form(s) by which final payment is authorized, and final completion and acceptance granted.
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Additive
A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, which may,
at the discretion of the Contracting Agency, be awarded in addition to the base bid.

Alternate

One of two or more units of work or groups of bid items, identified separately in the Bid Proposal, from
which the Contracting Agency may make a choice between different methods or material of construction
for performing the same work.

Business Day
A business day is any day from Monday through Friday except holidays as listed in Section 1-08.5.

Contract Bond
The definition in the Standard Specifications for “Contract Bond” applies to whatever bond form(s) are

required by the Contract Documents, which may be a combination of a Payment Bond and a Performance
Bond.

Contract Documents
See definition for “Contract”.

Contract Time
The period of time established by the terms and conditions of the Contract within which the Work must
be physically completed.

Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying the Contracting
Agency’s acceptance of the Bid Proposal.

Notice to Proceed
The written notice from the Contracting Agency or Engineer to the Contractor authorizing and directing
the Contractor to proceed with the Work and establishing the date on which the Contract time begins.

Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and equestrian
traffic.

1-02 BID PROCEDURES AND CONDITIONS

1-02.1 Prequalification of Bidders
Delete this Section and replace it with the following:

1-02.1 Qualifications of Bidder
(January 24, 2011 APWA GSP)

Before award of a public works contract, a bidder must meet at least the minimum qualifications of RCW
39.04.350(1) to be considered a responsible bidder and qualified to be awarded a public works project.

1-02.2 Plans and Specifications
(June 27,2011 APWA GSP)

Delete this section and replace it with the following:
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Information as to where Bid Documents can be obtained or reviewed will be found in the Call for Bids
(Advertisement for Bids) for the work.

After award of the contract, plans and specifications will be issued to the Contractor at no cost as detailed
below:

To Prime Contractor No. of Sets Basis of Distribution

Reduced plans (11" x 17") 3 Furnished automatically upon
award

Contract Provisions 3 Furnished automatically upon
award

Large plans (22" x 34") 3 Furnished only upon request

Additional plans and Contract Provisions may be obtained by the Contractor from the source stated in the
Call for Bids, at the Contractor’s own expense.

1-02.4 Examination of Plans, Specifications and Site of Work

1-02.4(1) General
(January 19, 2022 APWA GSP Option A)

The first sentence of the ninth paragraph, beginning with “Any prospective Bidder desiring...”, is revised
to read:

Any prospective Bidder desiring an explanation or interpretation of the Bid Documents, must request the
explanation or interpretation in writing soon enough to allow a written reply to reach all prospective
Bidders before the submission of their Bids.

1-02.5 Proposal Forms
(July 31. 2017 APWA GSP)

Delete this section and replace it with the following:

The Proposal Form will identify the project and its location and describe the work. It will also list
estimated quantities, units of measurement, the items of work, and the materials to be furnished at the unit
bid prices. The bidder shall complete spaces on the proposal form that call for, but are not limited to, unit
prices; extensions; summations; the total bid amount; signatures; date; and, where applicable, retail sales
taxes and acknowledgment of addenda; the bidder’s name, address, telephone number, and signature; the
bidder’s UDBE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s
Registration Number; and a Business License Number, if applicable. Bids shall be completed by typing or
shall be printed in ink by hand, preferably in black ink. The required certifications are included as part of
the Proposal Form.

The Contracting Agency reserves the right to arrange the proposal forms with alternates and additives, if
such be to the advantage of the Contracting Agency. The bidder shall bid on all alternates and additives
set forth in the Proposal Form unless otherwise specified.

1-02.6 Preparation of Proposal
(March 3, 2022 Lacey GSP)

Supplement the second paragraph with the following:
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4. If a minimum bid amount has been established for any item, the unit or lump sum price must equal
or exceed the minimum amount stated.

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed by the signer
of the bid.

Delete the last two paragraphs, and replace it with the following:

The Bidder shall submit a completed Contractor Certification Wage Law Compliance form, provided by
the Contracting Agency. Failure to return this certification within 24 hours of the bid opening will make
this Bid Nonresponsive and ineligible for Award. A Contractor Certification of Wage Law Compliance
form is included in the Proposal Forms.

The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner.

A bid by a corporation shall be executed in the corporate name, by the president or a vice president (or
other corporate officer accompanied by evidence of authority to sign).

A bid by a partnership shall be executed in the partnership name, and signed by a partner.

A bid by a joint venture shall be executed in the joint venture name and signed by a member of the joint
venture.

1-02.7 Bid Deposit
(March 8. 2013 APWA GSP)

Supplement this section with the following:
Bid bonds shall contain the following;:

Contracting Agency-assigned number for the project;

Name of the project;

The Contracting Agency named as obligee;

The amount of the bid bond stated either as a dollar figure or as a percentage which represents

five percent of the maximum bid amount that could be awarded;

5. Signature of the bidder’s officer empowered to sign official statements. The signature of the
person authorized to submit the bid should agree with the signature on the bond, and the title of
the person must accompany the said signature;

6. The signature of the surety’s officer empowered to sign the bond and the power of attorney.

el S

If so stated in the Contract Provisions, bidder must use the bond form included in the Contract Provisions.
If so stated in the Contract Provisions, cash will not be accepted for a bid deposit.

1-02.9 Delivery of Proposal
(March 3, 2022 Lacey GSP)

Delete this section and replace it with the following:
Each Proposal shall be submitted in a sealed envelope, with the Project Name and Project Number as

stated in the Call for Bids clearly marked on the outside of the envelope, or as otherwise required in the
Bid Documents, to ensure proper handling and delivery.
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If supplemental information is due after the Bid Proposal is due, the document(s) shall be submitted as
follows:

1. Ina sealed envelope labeled the same as for the Proposal, with “Supplemental Information” added,
or
2. By e-mail to the following e-mail address: ProjectAdmin@ci.lacey.wa.us

All other information required to be submitted with the Bid Proposal must be submitted with the Bid
Proposal itself, at the time stated in the Call for Bids.

Proposals that are received as required will be publicly opened and read as specified in Section 1-02.12.
The Contracting Agency will not open or consider any Bid Proposal that is received after the time
specified in the Call for Bids for receipt of Bid Proposals, or received in a location other than that
specified in the Call for Bids. The Contracting Agency will not open or consider any “Supplemental
Information” that is received after the time specified, or received in a location other than that specified in
the Call for Bids.

If an emergency or unanticipated event interrupts normal work processes of the Contracting Agency so
that Proposals cannot be received at the office designated for receipt of bids as specified in Section 1-
02.12 the time specified for receipt of the Proposal will be deemed to be extended to the same time of day
specified in the solicitation on the first work day on which the normal work processes of the Contracting
Agency resume.

1-02.10 Withdrawing, Revising, or Supplementing Proposal
(July 23, 2015 APWA GSP)

Delete this section in its entirety, and replace it with the following:

After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may withdraw, revise, or
supplement it if:

1. The Bidder submits a written request signed by an authorized person and physically delivers it to the
place designated for receipt of Bid Proposals, and

2. The Contracting Agency receives the request before the time set for receipt of Bid Proposals, and

3. The revised or supplemented Bid Proposal (if any) is received by the Contracting Agency before the
time set for receipt of Bid Proposals.

If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received before the time set
for receipt of Bid Proposals, the Contracting Agency will return the unopened Proposal package to the
Bidder. The Bidder must then submit the revised or supplemented package in its entirety. If the Bidder
does not submit a revised or supplemented package, then its bid shall be considered withdrawn.

Late revised or supplemented Bid Proposals or late withdrawal requests will be date recorded by the
Contracting Agency and returned unopened. Mailed, Emailed, or faxed requests to withdraw, revise, or
supplement a Bid Proposal are not acceptable.

1-02.12 Public Opening of Proposals
(November 20, 2020 Lacey GSP)

Delete and replace this section with the following:

Proposals will be opened and publicly read by live video stream per the “Instructions to Bidders” in
Section A of these Specifications at the time as indicated in the call for Bids
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1-02.13 Irregular Proposals
(October 1. 2020 APWA GSP)

Delete this section and replace it with the following:

1. A Proposal will be considered irregular and will be rejected if:

a. The Bidder is not prequalified when so required;

b. The authorized Proposal form furnished by the Contracting Agency is not used or is altered;
. The completed Proposal form contains any unauthorized additions, deletions, alternate Bids, or
onditions;

d. The Bidder adds provisions reserving the right to reject or accept the award, or enter into the

Contract;

. A price per unit cannot be determined from the Bid Proposal;

. The Proposal form is not properly executed;

. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, as required in

Section 1-02.6;

h.  The Bidder fails to submit or properly complete a Disadvantaged Business Enterprise Certification,

if applicable, as required in Section 1-02.6;

i.  The Bidder fails to submit written confirmation from each DBE firm listed on the Bidder’s

completed DBE Utilization Certification that they are in agreement with the bidder’s DBE participation

commitment, if applicable, as required in Section 1-02.6, or if the written confirmation that is submitted
fails to meet the requirements of the Special Provisions;

] The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, as required in

Section 1-02.6, or if the documentation that is submitted fails to demonstrate that a Good Faith Effort to

meet the Condition of Award was made;

k.  The Bidder fails to submit a DBE Bid Item Breakdown form, if applicable, as required in Section 1-

02.6, or if the documentation that is submitted fails to meet the requirements of the Special Provisions;

l.  The Bidder fails to submit DBE Trucking Credit Forms, if applicable, as required in Section 1-02.6,

or if the documentation that is submitted fails to meet the requirements of the Special Provisions;

m. The Bid Proposal does not constitute a definite and unqualified offer to meet the material terms of

the Bid invitation; or

n. More than one Proposal is submitted for the same project from a Bidder under the same or different

names.

c
c
e
f.
g

2. A Proposal may be considered irregular and may be rejected if:
a. The Proposal does not include a unit price for every Bid item;
b.  Any of the unit prices are excessively unbalanced (either above or below the amount of a reasonable
Bid) to the potential detriment of the Contracting Agency;
c. Receipt of Addenda is not acknowledged;

d. A member of a joint venture or partnership and the joint venture or partnership submit Proposals for
the same project (in such an instance, both Bids may be rejected); or

e. If Proposal form entries are not made in ink.

1-02.14 Disqualification of Bidders
(May 17, 2018 APWA GSP Option A)

Delete this Section and replace it with the following:

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder responsibility
criteria in RCW 39.04.350(1), as amended.

The Contracting Agency will verify that the Bidder meets the mandatory bidder responsibility criteria in
RCW 39.04.350(1). To assess bidder responsibility, the Contracting Agency reserves the right to request
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documentation as needed from the Bidder and third parties concerning the Bidder’s compliance with the
mandatory bidder responsibility criteria.

If the Contracting Agency determines the Bidder does not meet the mandatory bidder responsibility
criteria in RCW 39.04.350(1) and is therefore not a responsible Bidder, the Contracting Agency shall
notify the Bidder in writing, with the reasons for its determination. If the Bidder disagrees with this
determination, it may appeal the determination within two (2) business days of the Contracting Agency’s
determination by presenting its appeal and any additional information to the Contracting Agency. The
Contracting Agency will consider the appeal and any additional information before issuing its final
determination. If the final determination affirms that the Bidder is not responsible, the Contracting
Agency will not execute a contract with any other Bidder until at least two business days after the Bidder
determined to be not responsible has received the Contracting Agency’s final determination..

1-02.15 Pre-Award Information
(August 14, 2013 APWA GSP)

Revise this section to read:

Before awarding any contract, the Contracting Agency may require one or more of these items or actions
of the apparent lowest responsible bidder:

1. A complete statement of the origin, composition, and manufacture of any or all materials to be
used,

2. Samples of these materials for quality and fitness tests,

3. A progress schedule (in a form the Contracting Agency requires) showing the order of and time
required for the various phases of the work,

4. A breakdown of costs assigned to any bid item,

Attendance at a conference with the Engineer or representatives of the Engineer,

6. Obtain, and furnish a copy of, a business license to do business in the city or county where the
work is located.

7. Any other information or action taken that is deemed necessary to ensure that the bidder is the
lowest responsible bidder.

W

1-03 AWARD AND EXECUTION OF CONTRACT

1-03.3 Execution of Contract

(January 19, 2022 APWA GSP)
Revise this section to read:

Within 3 calendar days of Award date (not including Saturdays, Sundays and Holidays), the successful
Bidder shall provide the information necessary to execute the Contract to the Contracting Agency. The
Bidder shall send the contact information, including the full name, email address, and phone number, for
the authorized signer and bonding agent to the Contracting Agency.

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available for
signature by the successful bidder on the first business day following award. The number of copies to be
executed by the Contractor will be determined by the Contracting Agency.

Within 10 calendar days after the award date, the successful bidder shall return the signed Contracting
Agency-prepared contract, an insurance certification as required by Section 1-07.18, a satisfactory bond
as required by law and Section 1-03.4, and the Transfer of Coverage form for the Construction
Stormwater General Permit with sections I, III, and VIII completed when provided. Before execution of
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the contract by the Contracting Agency, the successful bidder shall provide any pre-award information the
Contracting Agency may require under Section 1-02.15.

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting Agency nor
shall any work begin within the project limits or within Contracting Agency-furnished sites. The
Contractor shall bear all risks for any work begun outside such areas and for any materials ordered before
the contract is executed by the Contracting Agency.

If the bidder experiences circumstances beyond their control that prevents return of the contract
documents within the calendar days after the award date stated above, the Contracting Agency may grant
up to a maximum of 10 additional calendar days for return of the documents, provided the Contracting
Agency deems the circumstances warrant it.

1-03.4 Contract Bond
(July 23,2015 APWA GSP)

Delete the first paragraph and replace it with the following:

The successful bidder shall provide executed payment and performance bond(s) for the full contract
amount. The bond may be a combined payment and performance bond; or be separate payment and
performance bonds. In the case of separate payment and performance bonds, each shall be for the full
contract amount. The bond(s) shall:

1. Be on Contracting Agency-furnished form(s);

2. Be signed by an approved surety (or sureties) that:

a) Isregistered with the Washington State Insurance Commissioner, and

b) Appears on the current Authorized Insurance List in the State of Washington published by the
Office of the Insurance Commissioner,

3. Guarantee that the Contractor will perform and comply with all obligations, duties, and
conditions under the Contract, including but not limited to the duty and obligation to indemnify,
defend, and protect the Contracting Agency against all losses and claims related directly or
indirectly from any failure:

a) Of the Contractor (or any of the employees, subcontractors, or lower tier subcontractors of
the Contractor) to faithfully perform and comply with all contract obligations, conditions, and
duties, or

b) Of the Contractor (or the subcontractors or lower tier subcontractors of the Contractor) to pay
all laborers, mechanics, subcontractors, lower tier subcontractors, material person, or any
other person who provides supplies or provisions for carrying out the work;

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the project under
titles 50, 51, and 82 RCW; and

5. Beaccompanied by a power of attorney for the Surety’s officer empowered to sign the bond; and

6. Be signed by an officer of the Contractor empowered to sign official statements (sole proprietor
or partner). If the Contractor is a corporation, the bond(s) must be signed by the president or vice
president, unless accompanied by written proof of the authority of the individual signing the
bond(s) to bind the corporation (i.e., corporate resolution, power of attorney, or a letter to such
effect signed by the president or vice president).

1-03.7 Judicial Review
(November 30, 2018 APWA GSP)

Delete this section and replace it with the following:

Any decision made by the Contracting Agency regarding the Award and execution of the Contract or Bid
rejection shall be conclusive subject to the scope of judicial review permitted under Washington Law.
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Such review, if any, shall be timely filed in the Superior Court of the county where the Contracting
Agency headquarters is located, provided that where an action is asserted against a county, RCW
36.01.050 shall control venue and jurisdiction.

1-04 SCOPE OF THE WORK

1-04.2 Coordination of Contract Documents, Plans, Special Provisions, Specifications,
and Addenda

(November 20, 2020 Lacey GSP)

Revise the second paragraph to read:

Any inconsistency in the parts of the contract shall be resolved by following this order of precedence
(e.g., 1 presiding over 2, 2 presiding over 3, 3 over 4, and so forth):

Contract Form,

Addenda (if any),

Proposal Form,

Special Provisions,

Technical Specifications, if included,

Contract Plans,

WSDOT Standard Specifications for Road, Bridge, and Municipal Construction,
City of Lacey Development Guidelines and Public Works Standards, and

SDOT Standard Plans for Road, Bridge and Municipal Construction

WA nh D —

1-04.4(1) Minor Changes
(May 30,2019 APWA GSP)

Delete the first paragraph and replace it with the following:

Payments or credits for changes amounting to $15,000 or less may be made under the Bid item “Minor
Change”. At the discretion of the Contracting Agency, this procedure for Minor Changes may be used in
lieu of the more formal procedure as outlined in Section 1-04.4, Changes. All “Minor Change” work will
be within the scope of the Contract Work and will not change Contract Time.

1-04.5 Procedure, Protest, and Dispute by the Contractor

(January 22, 2022 APWA GSP)
Revise item 1 of the first paragraph to read:

1. Give a signed written notice of protest to the Engineer or the Engineer’s field Inspectors within 5
calendar days of receiving a change order or an Engineer’s Written Determination.

1-04.6 Variation in Estimated Quantities
(May 25,2006 APWA GSP)

Supplement this Section with the following:
The quantities for “Utility Potholing”, “Controlled Density Fill”, “Imported Pipe Bedding”, “Topsoil

Type A”, “Bark or Wood Chip Mulch” and “Bank Run Gravel for Trench Backfill” have been entered
into the Proposal only to provide a common proposal for bidders. Actual quantities will be determined in
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the field as the work progresses, and will be paid at the original bid price, regardless of final quantity.
These bid items shall not be subject to the provisions of 1-04.6 of the Standard Specifications.

1-04.6 Variations in Estimated Quantities
(July 23. 2015 APWA GSP Option B)

Revise the first paragraph to read:

Payment to the Contractor will be made only for the actual quantities of Work performed and accepted in
conformance with the Contract. When the accepted quantity of Work performed under a unit item varies
from the original Proposal quantity, payment will be at the unit Contract price for all Work unless the
total accepted quantity of any Contract item, adjusted to exclude added or deleted amounts included in
change orders accepted by both parties, increases or decreases by more than 25 percent from the original
Proposal quantity, and if the total extended bid price for that item at time of award is equal to or greater
than 10 percent of the total contract price at time of award. In that case, payment for contract work may
be adjusted as described herein:

1-05 CONTROL OF WORK

1-05.4 Conformity With and Deviations from Plans and Stakes
Supplement this section with the following:

Roadway and Utility Surveys
(July 23. 2015 APWA GSP, Option 1)

The Engineer shall furnish to the Contractor one time only all principal lines, grades, and measurements
the Engineer deems necessary for completion of the work. These shall generally consist of one initial set
of:

Slope stakes for establishing grading;

Curb grade stakes;

Centerline finish grade stakes for pavement sections wider than 25 feet; and

Offset points to establish line and grade for underground utilities such as water, sewers, and storm
drains.

el S

On alley construction projects with minor grade changes, the Engineer shall provide only offset hubs on
one side of the alley to establish the alignment and grade.

1-05.4(2) Survey Control and Electronic Files
(August 10, 2010 Lacey GSP)

Add the following new section:

The Contractor shall re-establish the survey control used in design by using existing survey monuments
and other control points as provided by the City.

When requested by the Contractor, the City will provide an electronic version of the construction plans
(drawings), for use by the Contractor at the Contractor’s own risk. In all cases, the approved paper
construction plans are the official contract documents. If the Contractor wishes to use the electronic
version of the construction plans for the purposes of providing surveying of the proposed improvements,
it shall be the Contractor’s responsibility to verify that any coordinates used from the electronic file match
the station and offset location given in the contract construction plans. Construction plans are
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diagrammatic in nature. The coordinate locations of the various graphic elements within the electronic
files may not necessarily be precisely shown with respect to their coordinate position. In all cases, the
location callouts in the contract construction plans shall govern.

1-05.7 Removal of Defective and Unauthorized Work
(October 1, 2005 APWA GSP)

Supplement this section with the following:

If the Contractor fails to remedy defective or unauthorized work within the time specified in a written
notice from the Engineer, or fails to perform any part of the work required by the Contract Documents,
the Engineer may correct and remedy such work as may be identified in the written notice, with
Contracting Agency forces or by such other means as the Contracting Agency may deem necessary.

If the Contractor fails to comply with a written order to remedy what the Engineer determines to be an
emergency situation, the Engineer may have the defective and unauthorized work corrected immediately,
have the rejected work removed and replaced, or have work the Contractor refuses to perform completed
by using Contracting Agency or other forces. An emergency situation is any situation when, in the
opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might cause serious risk of
loss or damage to the public.

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and remedying
defective or unauthorized work, or work the Contractor failed or refused to perform, shall be paid by the
Contractor. Payment will be deducted by the Engineer from monies due, or to become due, the
Contractor. Such direct and indirect costs shall include in particular, but without limitation, compensation
for additional professional services required, and costs for repair and replacement of work of others
destroyed or damaged by correction, removal, or replacement of the Contractor’s unauthorized work.

No adjustment in contract time or compensation will be allowed because of the delay in the performance
of the work attributable to the exercise of the Contracting Agency’s rights provided by this Section.

The rights exercised under the provisions of this section shall not diminish the Contracting Agency’s right
to pursue any other avenue for additional remedy or damages with respect to the Contractor’s failure to
perform the work as required.

1-05.11 Final Inspections and Operational Testing
(October 1, 2005 APWA GSP)

Delete this section and replace it with the following:

1-05.11(1) Substantial Completion Date

When the Contractor considers the work to be substantially complete, the Contractor shall so notify the
Engineer and request the Engineer establish the Substantial Completion Date. The Contractor’s request
shall list the specific items of work that remain to be completed in order to reach physical completion.
The Engineer will schedule an inspection of the work with the Contractor to determine the status of
completion. The Engineer may also establish the Substantial Completion Date unilaterally.

If, after this inspection, the Engineer concurs with the Contractor that the work is substantially complete
and ready for its intended use, the Engineer, by written notice to the Contractor, will set the Substantial
Completion Date. If, after this inspection the Engineer does not consider the work substantially complete
and ready for its intended use, the Engineer will, by written notice, so notify the Contractor giving the
reasons therefore.



Upon receipt of written notice concurring in or denying substantial completion, whichever is applicable,
the Contractor shall pursue vigorously, diligently and without unauthorized interruption, the work
necessary to reach Substantial and Physical Completion. The Contractor shall provide the Engineer with a
revised schedule indicating when the Contractor expects to reach substantial and physical completion of
the work.

The above process shall be repeated until the Engineer establishes the Substantial Completion Date and
the Contractor considers the work physically complete and ready for final inspection.

1-05.11(2) Final Inspection and Physical Completion Date

When the Contractor considers the work physically complete and ready for final inspection, the
Contractor by written notice, shall request the Engineer to schedule a final inspection. The Engineer will
set a date for final inspection. The Engineer and the Contractor will then make a final inspection and the
Engineer will notify the Contractor in writing of all particulars in which the final inspection reveals the
work incomplete or unacceptable. The Contractor shall immediately take such corrective measures as are
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously, diligently, and
without interruption until physical completion of the listed deficiencies. This process will continue until
the Engineer is satisfied the listed deficiencies have been corrected.

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the written notice
listing the deficiencies, the Engineer may, upon written notice to the Contractor, take whatever steps are
necessary to correct those deficiencies pursuant to Section 1-05.7.

The Contractor will not be allowed an extension of contract time because of a delay in the performance of
the work attributable to the exercise of the Engineer’s right hereunder.

Upon correction of all deficiencies, the Engineer will notify the Contractor and the Contracting Agency,
in writing, of the date upon which the work was considered physically complete. That date shall constitute
the Physical Completion Date of the contract, but shall not imply acceptance of the work or that all the
obligations of the Contractor under the contract have been fulfilled.

1-05.11(3) Operational Testing

It is the intent of the Contracting Agency to have at the Physical Completion Date a complete and
operable system. Therefore when the work involves the installation of machinery or other mechanical
equipment; street lighting, electrical distribution or signal systems; irrigation systems; buildings; or other
similar work it may be desirable for the Engineer to have the Contractor operate and test the work for a
period of time after final inspection but prior to the physical completion date. Whenever items of work are
listed in the Contract Provisions for operational testing they shall be fully tested under operating
conditions for the time period specified to ensure their acceptability prior to the Physical Completion
Date. During and following the test period, the Contractor shall correct any items of workmanship,
materials, or equipment which prove faulty, or that are not in first class operating condition. Equipment,
electrical controls, meters, or other devices and equipment to be tested during this period shall be tested
under the observation of the Engineer, so that the Engineer may determine their suitability for the purpose
for which they were installed. The Physical Completion Date cannot be established until testing and
corrections have been completed to the satisfaction of the Engineer.

The costs for power, gas, labor, material, supplies, and everything else needed to successfully complete
operational testing, shall be included in the unit contract prices related to the system being tested, unless
specifically set forth otherwise in the proposal.



Operational and test periods, when required by the Engineer, shall not affect a manufacturer’s guaranties
or warranties furnished under the terms of the contract.

1-05.12(1) One-Year Guarantee Period
(March 8, 2013 APWA GSP)

Add the following new section:

The Contractor shall return to the project and repair or replace all defects in workmanship and material
discovered within one year after Final Acceptance of the Work. The Contractor shall start work to
remedy any such defects within 7 calendar days of receiving Contracting Agency’s written notice of a
defect, and shall complete such work within the time stated in the Contracting Agency’s notice. In case
of an emergency, where damage may result from delay or where loss of services may result, such
corrections may be made by the Contracting Agency’s own forces or another contractor, in which case the
cost of corrections shall be paid by the Contractor. In the event the Contractor does not accomplish
corrections within the time specified, the work will be otherwise accomplished and the cost of same shall
be paid by the Contractor.

When corrections of defects are made, the Contractor shall then be responsible for correcting all defects
in workmanship and materials in the corrected work for one year after acceptance of the corrections by
Contracting Agency.

This guarantee is supplemental to and does not limit or affect the requirements that the Contractor’s work
comply with the requirements of the Contract or any other legal rights or remedies of the Contracting
Agency.

1-05.14 Cooperation with Other Contractors
(August 3. 2015 Lacey GSP)

Supplement this section with the following:
The Contractor shall coordinate residential refuse and recycling pick-up with Pacific Disposal (360) 923-
0111. Construction activities shall be planned so that there is no interruption of services.

1-05.15 Method of Serving Notices
(March 25, 2009 APWA GSP)

Revise the second paragraph to read:

All correspondence from the Contractor shall be directed to the Project Engineer. All correspondence
from the Contractor constituting any notification, notice of protest, notice of dispute, or other
correspondence constituting notification required to be furnished under the Contract, must be in paper
format, hand delivered or sent via mail delivery service to the Project Engineer's office. Electronic copies
such as e-mails or electronically delivered copies of correspondence will not constitute such notice and
will not comply with the requirements of the Contract.

1-05.16 Water and Power
(October 1, 2005 APWA GSP)

Add the following new section:

The Contractor shall make necessary arrangements, and shall bear the costs for power and water
necessary for the performance of the work, unless the contract includes power and water as a pay item.
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1-05.18 Record Drawings
(January 3. 2011 Lacey GSP Option A)

Add the following new section:

The Contractor shall furnish As-Built/Record Drawings of all changes to the original plans in accordance
with the following conditions:

One set of 22”x 34” plans showing the changes to the project as installed.

Drawings shall be to scale with all notations neat in appearance.
Turn the record drawings over to the Engineer for review and approval prior to final payment.

1-06 CONTROL OF MATERIAL

1-06.1 Approval of Materials Prior to Use
(January 4. 2016 Lacey GSP)

The second sentence of first paragraph is revised to read:

The Contractor shall use the Qualified Product List (QPL), the Aggregate Source Approval (ASA)
Database, or the City of Lacey Request for Approval of Material (COL RAM) form.

1-06.1(2) Request for Approval of Material (RAM)

The first paragraph is revised to read:

The COL RAM shall be used with all submittals. The COL RAM shall be prepared by the Contractor in
accordance with the instructions and submitted to the engineer for approval before the material is
incorporated into the Work..

Supplement this section with the following:

The Contractor shall submit sufficient information that describes the materials proposed as defined and
described in these specifications and plans within 10 working days following the Notice to Proceed.

The Contractor shall submit one electronic of catalog cuts, shop drawings, and a material testing sample,
as required for all items to be used in this contract for approval. The Contractor shall circle or highlight
products and materials that are specific to this project, and cross out items that are not for this project.

All items not in exact compliance with the specifications must be noted as a change. The Contractor shall
include an explanation, product specifications, sample articles, and any other items that will aid the
Engineer in approving an item not in exact accordance with the specifications.

All submittals shall be submitted in Adobe Acrobat format and submittals that exceed 10 pages shall
include a table of contents. Submittals that are not submitted in the format outlined may be rejected
outright and the Contractor is required to resubmit in the correct format. The form and the submittal shall
be sent in the same e-mail. Submittals that exceed 10 MB shall either be provided on a CD, a flash drive
or via an internet link.

The Engineer will review submittals within 10 working days. The Contractor may request additional
working days if approval or disapproval is not received in 10 working days. The Contractor may not
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request additional working days for failure to submit sufficient information to approve an item, or for
rejection of an item not in accordance with the specifications.

Resubmittals shall be submitted within 5 working days from City’s transmittal, to the contractor, of the
Engineer reviewed submittal. If the submittal is “Rejected”, the contractor shall resubmit the entire
submittal. If the submittal is marked “Revise and Resubmit”, the contractor shall submit items that are
identified in the Engineer’s comments.

Any material purchased or labor performed prior to such approval shall be at the Contractor's risk. The
Contractor must receive all material approvals before the materials will be allowed on the project.

1-06.6 Recycled Materials
(January 4, 2016 APWA GSP)

Delete this section, including its subsections, and replace it with the following:

The Contractor shall make their best effort to utilize recycled materials in the construction of the project.
Approval of such material use shall be as detailed elsewhere in the Standard Specifications.

Prior to Physical Completion the Contractor shall report the quantity of recycled materials that were
utilized in the construction of the project for each of the items listed in Section 9-03.21. The report shall
include hot mix asphalt, recycled concrete aggregate, recycled glass, steel furnace slag and other recycled
materials (e.g. utilization of on-site material and aggregates from concrete returned to the supplier). The
Contractor’s report shall be provided on DOT form 350-075 Recycled Materials Reporting.

1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC

1-07.1 Laws to be Observed
(October 1, 2005 APWA GSP)

Supplement this section with the following:
In cases of conflict between different safety regulations, the more stringent regulation shall apply.

The Washington State Department of Labor and Industries shall be the sole and paramount administrative
agency responsible for the administration of the provisions of the Washington Industrial Safety and
Health Act of 1973 (WISHA).

The Contractor shall maintain at the project site office, or other well-known place at the project site, all
articles necessary for providing first aid to the injured. The Contractor shall establish, publish, and make
known to all employees, procedures for ensuring immediate removal to a hospital, or doctor’s care,
persons, including employees, who may have been injured on the project site. Employees should not be
permitted to work on the project site before the Contractor has established and made known procedures
for removal of injured persons to a hospital or a doctor’s care.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the Contractor’s
plant, appliances, and methods, and for any damage or injury resulting from their failure, or improper
maintenance, use, or operation. The Contractor shall be solely and completely responsible for the
conditions of the project site, including safety for all persons and property in the performance of the work.
This requirement shall apply continuously, and not be limited to normal working hours. The required or
implied duty of the Engineer to conduct construction review of the Contractor’s performance does not,
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and shall not, be intended to include review and adequacy of the Contractor’s safety measures in, on, or
near the project site.

1-07.2 State Sales Tax
(June 27,2011 APWA GSP)

Delete this section, including its sub-sections, in its entirety and replace it with the following:

The Washington State Department of Revenue has issued special rules on the State sales tax. Sections 1-
07.2(1) through 1-07.2(3) are meant to clarify those rules. The Contractor should contact the Washington
State Department of Revenue for answers to questions in this area. The Contracting Agency will not
adjust its payment if the Contractor bases a bid on a misunderstood tax liability.

The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract amounts. In
some cases, however, state retail sales tax will not be included. Section 1-07.2(2) describes this
exception.

The Contracting Agency will pay the retained percentage (or release the Contract Bond if a FHWA-
funded Project) only if the Contractor has obtained from the Washington State Department of Revenue a
certificate showing that all contract-related taxes have been paid (RCW 60.28.051). The Contracting
Agency may deduct from its payments to the Contractor any amount the Contractor may owe the
Washington State Department of Revenue, whether the amount owed relates to this contract or not. Any
amount so deducted will be paid into the proper State fund.

1-07.2(1) State Sales Tax — Rule 171

WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, roads, etc.,
which are owned by a municipal corporation, or political subdivision of the state, or by the United States,
and which are used primarily for foot or vehicular traffic. This includes storm or combined sewer
systems within and included as a part of the street or road drainage system and power lines when such are
part of the roadway lighting system. For work performed in such cases, the Contractor shall include
Washington State Retail Sales Taxes in the various unit bid item prices, or other contract amounts,
including those that the Contractor pays on the purchase of the materials, equipment, or supplies used or
consumed in doing the work.

1-07.2(2) State Sales Tax — Rule 170

WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or existing
buildings, or other structures, upon real property. This includes, but is not limited to, the construction of
streets, roads, highways, etc., owned by the state of Washington; water mains and their appurtenances;
sanitary sewers and sewage disposal systems unless such sewers and disposal systems are within, and a
part of, a street or road drainage system; telephone, telegraph, electrical power distribution lines, or other
conduits or lines in or above streets or roads, unless such power lines become a part of a street or road
lighting system; and installing or attaching of any article of tangible personal property in or to real
property, whether or not such personal property becomes a part of the realty by virtue of installation.

For work performed in such cases, the Contractor shall collect from the Contracting Agency, retail sales
tax on the full contract price. The Contracting Agency will automatically add this sales tax to each
payment to the Contractor. For this reason, the Contractor shall not include the retail sales tax in the unit
bid item prices, or in any other contract amount subject to Rule 170, with the following exception.

Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or a
subcontractor makes on the purchase or rental of tools, machinery, equipment, or consumable supplies not
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integrated into the project. Such sales taxes shall be included in the unit bid item prices or in any other
contract amount.

1-07.2(3) Services

The Contractor shall not collect retail sales tax from the Contracting Agency on any contract wholly for
professional or other services (as defined in Washington State Department of Revenue Rules 138 and
244).

1-07.6 Permits and Licenses
(January 2,2018 WSDOT 1-07.6.OPT1.FR1)

Section 1-07.6 is supplemented with the following:

The Contracting Agency has obtained the below-listed permit(s) for this project. A copy of the permit(s)
is attached as an appendix for informational purposes. Copies of these permits, including a copy of the
Transfer of Coverage form, when applicable, are required to be onsite at all times.

Contact with the permitting agencies, concerning the below-listed permit(s), shall be made through the
Engineer with the exception of when the Construction Stormwater General Permit coverage is transferred
to the Contractor, direct communication with the Department of Ecology is allowed. The Contractor shall
be responsible for obtaining Ecology’s approval for any Work requiring additional approvals (e.g.
Request for Chemical Treatment Form). The Contractor shall obtain additional permits as necessary. All
costs to obtain and comply with additional permits shall be included in the applicable Bid items for the
Work involved.

NAME OF DOCUMENT PERMITTING AGENCY PERMIT REFERENCE NO.
NPDES Construction Department of Ecolo
Stormwater General Permit p gy

1-07.18 Public Liability and Property Damage Insurance

Delete this section in its entirety, and replace it with the following:

1-07.18 Insurance
(January 4, 2016 APWA GSP)

1-07.18(1) General Requirements

A. The Contractor shall procure and maintain the insurance described in all subsections of section 1-
07.18 of these Special Provisions, from insurers with a current A. M. Best rating of not less than A-: VII
and licensed to do business in the State of Washington. The Contracting Agency reserves the right to
approve or reject the insurance provided, based on the insurer’s financial condition.

B. The Contractor shall keep this insurance in force without interruption from the commencement of the
Contractor’s Work through the term of the Contract and for thirty (30) days after the Physical Completion
date, unless otherwise indicated below.

C. [If any insurance policy is written on a claims made form, its retroactive date, and that of all
subsequent renewals, shall be no later than the effective date of this Contract. The policy shall state that
coverage is claims made, and state the retroactive date. Claims-made form coverage shall be maintained
by the Contractor for a minimum of 36 months following the Completion Date or earlier termination of
this Contract, and the Contractor shall annually provide the Contracting Agency with proof of renewal. If
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renewal of the claims made form of coverage becomes unavailable, or economically prohibitive, the
Contractor shall purchase an extended reporting period (“tail”’) or execute another form of guarantee
acceptable to the Contracting Agency to assure financial responsibility for liability for services
performed.

D. The Contractor’s Automobile Liability, Commercial General Liability and Excess or Umbrella
Liability insurance policies shall be primary and non-contributory insurance as respects the Contracting
Agency’s insurance, self-insurance, or self-insured pool coverage. Any insurance, self-insurance, or self-
insured pool coverage maintained by the Contracting Agency shall be excess of the Contractor’s
insurance and shall not contribute with it.

E. The Contractor shall provide the Contracting Agency and all additional insureds with written notice
of any policy cancellation, within two business days of their receipt of such notice.

F. The Contractor shall not begin work under the Contract until the required insurance has been
obtained and approved by the Contracting Agency

G. Failure on the part of the Contractor to maintain the insurance as required shall constitute a material
breach of contract, upon which the Contracting Agency may, after giving five business days’ notice to the
Contractor to correct the breach, immediately terminate the Contract or, at its discretion, procure or renew
such insurance and pay any and all premiums in connection therewith, with any sums so expended to be
repaid to the Contracting Agency on demand, or at the sole discretion of the Contracting Agency, offset
against funds due the Contractor from the Contracting Agency.

H. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the
Contract and no additional payment will be made.

1-07.18(2) Additional Insured

All insurance policies, with the exception of Workers Compensation, and of Professional Liability and
Builder’s Risk (if required by this Contract) shall name the following listed entities as additional
insured(s) using the forms or endorsements required herein:

e The Contracting Agency and its officers, elected officials, employees, agents, and volunteers

The above-listed entities shall be additional insured(s) for the full available limits of liability maintained
by the Contractor, irrespective of whether such limits maintained by the Contractor are greater than those
required by this Contract, and irrespective of whether the Certificate of Insurance provided by the
Contractor pursuant to 1-07.18(4) describes limits lower than those maintained by the Contractor.

For Commercial General Liability insurance coverage, the required additional insured endorsements shall
be at least as broad as ISO forms CG 20 10 10 01 for ongoing operations and CG 20 37 10 01 for
completed operations.

1-07.18(3) Subcontractors

The Contractor shall cause each Subcontractor of every tier to provide insurance coverage that complies
with all applicable requirements of the Contractor-provided insurance as set forth herein, except the
Contractor shall have sole responsibility for determining the limits of coverage required to be obtained by
Subcontractors.

The Contractor shall ensure that all Subcontractors of every tier add all entities listed in 1 07.18(2) as
additional insureds, and provide proof of such on the policies as required by that section as detailed in 1-
07.18(2) using an endorsement as least as broad as ISO CG 20 10 10 01 for ongoing operations and CG
20 37 10 01 for completed operations.
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Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency
evidence of insurance and copies of the additional insured endorsements of each Subcontractor of every
tier as required in 1-07.18(4) Verification of Coverage.

1-07.18(4) Verification of Coverage

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and endorsements for
each policy of insurance meeting the requirements set forth herein when the Contractor delivers the
signed Contract for the work. Failure of Contracting Agency to demand such verification of coverage
with these insurance requirements or failure of Contracting Agency to identify a deficiency from the
insurance documentation provided shall not be construed as a waiver of Contractor’s obligation to
maintain such insurance.

Verification of coverage shall include:

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent.

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1 07.18(2) as
additional insured(s), showing the policy number. The Contractor may submit a copy of any blanket
additional insured clause from its policies instead of a separate endorsement.

3. Any other amendatory endorsements to show the coverage required herein.

4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy these
requirements — actual endorsements must be submitted.

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency a full
and certified copy of the insurance policy(s). If Builders Risk insurance is required on this Project, a full
and certified copy of that policy is required when the Contractor delivers the signed Contract for the
work.

1-07.18(5) Coverages and Limits

The insurance shall provide the minimum coverages and limits set forth below. Contractor’s maintenance
of insurance, its scope of coverage, and limits as required herein shall not be construed to limit the
liability of the Contractor to the coverage provided by such insurance, or otherwise limit the Contracting
Agency’s recourse to any remedy available at law or in equity.

All deductibles and self-insured retentions must be disclosed and are subject to approval by the
Contracting Agency. The cost of any claim payments falling within the deductible or self-insured
retention shall be the responsibility of the Contractor. In the event an additional insured incurs a liability
subject to any policy’s deductibles or self-insured retention, said deductibles or self-insured retention
shall be the responsibility of the Contractor.

1-07.18(5)A Commercial General Liability

Commercial General Liability insurance shall be written on coverage forms at least as broad as ISO
occurrence form CG 00 01, including but not limited to liability arising from premises, operations, stop
gap liability, independent contractors, products-completed operations, personal and advertising injury,
and liability assumed under an insured contract. There shall be no exclusion for liability arising from
explosion, collapse or underground property damage.

The Commercial General Liability insurance shall be endorsed to provide a per project general aggregate
limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.

Contractor shall maintain Commercial General Liability Insurance arising out of the Contractor’s
completed operations for at least three years following Substantial Completion of the Work.

Such policy must provide the following minimum limits:
$1,000,000 Each Occurrence
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$2,000,000 General Aggregate

$2,000,000 Products & Completed Operations Aggregate
$1,000,000 Personal & Advertising Injury each offence
$1,000,000  Stop Gap / Employers’ Liability each accident

1-07.18(5)B Automobile Liability

Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall be written on a
coverage form at least as broad as ISO form CA 00 01. If the work involves the transport of pollutants,
the automobile liability policy shall include MCS 90 and CA 99 48 endorsements.

Such policy must provide the following minimum limit:
$1,000,000 Combined single limit each accident

1-07.18(5)C Workers’ Compensation

The Contractor shall comply with Workers” Compensation coverage as required by the Industrial
Insurance laws of the State of Washington.

1-07.23 Public Convenience and Safety

1-07.23(1) Construction Under Traffic
(May 2,2017 APWA GSP)

Revise the third sentence of the second paragraph to read:

Accessibility to existing or temporary pedestrian push buttons shall not be impaired; if approved by the
Contracting Agency activating pedestrian recall timing or other accommodation may be allowed during
construction.

1-07.23(1) Construction Under Traffic
(January 5, 2015 WSDOT 1-07.23(1).OPTS.FR1)

Section 1-07.23(1) is supplemented with the following

Lane closures are subject to the following restrictions:

If the Engineer determines the permitted closure hours adversely affect traffic, the Engineer may adjust
the hours accordingly. The Engineer will notify the Contractor in writing of any change in the closure
hours.

Lane closures are not allowed on any of the following:

1. A holiday,

2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or Monday are considered a
holiday weekend. A holiday weekend includes Saturday, Sunday, and the holiday.

3.  After noon on the day prior to a holiday or holiday weekend, and
4. Before 7:00 AM on the day after the holiday or holiday weekend.

1-07.24 Rights of Way
(July 23. 2015 APWA GSP)
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Delete this section and replace it with the following:

Street Right of Way lines, limits of easements, and limits of construction permits are indicated in the
Plans. The Contractor’s construction activities shall be confined within these limits, unless arrangements
for use of private property are made.

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of way and
easements, both permanent and temporary, necessary for carrying out the work. Exceptions to this are
noted in the Bid Documents or will be brought to the Contractor’s attention by a duly issued Addendum.

Whenever any of the work is accomplished on or through property other than public Right of Way, the
Contractor shall meet and fulfill all covenants and stipulations of any easement agreement obtained by the
Contracting Agency from the owner of the private property. Copies of the easement agreements may be
included in the Contract Provisions or made available to the Contractor as soon as practical after they
have been obtained by the Engineer.

Whenever easements or rights of entry have not been acquired prior to advertising, these areas are so
noted in the Plans. The Contractor shall not proceed with any portion of the work in areas where right of
way, easements or rights of entry have not been acquired until the Engineer certifies to the Contractor that
the right of way or easement is available or that the right of entry has been received. If the Contractor is
delayed due to acts of omission on the part of the Contracting Agency in obtaining easements, rights of
entry or right of way, the Contractor will be entitled to an extension of time. The Contractor agrees that
such delay shall not be a breach of contract.

Each property owner shall be given 48 hours notice prior to entry by the Contractor. This includes entry
onto easements and private property where private improvements must be adjusted.

The Contractor shall be responsible for providing, without expense or liability to the Contracting Agency,
any additional land and access thereto that the Contractor may desire for temporary construction facilities,
storage of materials, or other Contractor needs. However, before using any private property, whether
adjoining the work or not, the Contractor shall file with the Engineer a written permission of the private
property owner, and, upon vacating the premises, a written release from the property owner of each
property disturbed or otherwise interfered with by reasons of construction pursued under this contract.
The statement shall be signed by the private property owner, or proper authority acting for the owner of
the private property affected, stating that permission has been granted to use the property and all
necessary permits have been obtained or, in the case of a release, that the restoration of the property has
been satisfactorily accomplished. The statement shall include the parcel number, address, and date of
signature. Written releases must be filed with the Engineer before the Completion Date will be
established.

1-08 PROSECUTION AND PROGRESS

Add the following new section:

1-08.0 Preliminary Matters
(May 25, 2006 APWA GSP)

Add the following new section:

1-08.0(1) Preconstruction Conference
(October 10, 2008 APWA GSP)
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Prior to the Contractor beginning the work, a preconstruction conference will be held between the
Contractor, the Engineer, and such other interested parties as may be invited. The purpose of the
preconstruction conference will be:

To review the initial progress schedule;

To establish a working understanding among the various parties associated or affected by the work;
To establish and review procedures for progress payment, notifications, approvals, submittals, etc.;
To establish normal working hours for the work;

To review safety standards and traffic control; and

To discuss such other related items as may be pertinent to the work.

The Contractor shall prepare and submit at the preconstruction conference the following:

A breakdown of all lump sum items;
A preliminary schedule of working drawing submittals; and
A list of material sources for approval if applicable.

1-08.0(2) Hours of Work
(December 8. 2014 APWA GSP)

Except in the case of emergency or unless otherwise approved by the Engineer, the normal working hours
for the Contract shall be any consecutive 8-hour period between 7:00 a.m. and 6:00 p.m. Monday through
Friday, exclusive of a lunch break. If the Contractor desires different than the normal working hours
stated above, the request must be submitted in writing prior to the preconstruction conference, subject to
the provisions below. The working hours for the Contract shall be established at or prior to the
preconstruction conference.

All working hours and days are also subject to local permit and ordinance conditions (such as noise
ordinances).

If the Contractor wishes to deviate from the established working hours, the Contractor shall submit a
written request to the Engineer for consideration. This request shall state what hours are being requested,
and why. Requests shall be submitted for review no later than 5 prior to the day(s) the Contractor is
requesting to change the hours.

If the Contracting Agency approves such a deviation, such approval may be subject to certain other
conditions, which will be detailed in writing. For example:

1. On non-Federal aid projects, requiring the Contractor to reimburse the Contracting Agency for
the costs in excess of straight-time costs for Contracting Agency representatives who worked
during such times. (The Engineer may require designated representatives to be present during the
work. Representatives who may be deemed necessary by the Engineer include, but are not
limited to: survey crews; personnel from the Contracting Agency’s material testing lab;
inspectors; and other Contracting Agency employees or third party consultants when, in the
opinion of the Engineer, such work necessitates their presence.)

2. Considering the work performed on Saturdays, Sundays, and holidays as working days with
regard to the contract time.

3. Considering multiple work shifts as multiple working days with respect to contract time even
though the multiple shifts occur in a single 24-hour period.

4. If a4-10 work schedule is requested and approved the non working day for the week will be
charged as a working day.

5. If Davis Bacon wage rates apply to this Contract, all requirements must be met and recorded
properly on certified payroll
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1-08.0(2)A Lacey Hours of Work
(October 16, 2014 Lacey GSP Option A)

Add the following new section:

Lacey Municipal Code (LMC) Chapter 14.38.010, prohibits outside construction activities between the
hours of 9:00 p.m. and 7:00 a.m. in or adjacent to residential zones of the City. A waiver to this
ordinance will not be allowed, except in case of emergency, or where operations are necessary during
such hours in order to promote the safety of the traveling public as shown in theses specifications or as
determined by the Engineer.

1-08.1 Subcontracting
(May 30, 2019 APWA GSP, Option B)

Delete the ninth paragraph, beginning with “On all projects, the Contractor shall certify...”..

1-08.3(2)A Type A Progress Schedule
(March 13,2012 APWA GSP)

Revise this section to read:

The Contractor shall submit five (5) copies of a Type A Progress Schedule no later than at the
preconstruction conference, or some other mutually agreed upon submittal time. The schedule may be a
critical path method (CPM) schedule, bar chart, or other standard schedule format. Regardless of which
format used, the schedule shall identify the critical path. The Engineer will evaluate the Type A Progress
Schedule and approve or return the schedule for corrections within 15 calendar days of receiving the
submittal.

1-08.4 Prosecution of Work
(July 23,2015 APWA GSP)

Delete this section in its entirety, and replace it with the following:

1-08.4 Notice to Proceed and Prosecution of Work

Notice to Proceed will be given after the contract has been executed and the contract bond and evidence
of insurance have been approved and filed by the Contracting Agency. The Contractor shall not
commence with the work until the Notice to Proceed has been given by the Engineer. The Contractor
shall commence construction activities on the project site within ten days of the Notice to Proceed Date,
unless otherwise approved in writing. The Contractor shall diligently pursue the work to the physical
completion date within the time specified in the contract. Voluntary shutdown or slowing of operations
by the Contractor shall not relieve the Contractor of the responsibility to complete the work within the
time(s) specified in the contract.

When shown in the Plans, the first order of work shall be the installation of high visibility fencing to
delineate all areas for protection or restoration, as described in the Contract. Installation of high visibility
fencing adjacent to the roadway shall occur after the placement of all necessary signs and traffic control
devices in accordance with 1-10.1(2). Upon construction of the fencing, the Contractor shall request the
Engineer to inspect the fence. No other work shall be performed on the site until the Contracting Agency
has accepted the installation of high visibility fencing, as described in the Contract.
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1-08.4(1)  Order Of Work
! Tk kdkn )

Add the following new section:

Prior to starting construction and issuance of notice to proceed by the City, the Contractor shall furnish
the Contracting Agency with a schedule, sequence, and method of proceeding with the work. This
schedule shall address all items herein and must be approved by the Contracting Agency prior to
commencing any construction operations.

In preparing the contract schedule, the Contractor shall incorporate the following sequencing of
connections. The City will require the order of work to be as outlined numerically on Page W11 (Sheet
16) of the plan set:

L.

STA 35+06.3, The first order of work shall be at the southern limit of the project as shown on
Page WO (Sheet 14) of the Plan set. The contractor shall cut in a tee and connect to the existing
12” water main. Connection shall be done at night, between the hours of 8 PM — 6 AM, with a
minimum of a week notice of shut down.

STA 31+24.7 to 35+06.3, The second order of work shall be at the southern limit of the project as
shown on Page W9 (Sheet 14) of the Plan set. The contractor shall install the proposed north-
south 12” water main and keep the existing water main live.

STA 31+24.7, The third order of work shall be at the intersection of Carpenter Rd. SE Ext. as
shown on Page W8 (Sheet 13) of the Plan set. The contractor shall stop installing the new water
main, test & flush, and cut over branch/service connections.

From 31+04.4, The fourth order of work shall be at the intersection of Carpenter Rd. SE Ext. as
shown on Page W8 (Sheet 13) of the Plan set. The contractor shall close the valve on the
187x16” Tee, cap & block, and turn the existing 18”/16” water main back on and abandon the
existing 12 water main to the south

STA 31+04.4, The fifth order of work shall be at the southern limit of the project as shown on
Page WS (Sheet 13) of the Plan set. The contractor shall install the proposed east-west 16 water
main, cutting the existing 12” water main out of the way when encountered, and add a temporary
plug to the proposed north leg.

STA 1+47.6, The sixth order of work shall be at the northern limit of the project as shown on
Page W1 (Sheet 6) of the Plan set. The contractor shall stop installing the new main, test & flush,
and cut over connections along Carpenter Rd SE. After the cutover work has been completed,
connect to existing 12” water main and abandon the 12 water main south.

STA 102+26.8, The 7th order of work shall be along Alanna Dr SE as shown on Page W10
(Sheet 15) of the plan set. The contractor then shall connect to the existing 6” water main along
Alanna Dr SE and abandon the 6” water main north.

STA 102+26.7, The eighth order of work shall be along Alanna Dr SE as shown on Page W10
(Sheet 15) of the plan set. The contractor shall connect to the existing 16” water main along
Alanna Dr SE

STA 15+35.3, The ninth order of work shall be at the intersection of Carpenter Rd SE and Tracy

Ln SE as shown on Page W4 (Sheet 9) of the plan set. The contractor shall connect to the
existing 6” water main. Connection shall be done between 10 AM — 2 PM.
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10. STA 31+01.2, The tenth order of work shall be at the intersection of Carpenter Rd. SE Ext. as
shown on Page W8 (Sheet 13) of the Plan set. The contractor shall remove the existing tee,
reconnect to existing 18 water main, and abandon the existing 16” water main west.

11. STA 26+39.3, The eleventh order of work shall be at the North Thurston Public Schools Service
Center entrance as shown on Page W7 (Sheet 12) of the Plan set. The contractor shall connect to
the existing 8” water main. Connection shall be done on the weekend, between 7 PM Friday — 5
AM Monday, with a minimum of a week notice of shut down.

Access to the North Thurston Public Schools Service Center (6620 Carpenter Rd SE) must be maintained
for vehicles and school buses between the hours of 7 AM and 10 AM, and 1 PM and 4 PM Monday
through Friday, when school is in session. Hours adjusted based upon the table below, North Thurston
Public Schools Days of Interest 2023. Road removal, paving and channelization shall not begin earlier
than June 26th and shall be complete by Aug 25th.

North Thurston Public Schools Days of Interest 2023

Type of Day Calendar Days
ACT Early Release 1/11, 1/25, 2/8, 2/22, 3/8, 3/22, 4/19, 5/10, 5/24, 6/7
Half Day 3/27, 3/28, 3/29, 3/30, 3/31, 6/22
No School 1/2,1/3, 1/16, 1/20, 3/3, 4/3, 4/4, 4/5, 4/6, 4/7, 4/26, 4/29, 6/19

1-08.5 Time for Completion
!‘k‘k‘k‘k‘k*)

This project shall be completed in accordance with the provisions of Section 1-08 of the Standard
Specifications within 100 working days. All design and submittal work for this project shall be
completed within the first 14 calendar days of the contract.

The project working days may be suspended until the Contracting Agency is satisfied that the Contractor
has procured the long lead items required for completion of the project and progress of work at the site
can proceed to substantial completion without interruption.

The Contractor, in order to receive a suspension of the contract time as specified herein; shall within 15
calendar days after approval of the equipment drawings by the Contracting Agency, provide the
Contracting Agency with copies of the purchase order(s) for equipment items deemed critical by the
Contracting Agency, including but not limited to, pump control panel and materials, valve enclosure,
illumination standards and custom structures required for completion of the contract. Such purchase
order(s) shall disclose the estimated delivery dates for such critical equipment. If the Contracting Agency
receives the purchase order(s) within the prescribed time frame, the contract time will be suspended upon
completion of all design and submittal work except the heretofore mentioned critical items. If the
Contracting agency does not receive the purchase order(s) within the prescribed time frame, the contract
time for the entire project will continue without suspension for the critical items, and liquidated damages
will be sought if the project is not complete within the specified number of working days.

1-08.5 Time for Completion
(January 19, 2022 APWA GSP Option A)

Revise the third and fourth paragraphs to read:

Contract time shall begin on the first working day following the Notice to Proceed Date.
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Each working day shall be charged to the contract as it occurs, until the contract work is physically
complete. If Substantial Completion has been granted and all the authorized working days have been
used, charging of working days will cease. Each week the Engineer will provide the Contractor a
statement that shows the number of working days: (1) charged to the contract the week before; (2)
specified for the Physical Completion of the contract; and (3) remaining for the Physical Completion of
the contract. The statement will also show the nonworking days and any partial or whole day the
Engineer declares as unworkable. The statement will be identified as a Written Determination by the
Engineer. If the Contractor does not agree with the Written Determination of working days, the
Contractor shall pursue the protest procedures in accordance with Section 1-04.5. By failing to follow the
procedures of Section 1-04.5, the Contractor shall be deemed as having accepted the statement as correct.
If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10 schedule) and the fifth
day of the week in which a 4-10 shift is worked would ordinarily be charged as a working day then the
fifth day of that week will be charged as a working day whether or not the Contractor works on that day.

Revise the sixth paragraph to read:

The Engineer will give the Contractor written notice of the Completion Date of the Contract after all the
Contractor’s obligations under the Contract have been performed by the Contractor. The following events
must occur before the Completion Date can be established:
1. The physical Work on the project must be complete; and
2. The Contractor must furnish all documentation required by the Contract and required by law, to
allow the Contracting Agency to process final acceptance of the contract. The following documents must
be received by the Project Engineer prior to establishing a Completion Date:

a. Certified Payrolls (per Section 1-07.9(5)).

b. Material Acceptance Certification Documents

c. Monthly Reports of Amounts Credited as DBE Participation, as required by the Contract
Provisions.

d. Final Contract Voucher Certification

e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor and all
Subcontractors

f. A copy of the Notice of Termination sent to the Washington State Department of Ecology
(Ecology); the elapse of 30 calendar days from the date of receipt of the Notice of Termination by
Ecology; and no rejection of the Notice of Termination by Ecology. This requirement will not apply if the
Construction Stormwater General Permit is transferred back to the Contracting Agency in accordance
with Section 8-01.3(16).

g.  Property owner releases per Section 1-07.24

1-08.9 Liquidated Damages
(March 3. 2021 APWA GSP, Option B)

Revise the second and third paragraphs to read:
Accordingly, the Contractor agrees:

1. To pay (according to the following formula) liquidated damages for each working day beyond the
number of working days established for Physical Completion, and

2. To authorize the Engineer to deduct these liquidated damages from any money due or coming due to
the Contractor.

Liquidated Damages Formula
LD=0.15C/T
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Where:

LD = liquidated damages per working day (rounded to the nearest dollar)
C = original Contract amount
T = original time for Physical Completion

When the Contract Work has progressed to Substantial Completion as defined in the Contract, the
Engineer may determine the Contract Work is Substantially Complete. The Engineer will notify the
Contractor in writing of the Substantial Completion Date. For overruns in Contract time occurring after
the date so established, the formula for liquidated damages shown above will not apply. For overruns in
Contract time occurring after the Substantial Completion Date, liquidated damages shall be assessed on
the basis of direct engineering and related costs assignable to the project until the actual Physical
Completion Date of all the Contract Work. The Contractor shall complete the remaining Work as
promptly as possible. Upon request by the Project Engineer, the Contractor shall furnish a written
schedule for completing the physical Work on the Contract.

1-09 MEASUREMENT AND PAYMENT

1-09.2(1) General Requirements for Weighing Equipment
(July 23,2015 APWA GSP, Option 2)

Revise item 4 of the fifth paragraph to read:

4. Testresults and scale weight records for each day’s hauling operations are provided to the Engineer
daily. Reporting shall utilize WSDOT form 422-027, Scaleman’s Daily Report, unless the printed ticket
contains the same information that is on the Scaleman’s Daily Report Form. The scale operator must
provide an AM and PM tare weight for each truck on the printed ticket.

1-09.2(5) Measurement
(May 2. 2017 APWA GSP)

Revise the first paragraph to read:

Scale Verification Checks — At the Engineer’s discretion, the Engineer may perform verification checks
on the accuracy of each batch, hopper, or platform scale used in weighing contract items of Work.

1-09.7 Mobilization
(December 10, 2020 APWA GSP)

Delete this Section and replace it with the following:

Mobilization consists of preconstruction expenses and the costs of preparatory Work and operations
performed by the Contractor which occur before 10 percent of the total original amount of an individual
Bid Schedule is earned from other Contract items on that Bid Schedule. Items which are not to be
included in the item of Mobilization include but are not limited to:

1. Any portion of the Work covered by the specific Contract item or incidental Work which is to be
included in a Contract item or items.

2. Profit, interest on borrowed money, overhead, or management costs.

3. Any costs of mobilizing equipment for force account Work.

D-29



Based on the lump sum Contract price for “Mobilization”, partial payments will be made as follows:

1.  When 5 percent of the total original Bid Schedule amount is earned from other Contract items on that
original Bid Schedule, excluding amounts paid for materials on hand, 50 percent of the Bid Item for
mobilization on that original Bid Schedule, 5 percent of the total of that original Bid Schedule, or 5
percent of the total original Contract amount, whichever is the least, will be paid.

2. When 10 percent of the total original Bid Schedule amount is earned from other Contract items on
that original Bid Schedule, excluding amounts paid for materials on hand, 100 percent of the Bid Item for
mobilization on that original Bid Schedule, 10 percent of the total of that original Bid Schedule, or 10
percent of the total original Contract amount, whichever is the least, will be paid.

3. When the Substantial Completion Date has been established for the project, payment of any
remaining amount Bid for mobilization will be paid.

Nothing herein shall be construed to limit or preclude partial payments otherwise provided by the
Contract.

1-09.9 Payments
(January 19, 2022 APWA GSP)

Section 1-09.9 is revised to read:

The basis of payment will be the actual quantities of Work performed according to the Contract and as
specified for payment.

The Contractor shall submit a breakdown of the cost of lump sum bid items at the Preconstruction
Conference, to enable the Project Engineer to determine the Work performed on a monthly basis. A
breakdown is not required for lump sum items that include a basis for incremental payments as part of the
respective Specification. Absent a lump sum breakdown, the Project Engineer will make a determination
based on information available. The Project Engineer’s determination of the cost of work shall be final.

Progress payments for completed work and material on hand will be based upon progress estimates
prepared by the Engineer. A progress estimate cutoff date will be established at the preconstruction
conference.

The initial progress estimate will be made not later than 30 days after the Contractor commences the
work, and successive progress estimates will be made every month thereafter until the Completion Date.
Progress estimates made during progress of the work are tentative, and made only for the purpose of
determining progress payments. The progress estimates are subject to change at any time prior to the
calculation of the final payment.

The value of the progress estimate will be the sum of the following:

Unit Price Items in the Bid Form — the approximate quantity of acceptable units of work completed
multiplied by the unit price.

Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum breakdown for that
item, or absent such a breakdown, based on the Engineer’s determination.

Materials on Hand — 100 percent of invoiced cost of material delivered to Job site or other storage area
approved by the Engineer.

Change Orders — entitlement for approved extra cost or completed extra work as determined by the
Engineer.

Progress payments will be made in accordance with the progress estimate less:
Retainage per Section 1-09.9(1), on non FHW A-funded projects;
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The amount of progress payments previously made; and
Funds withheld by the Contracting Agency for disbursement in accordance with the Contract Documents.

Progress payments for work performed shall not be evidence of acceptable performance or an admission
by the Contracting Agency that any work has been satisfactorily completed. The determination of
payments under the contract will be final in accordance with Section 1-05.1.

Failure to perform any of the obligations under the Contract by the Contractor may be decreed by the
Contracting Agency to be adequate reason for withholding any payments until compliance is achieved.

Upon completion of all Work and after final inspection (Section 1-05.11), the amount due the Contractor
under the Contract will be paid based upon the final estimate made by the Engineer and presentation of a
Final Contract Voucher Certification to be signed by the Contractor. The Contractor's signature on such
voucher shall be deemed a release of all claims of the Contractor unless a Certified Claim is filed in
accordance with the requirements of Section 1-09.11 and is expressly excepted from the Contractor’s
certification on the Final Contract Voucher Certification. The date the Contracting Agency signs the Final
Contract Voucher Certification constitutes the final acceptance date (Section 1-05.12).

If the Contractor fails, refuses, or is unable to sign and return the Final Contract Voucher Certification or
any other documentation required for completion and final acceptance of the Contract, the Contracting
Agency reserves the right to establish a Completion Date (for the purpose of meeting the requirements of
RCW 60.28) and unilaterally accept the Contract. Unilateral final acceptance will occur only after the
Contractor has been provided the opportunity, by written request from the Engineer, to voluntarily submit
such documents. If voluntary compliance is not achieved, formal notification of the impending
establishment of a Completion Date and unilateral final acceptance will be provided by email with
delivery confirmation from the Contracting Agency to the Contractor, which will provide 30 calendar
days for the Contractor to submit the necessary documents. The 30 calendar day period will begin on the
date the email with delivery confirmation is received by the Contractor. The date the Contracting Agency
unilaterally signs the Final Contract Voucher Certification shall constitute the Completion Date and the
final acceptance date (Section 1-05.12). The reservation by the Contracting Agency to unilaterally accept
the Contract will apply to Contracts that are Physically Completed in accordance with Section 1-08.5, or
for Contracts that are terminated in accordance with Section 1-08.10. Unilateral final acceptance of the
Contract by the Contracting Agency does not in any way relieve the Contractor of their responsibility to
comply with all Federal, State, tribal, or local laws, ordinances, and regulations that affect the Work under
the Contract.

Payment to the Contractor of partial estimates, final estimates, and retained percentages shall be subject to
controlling laws.

1-09.9 Payments
(November 20, 2020 Lacey GSP)

Section 1-09.9 is supplemented with the following:

Progress payments and the Final Contract Voucher Certification (FCVC) will be transmitted
electronically to the Contractor for signature. The Contractor shall apply all signatures electronically
using the software provided by the Contracting Agency. Within 21 days of execution of the Contract, the
Contractor shall submit the names, email addresses, and text-message capable phone numbers for the
authorized signers and shall bear the name, phone number and email of the officer providing this
authorization. Delegation of authority to sign progress payments and the FCVC shall be by the officer
authorized to sign the Contract.
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1-09.11(3) Time Limitation and Jurisdiction
(November 30, 2018 APWA GSP)

Revise this section to read:

For the convenience of the parties to the Contract it is mutually agreed by the parties that any claims or
causes of action which the Contractor has against the Contracting Agency arising from the Contract shall
be brought within 180 calendar days from the date of final acceptance (Section 1-05.12) of the Contract
by the Contracting Agency; and it is further agreed that any such claims or causes of action shall be
brought only in the Superior Court of the county where the Contracting Agency headquarters is located,
provided that where an action is asserted against a county, RCW 36.01.050 shall control venue and
jurisdiction. The parties understand and agree that the Contractor’s failure to bring suit within the time
period provided, shall be a complete bar to any such claims or causes of action. It is further mutually
agreed by the parties that when any claims or causes of action which the Contractor asserts against the
Contracting Agency arising from the Contract are filed with the Contracting Agency or initiated in court,
the Contractor shall permit the Contracting Agency to have timely access to any records deemed
necessary by the Contracting Agency to assist in evaluating the claims or action.

1-09.13(1) General
(January 19, 2022 APWA GSP)

Revise this section to read:

Prior to seeking claims resolution through arbitration or litigation, the Contractor shall proceed in
accordance with Sections 1-04.5 and 1-09.11. The provisions of Sections 1-04.5 and 1-09.11 must be
complied with in full as a condition precedent to the Contractor’s right to seek claim resolution through
binding arbitration or litigation.

Any claims or causes of action which the Contractor has against the Contracting Agency arising from the
Contract shall be resolved, as prescribed herein, through binding arbitration or litigation.

The Contractor and the Contracting Agency mutually agree that those claims or causes of action which
total $1,000,000 or less, which are not resolved by mediation, shall be resolved through litigation unless
the parties mutually agree in writing to resolve the claim through binding arbitration.

The Contractor and the Contracting Agency mutually agree that those claims or causes of action in excess
of $1,000,000, which are not resolved by mediation, shall be resolved through litigation unless the parties
mutually agree in writing to resolve the claim through binding arbitration.

1-09.13(3)A Arbitration General
(January 19, 2022 APWA GSP)

Revise the third paragraph to read:

The Contracting Agency and the Contractor mutually agree to be bound by the decision of the arbitrator,
and judgment upon the award rendered by the arbitrator may be entered in the Superior Court of the
county in which the Contracting Agency’s headquarters is located, provided that where claims subject to
arbitration are asserted against a county, RCW 36.01.050 shall control venue and jurisdiction of the
Superior Court. The decision of the arbitrator and the specific basis for the decision shall be in writing.
The arbitrator shall use the Contract as a basis for decisions.

1-09.13(4) Venue for Litigation
(January 19, 2022 APWA GSP)

D-32



Revise this section to read:

Litigation shall be brought in the Superior Court of the county in which the Contracting Agency’s
headquarters is located, provided that where claims are asserted against a county, RCW 36.01.050 shall
control venue and jurisdiction of the Superior Court. It is mutually agreed by the parties that when
litigation occurs, the Contractor shall permit the Contracting Agency to have timely access to any records
deemed necessary by the Contracting Agency to assist in evaluating the claims or action.

1-10  TEMPORARY TRAFFIC CONTROL

1-10.1 General
(January 3. 2017 Lacev GSP)

Supplement this section with the following:

Delays to traffic shall be held to a minimum. There shall be no restrictions or interruptions to traffic on
Saturdays, Sundays or Holidays. In addition, there shall be no restrictions or interruptions to traffic after
12:00 noon on the day prior to a holiday or holiday weekend.

There shall be no delay to medical, fire, police, or other emergency vehicles with flashing lights or sirens.
The Contractor shall alert all flaggers and personnel of this requirement.

The Contractor shall be responsible for removing the permanent traffic signs, as deemed necessary by the
Engineer, and shall install and maintain any temporary signs necessary for the safety of the public.

The Contractor shall maintain pedestrian access at all times, without having pedestrians enter the travel
lane.

All lane restrictions shall be held to a minimum time and length. Lane closures shall comply with the
traffic control plans and these specifications. If the Contractor wishes to deviate from the plans, the
Contractor shall submit a traffic control plan to the Engineer, at no additional cost, that complies with the
MUTCD, and the Traffic Control Plans, for approval by the Engineer within (5) five working days before
the proposed lane closure. If the Engineer determines that lane restrictions are causing congestion, the
Contractor will be required to open any lanes, as determined by the Engineer, until the congestion is
eliminated.

During non-working hours, Saturdays, Sundays, and Holidays, the Contractor shall keep all lanes open to
traffic throughout the limits of the project with the lane and sidewalk area completely clear of all material,
tools, personnel, and equipment as directed by the Engineer.

1-10.4(3) Reinstating Unit Items With Lump Sum Traffic Control
(August 2, 2004 WSDOT GSP)

Section 1-10.4(3) is supplemented with the following:

The bid proposal contains the item “Project Temporary Traffic Control,” lump sum and the additional
temporary traffic control items listed below. The provisions of Section 1-10.4(1), Section 1-10.4(3), and
Section 1-10.5(3) shall apply.

“Flaggers”, per hour.
“Portable Changeable Message Sign”, per hour.
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2-01 CLEARING, GRUBBING, AND ROADSIDE CLEANUP

2-01.1 Description
(October 16, 2009 Lacey GSP)

Supplement this section with the following:

The City of Lacey is a Tree City USA, and has deemed it necessary to protect all trees to the best of their
ability. Only the trees that are evaluated by a certified Arborist as being diseased or detrimental to the
project shall be removed as shown in the plans. The Contractor shall conduct a site review noting all trees
within the construction zone prior to submitting a bid. Ease of construction, spoils, or stockpiling needs
shall not justify tree removal.

A high visibility fence shall be installed around all trees and vegetation as required by the Engineer prior
to beginning work. The Contractor shall be responsible for installing, maintaining and removing the high
visibility fence as required.

Disposal of all organic waste shall be by Disposal Method No. 2. Disposal Method No. 1 and No. 3 will
not be permitted in this contract. The City of Lacey encourages recycling of organic material at a
certified organic recycling center.

The Contractor shall take all precautions necessary to protect the public, property, trees, and natural
vegetation from harm. Any damage to utilities or other structures on public right-of-way or private
property shall be restored by the Contractor or authorized agent at the Contractor's expense.

2-01.5 Payment
(October 16,2009 Lacey GSP)

Modify this section with the following:

The unit contract price per acre or lump sum for “Clearing and Grubbing” shall be full pay for all work
described in this section including “Roadside Cleanup”. If no bid item for “Clearing and Grubbing” or
“High Visibility Fence” is included in the proposal, any work described in this section shall be incidental
to the project.

2-02 REMOVAL OF STRUCTURES AND OBSTRUCTIONS

2-02.1 Description
(***xxx Lacev)

Supplement this section with the following:

The following items plus all materials resulting from incidental work including clearing; grubbing and
roadside cleanup shall be removed from the job site, disposed of in a waste site or when noted on the
plans, delivered to the City.

This work consists of but shall not be limited to the following items:

Pavement Lane Markings (Buttons, Paint, Plastic, RPM)
Sidewalk Roadside Cleanup

Concrete Curb and Gutter

Catch Basins Manholes
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Storm Sewer Pipe Rocks and Stumps

Storm Sewer Outfalls Refuse
Water Pipe Fire Hydrants
Water Valves and Fittings Valve Boxes

Meter Boxes

2-02.2 Video
(March 3, 2022 Lacey GSP)

Add the following new section:

The Contractor shall provide pre-construction video of the existing conditions for the construction area
including all easements, streets, alleys, and driveways within the project area. Further, video shall include
existing drainage, driveways, sidewalks, and other frontage improvements. The Contractor shall also
provide pre-construction video of the existing conditions of each face of an existing structure (houses,
garages, sheds, fences, etc.), within 30 feet of the construction area.

The Contractor shall provide a copy of the video, in electronic format , to the City prior to any
construction.

All costs for providing and furnishing the pre-construction video shall be considered incidental to the
Project and no other payment will be allowed.

2-02.3 Construction Requirements
(F**** Lacey GSP)

Supplement this section with the following:
Unless otherwise noted, catch basins and manholes shall be removed entirely.

Where shown on the plans, catch basins, manholes, and inlets may be removed to a point 5 feet below the
subgrade and the cavity filled with gravel borrow compacted to 95% of maximum density. Where
existing pipe is to be abandoned, the Contractor shall seal the pipe with commercial concrete.

The removal of an existing hydrant assembly shall consist of turning off the gate valve, removing the
existing hydrant assembly, valve box and anything else that is within 2’ of the finished grade. Cap or
plug the existing valve after the existing hydrant assembly has been removed. The Contractor shall return
the existing fire hydrant assembly to the City. If the existing hydrant is damaged due to the Contractor’s
negligence, the Contractor shall replace the hydrant with a new hydrant.

The Contractor shall use due care and caution during removal and transportation of the salvaged material
so that no damage occurs to the salvaged material. Any damage caused by the Contractor shall be
deducted from the amount due.

2-02.3(3) Removal of Pavement, Sidewalks, Curbs, and Gutters
(October 16, 2016 Lacey GSP)

Supplement this section with the following:
In removing pavement, sidewalks, and curbs, the Contractor shall:

1. Mark all cut lines in the field and have the Engineer approve them prior to commencing cutting
operations. The Engineer reserves the right to adjust removal to the nearest construction joint.
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2. Make a vertical saw cut between any existing pavement, sidewalk, or curb that is to remain and
the portion to be removed.

3. All sawcuts shall be continuous and made with saws designed specifically for this purpose; no
skip cutting, wheel cutting, or jack hammering will be allowed unless given prior approval by the
Engineer.

4. Replace at no expense to the Contracting Agency any pavement designated to remain that is
damaged during the removal of other pavement. All damaged sidewalks and curbs shall be
replaced to the nearest existing joint.

5. Haul all broken—up pieces of pavement, sidewalks, and curbs to an off-project disposal site.

All transitions to existing asphalt or cement concrete driveways, parking lots, curb and gutter and
walkways shall be vertically sawcut full-depth with straight, uniform edges. Existing asphalt pavement
roadway edge may be cut with a wheel, provided the wheel cut is full depth and no damage occurs to the
pavement which is to remain. Neither impact tools nor pavement breakers may be used for trench
crossing of existing pavement. Trench crossing of existing pavement shall be vertically sawcut.

When sawcutting the existing roadway is needed to widen the road to perform excavation, the Contractor
shall take extra precaution to make a neat, uniform cut, and shall sawcut pavement to full depth,
regardless of number of passes necessary. Compaction of asphalt near the sawcut is critical and a
vertical, neat line sawcut is required. If in the opinion of the Engineer, the cut is not satisfactory due to
Contractor’s workmanship or equipment, or if the sawcut becomes damaged and irregular, the Contractor
shall fix the problem to the satisfaction of the Engineer, at Contractor’s own expense.

Existing asphalt pavement shall be expected to have a 4-6 inch thickness. No additional compensation for
saw cutting shall be considered unless the depth of the total pavement is greater than 12 inches.

The Contractor may grind the existing pavement in lieu of excavation and haul. Spoils from grinding can
be stockpiled and used and paid for per sections 4-04.3(12), 4-04.4 and 4-04.5. If the Contractor elects to
grind and stockpile the existing pavement, all costs and expenses necessary to furnish all labor,
equipment, tools and materials shall be incidental to other bid items and no additional compensation will
be allowed.

2-02.5 Payment
(March 18, 2015 Lacev GSP)

Delete this section and replace with the following:
“Removal of Structures and Obstructions”, lump sum.

The lump sum contract price for these bid items shall be full compensation for all labor, equipment and
materials necessary to complete the requirements of this section.

2-03 ROADWAY EXCAVATION AND EMBANKMENT

2-03.3(7)C Contractor-Provided Disposal Site
(October 16, 2009 Lacey GSP)

Supplement this section with the following:
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The Contracting Agency has not provided a waste site for disposal of excess materials and debris.

2-03.3(14)C Compacting Earth Embankments
(October 29, 2010 Lacey GSP)

Supplement this section with the following:

The Contractor shall be required to compact all embankments in accordance with Method C as described
in Section 2-03.3(14) C of the Standard Specifications.

2-03.3(14)D Compaction and Moisture Control Tests
(March 3. 2022 Lacev GSP Option A)

Supplement this section with the following:

The Contractor shall be responsible for scheduling and coordinating with the City’s testing laboratory.
No adjustment to the contract price or time for delays will be made if the contractor fails to schedule the
needed testing.

The Contractor shall schedule a minimum of one density test for backfill for each 500 CY placed. In
addition, the Contractor shall schedule a minimum of one density test for every 1,000 LF (per layer) of
surfacing material placed.

For materials placed in a non-structural application outside the roadway prism such as slope flattening or
shoulder dressing, acceptance for compaction may be based on visual inspection to the satisfaction of the
engineer.

2-03.4 Measurement
(October 29, 2010 Lacev GSP)

Supplement this section with the following:

The quantity of the following items to be paid for on this project shall be quantities shown on the bid
proposal:

“Roadway Excavation Incl. Haul”, per cubic yard.

The quantities in the bid proposal are based on a computer-generated earthwork calculated on the existing
ground survey. The quantities do not incorporate expansion, clearing and grubbing, or construction
methodology. These values are listed for the convenience of the Contractor in determining the volume of
work involved as calculated by the Engineer and are not guaranteed to be accurate. The prospective
bidders shall verify these quantities prior to submitting the bid. A digital copy of the survey is available
to prospective bidders from the Contracting Agency at the Contractor’s request. No adjustments will be
made in these quantities although the actual quantities may deviate from those listed.

2-05 TRENCH SAFETY SYSTEM
(October 16,2009 Lacey GSP)

Add the following new section:

2-05.1 Description

This work consists of furnishing, utilizing, moving, and maintaining a trench safety system.
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2-05.3 Construction Requirements

The Contractor shall comply with all applicable state laws, OSHA, WISHA requirements, and
Department of Labor and Industries regulations governing trench excavation and pipe laying.

If extra excavation is used in lieu of, or in addition to shoring, cribbing, trench shields, or trench boxes,
and select backfill material is required in the trench zone, then select backfill shall be used in the extra

excavation zone.

2-05.4 Measurement

Trench safety system shall be paid for per lump sum regardless of the type, size and quantity used.

2-05.5 Payment

The lump sum contract price for “Trench Safety System” shall be full compensation for all labor, tools,
equipment, and materials necessary to comply with the requirements stated above.

2-07 WATERING

2-07.3 Construction Requirements
(October 16, 2009 Lacey GSP)

Supplement this section with the following:

If the Contractor anticipates the use of City water, the Contractor shall apply for a water meter through
the City of Lacey. Any damage rendered to the meter shall be repaired or replaced by the Contracting
Agency and those costs deducted from monies due to the Contractor. All water used shall be metered and
used sparingly for the entire length of the project. The Contractor will not be charged for water used on
the project.

The Contractor shall use the water to keep the project site clean and to control dust during and after
construction hours as determined by the Engineer.

2-07.4 Measurement
(October 16, 2009 Lacey GSP)

Delete and replace this section with the following:

The Contractor shall apply for a construction meter through the Contracting Agency. All water used shall
be measured with the Contracting Agency supplied meter.

2-07.5 Payment
(October 16,2014 Lacey GSP)

Delete and replace this section with the following:
The Contractor will not be charged for water used on this project. A construction meter will also be

provided free of charge. Any costs to repair meters damaged by the Contractor shall be recovered from
monies due the Contractor.
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All costs to supply tank trucks, and apply water as directed by the Engineer shall be considered incidental
to the project and no other payment will be allowed.

2-08 DUST CONTROL
(October 16,2009 Lacey GSP)

Add the following new sections:

2-08.1 Description

This work consists of furnishing and applying Magnesium Chloride solution for dust control as the
Engineer requires.

2-08.2 Materials

Magnesium Chloride compound shall be combined with water per the manufacturer’s specifications for
dust control applications.

2-08.3 Construction Requirements

The Contractor shall apply magnesium chloride solution by means of tank trucks equipped with spray
bars. Spray controls shall ensure that the solution flows evenly and in the amounts required by the
manufacturer’s recommendation and directed by the Engineer.

2-08.4 Measurement

“Dust Control” per MGAL, shall be measured by tanks or tank trucks of known capacity or by meters
approved by the Engineer. The Contractor shall supply and install any meters at no expense to the
Contracting Agency.

2-08.5 Payment

“Dust Control”, per MGAL.

The unit contract price per MGAL for “Dust Control” shall be full pay for all labor, materials, tools, and
equipment necessary to furnish, haul, and apply the magnesium chloride solution.

2-13 PRIVATE UTILITY COORDINATION AND CONSTRUCTION
(January 3. 2016 Lacey GSP)

Add the following new sections:

2-13.1 Description
(January 3. 2016 Lacev GSP)

The Contractor shall adjust existing PSE Gas Valve Boxes to finished grade.

2-13.3(6) Gas Valve Box Adjustment
(October 29,2010 Lacey GSP)
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All existing gas valve boxes shall be adjusted to line and grade staked in the field or otherwise designated
by the Engineer. The Contractor shall be responsible for coordination with Puget Sound Energy (PSE)
for replacement of the existing gas valve boxes and lids if they are determined to be non-adjustable. PSE
will provide new valve boxes and lids if the existing is determined to be unusable by the Engineer.

2-13.4 Measurement
(January 3. 2011 Lacev GSP)

Adjust Gas Valve Box shall be measured per each.

2-13.5 Payment
(October 29, 2010 Lacey GSP)

The unit contract price per each for “Adjust Gas Valve Box” shall be full pay for all labor, materials,
tools, and equipment, necessary to remove, replace and adjust gas valve box to line and grade staked in
the field. This work is dependent on Puget Sound Energy’s acceptance of the bid. The Engineer reserves
the right to delete this work. No extra compensation will be permitted if the Engineer elects to delete this
work.

5-04 HOT MIX ASPHALT

5-04.1 Description
(July 18. 2018 APWA GSP)

Delete this entire section and replace it with the following:

This Work shall consist of providing and placing one or more layers of plant-mixed hot mix asphalt
(HMA) on a prepared foundation or base in accordance with these Specifications and the lines, grades,
thicknesses, and typical cross-sections shown in the Plans. The manufacture of HMA may include warm
mix asphalt (WMA) processes in accordance with these Specifications. WMA processes include organic
additives, chemical additives, and foaming.

HMA shall be composed of asphalt binder and mineral materials as may be required, mixed in the
proportions specified to provide a homogeneous, stable, and workable mixture.

5-04.2 Materials
(July 18,2018 APWA GSP)

Materials shall meet the requirements of the following sections:
Asphalt Binder  9-02.1(4)
Cationic Emulsified Asphalt 9-02.1(6)
Anti-Stripping Additive 9-02.4
HMA Additive  9-02.5
Aggregates  9-03.8
Recycled Asphalt Pavement 9-03.8(3)B
Mineral Filler 9-03.8(5)
Recycled Material 9-03.21
Portland Cement  9-01
Sand 9-03.1(2)

(As noted in 5-04.3(5)C for crack sealing)
Joint Sealant 9-04.2
Foam Backer Rod 9-04.2(3)A
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The Contract documents may establish that the various mineral materials required for the manufacture of
HMA will be furnished in whole or in part by the Contracting Agency. If the documents do not establish
the furnishing of any of these mineral materials by the Contracting Agency, the Contractor shall be
required to furnish such materials in the amounts required for the designated mix. Mineral materials
include coarse and fine aggregates, and mineral filler.

The Contractor may choose to utilize recycled asphalt pavement (RAP) in the production of HMA. The
RAP may be from pavements removed under the Contract, if any, or pavement material from an existing
stockpile.

The Contractor may use up to 20 percent RAP by total weight of HMA with no additional sampling or
testing of the RAP. The RAP shall be sampled and tested at a frequency of one sample for every 1,000
tons produced and not less than ten samples per project. The asphalt content and gradation test data shall
be reported to the Contracting Agency when submitting the mix design for approval on the QPL. The
Contractor shall include the RAP as part of the mix design as defined in these Specifications.

The grade of asphalt binder shall be as required by the Contract. Blending of asphalt binder from different
sources is not permitted.

The Contractor may only use warm mix asphalt (WMA) processes in the production of HMA with 20
percent or less RAP by total weight of HMA. The Contractor shall submit to the Engineer for approval
the process that is proposed and how it will be used in the manufacture of HMA.

Production of aggregates shall comply with the requirements of Section 3-01.
Preparation of stockpile site, the stockpiling of aggregates, and the removal of aggregates from stockpiles
shall comply with the requirements of Section 3-02.

5-04.2(2) Mix Design — Obtaining Project Approval
(July 18, 2018 APWA GSP)

No paving shall begin prior to the approval of the mix design by the Engineer.

Nonstatistical evaluation will be used for all HMA not designated as Commercial HMA in the contract
documents.

Commercial evaluation will be used for Commercial HMA and for other classes of HMA in the following
applications: sidewalks, road approaches, ditches, slopes, paths, trails, gores, prelevel, and pavement
repair. Other nonstructural applications of HMA accepted by commercial evaluation shall be as approved
by the Project Engineer. Sampling and testing of HMA accepted by commercial evaluation will be at the
option of the Project Engineer. The Proposal quantity of HMA that is accepted by commercial evaluation
will be excluded from the quantities used in the determination of nonstatistical evaluation.

Nonstatistical Mix Design. Fifteen days prior to the first day of paving the contractor shall provide one of
the following mix design verification certifications for Contracting Agency review;

*  The WSDOT Mix Design Evaluation Report from the current WSDOT QPL, or one of the mix
design verification certifications listed below.

*  The proposed HMA mix design on WSDOT Form 350-042 with the seal and certification (stamp &
sig-nature) of a valid licensed Washington State Professional Engineer.

»  The Mix Design Report for the proposed HMA mix design developed by a qualified City or County
laboratory that is within one year of the approval date.**
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The mix design shall be performed by a lab accredited by a national authority such as Laboratory
Accredita-tion Bureau, L-A-B for Construction Materials Testing, The Construction Materials
Engineering Council (CMEC’s) ISO 17025 or AASHTO Accreditation Program (AAP) and shall supply
evidence of participation in the AASHTO: resource proficiency sample program.

Mix designs for HMA accepted by Nonstatistical evaluation shall;

*  Have the aggregate structure and asphalt binder content determined in accordance with WSDOT
Standard Operating Procedure 732 and meet the requirements of Sections 9-03.8(2), except that Hamburg
testing for ruts and stripping are at the discretion of the Engineer, and 9-03.8(6).

*  Have anti-strip requirements, if any, for the proposed mix design determined in accordance with
AASHTO T 283 or T 324, or based on historic anti-strip and aggregate source compatibility from
previous WSDOT lab testing.

At the discretion of the Engineer, agencies may accept verified mix designs older than 12 months from
the original verification date with a certification from the Contractor that the materials and sources are the
same as those shown on the original mix design.

Commercial Evaluation Approval of a mix design for “Commercial Evaluation” will be based on a
review of the Contractor’s submittal of WSDOT Form 350-042 (For commercial mixes, AASHTO T 324
evaluation is not required) or a Mix Design from the current WSDOT QPL or from one of the processes
allowed by this section. Testing of the HMA by the Contracting Agency for mix design approval is not
required.

For the Bid Item Commercial HMA, the Contractor shall select a class of HMA and design level of
Equivalent Single Axle Loads (ESAL’s) appropriate for the required use.

5-04.2(2) Mix Design — Obtaining Project Approval
(January 3. 2011 WSDOT GSP)

Section 5-04.2(2) is supplemented with the following

ESAL's
The number of ESAL's for the design and acceptance of the HMA shall be 4.5 million.

5-04.2(2)A Changes to the Job Mix Formula
Delete this section

5-04.2(2)B Using Warm Mix Asphalt Processes
(July 18. 2018 APWA GSP)

The Contractor may elect to use additives that reduce the optimum mixing temperature or serve as a
compaction aid for producing HMA. Additives include organic additives, chemical additives and foaming
processes. The use of Additives is subject to the following:

* Do not use additives that reduce the mixing temperature more than allowed in Section 5-04.3(6) in
the production of mixtures.

e Before using additives, obtain the Engineer’s approval using WSDOT Form 350-076 to describe the
proposed additive and process.

5-04.2(3) Fiber Reinforced HMA
(April 2, 2018 Lacey GSP)
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Add the following new section:

Aramid fibers will be added to the HMA mix at a minimum dosage 2.1 ounces of aramid fibers per (1)
ton of asphalt.

Reinforcing fibers shall be one of the following products:

1. Forti-Fi Fiber Reinforcement by Alliance Geosynthetics:
Aramid-polyolefin fiber mix at a dosage of (1) pound of product per (1) ton of asphalt.

2. ACE Fiber Reinforcement:
Pure aramid fiber with wax treatment at a dosage of 4.2 ounces of product per (1) ton of asphalt.

3. Non-aramid fiber blends will not be considered acceptable alternatives. If an alternate aramid-
based fiber blend is proposed, the proposed alternate must meet the same performance testing
requirements as one of the products listed above and be approved by the Engineer. Indirect
Tensile Strength and Aramid dispersion State Ratio tests are required. All testing must be
performed by an AASHTO accredited laboratory or nationally recognized university testing lab.

No modifications to the HMA job mix formula are required. Submit product data sheet and
manufacturer’s instructions and general recommendations to the Engineer for approval.

Store aramid product in a dry environment and do not allow it to be in contact with moisture.

Aramid fibers shall meet the following properties:

Property Measure

Material Aramid

Form Monofilament
Length 0.75 inches (+/- 10%)
Specific Gravity 1.44

Minimum Tensile Strength 400,000 psi

Polyolefin fibers shall meet the following properties:

Property Measure

Material Polyolefin

Form Serrated

Length 0.75 inches (+/- 10%)
Specific Gravity 91

Fiber reinforcing shall be mixed with the asphalt per the fiber manufacturer’s instructions. The fiber
manufacturer’s representative shall be on site during mixing and production. This requirement can be
waived if fiber manufacturer and asphalt producer can supply evidence of manufacturer’s brand of fiber
being successfully produced a minimum of three times at the asphalt plant to be used for the project.

Visually observe the reinforced HMA from the at the plant. Collect a small sample from the discharge
chute during the first 50 tons of production. If there are one or more undistributed fiber clips or bundles,
adjust mixing operations per manufacturer’s recommendations to eliminate fiber bundles. If undistributed
fiber clips or bundles cannot be eliminated, cease production until a remedy is identified.

Visually observe the reinforced HMA in first three trucks and every tenth truck thereafter at the point of
discharge. Observation shall include using a shovel or other device. Look for proper distribution of
aramid fibers and make mixing adjustments if needed. Remove any observed fiber balls from placed
mixture and adjust operations per the manufacturer’s recommendation to eliminate future fiber ball
development.
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Fiber Supply System
Introduce the aramid product as follows:

Batch Plant:

When a batch type plant is used, add the aramid product dosage to the aggregate in the weigh hopper.
Increase the batch dry and wet mixing times to ensure the fibers are uniformly distributed prior to the
injection of asphalt cement into the mixer.

Drum Plant:

1. Inject fibers through the RAP collar by placing fibers on the RAP belt or by feeding them with an
automated dosing/blower tube system. Rate the feeding of fibers with the rate the plant is producing
asphalt mix, and add to the mixing drum in a continuous way. If there is any evidence of fiber balls at the
discharge chute, increase the mixing time and/or temperature or change the angle of the fiber feeder line
to increase dry mixing time.

2. For manual feeding (allowed on Forti-Fi Fiber Reinforcement product only), place fibers on the RAP
belt at intervals based on the plant production rate. Fibers should be contained in individual dosage
packaging, such as a plastic bag which will quickly melt/dissolve in the drum, to protect the fibers from
rain or wind while on the RAP belt and allow quick, accurate feeding by one person.

3. When using a blower tube/automated dosing system, add fibers continuously and in a steady uniform
manner. Provide automated proportioning and control delivery within £10% of the mass of the fibers
required. Perform an equipment calibration to the satisfaction of the fiber manufacturer’s representative to
show that the fiber is being accurately metered and uniformly distributed into the mix.

Include the following with the blower tube/automated dosing system:

Low level indicators

No-flow indicators

A printout of feed rate status in pounds/minute

A section of transparent pipe in the fiber supply line for observing consistency of flow or feed.
Manufacturer’s representative’s approval of fiber addition system

Mix the aramid fiber with the heated aggregate and RAP longer, if needed, to allow thorough distribution
of aramid fibers at the end of the mixing process and to promote asphalt coating of individual strands of
aramid fiber.

5-04.3 Construction Requirements

5-04.3(2) Paving Under Traffic
(April 2, 2018 Lacey GSP)

Delete this section and replace it with the following:

When the Roadway being paved is open to traffic, the requirements of this Section shall apply.

The Contractor shall keep intersections open to traffic at all times except when paving the intersection or
paving across the intersection. During such time, and provided that there has been an advance warning to
the public, the intersection may be closed for the minimum time required to place and compact the
mixture. Before closing an intersection, advance warning signs shall be placed and signs shall also be
placed marking the detour or alternate route.
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In hot weather, the Engineer may require the application of water to the pavement to accelerate the finish
rolling of the pavement and to shorten the time required before reopening to traffic.

During paving operations, temporary pavement markings shall be maintained throughout the project.
Temporary pavement markings shall be installed on the Roadway prior to opening to traffic. Temporary
pavement markings shall be in accordance with Section §-23.

The Contractor shall remove all pavement markings including paint, tape, thermoplastic and RPM’s.

All costs in connection with performing the Work associated with these requirements shall be included in
the unit Contract prices for the various Bid items involved in the Contract.

5-04.3(3)Equipment

5-04.3(3)A Mixing Plant
(July 18. 2018 APWA GSP)

Delete this section and replace it with the following:
Plants used for the preparation of HMA shall conform to the following requirements:

1.  Equipment for Preparation of Asphalt Binder — Tanks for the storage of asphalt binder shall be
equipped to heat and hold the material at the required temperatures. The heating shall be accomplished by
steam coils, electricity, or other approved means so that no flame shall be in contact with the storage tank.
The circulating system for the asphalt binder shall be designed to ensure proper and continuous
circulation during the operating period. A valve for the purpose of sampling the asphalt binder shall be
placed in either the storage tank or in the supply line to the mixer.

2. Thermometric Equipment — An armored thermometer, capable of detecting temperature ranges
expected in the HMA mix, shall be fixed in the asphalt binder feed line at a location near the charging
valve at the mixer unit. The thermometer location shall be convenient and safe for access by Inspectors.
The plant shall also be equipped with an approved dial-scale thermometer, a mercury actuated
thermometer, an electric pyrometer, or another approved thermometric instrument placed at the discharge
chute of the drier to automatically register or indicate the temperature of the heated aggregates.

This device shall be in full view of the plant operator.

3. Heating of Asphalt Binder — The temperature of the asphalt binder shall not exceed the maximum
recommended by the asphalt binder manufacturer nor shall it be below the minimum temperature required
to maintain the asphalt binder in a homogeneous state. The asphalt binder shall be heated in a manner that
will avoid local variations in heating. The heating method shall provide a continuous supply of asphalt
binder to the mixer at a uniform average temperature with no individual variations exceeding 25°F. Also,
when a WMA additive is included in the asphalt binder, the temperature of the asphalt binder shall not
exceed the maximum recommended by the manufacturer of the WMA additive.

4. Sampling and Testing of Mineral Materials — The HMA plant shall be equipped with a mechanical
sampler for the sampling of the mineral materials. The mechanical sampler shall meet the requirements of
Section 1-05.6 for the crushing and screening operation. The Contractor shall provide for the setup and
operation of the field testing facilities of the Contracting Agency as provided for in Section 3-01.2(2).

5. Sampling HMA — The HMA plant shall provide for sampling HMA by one of the following

methods:
a. A mechanical sampling device attached to the HMA plant.
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b. Platforms or devices to enable sampling from the hauling vehicle without entering the hauling
vehicle.

5-04.3(3)B Hauling Equipment
(July 18, 2018 APWA GSP)

Delete this section and replace it with the following:

Trucks used for hauling HMA shall have tight, clean, smooth metal beds and shall have a cover of canvas
or other suitable material of sufficient size to protect the mixture from adverse weather. Whenever the
weather conditions during the work shift include, or are forecast to include, precipitation or an air
temperature less than 45°F or when time from loading to unloading exceeds 30 minutes, the cover shall
be securely attached to protect the HMA.

The contractor shall provide an environmentally benign means to prevent the HMA mixture from
adhering to the hauling equipment. Excess release agent shall be drained prior to filling hauling
equipment with HMA. Petroleum derivatives or other coating material that contaminate or alter the
characteristics of the HMA shall not be used. For live bed trucks, the conveyer shall be in operation
during the process of applying the release agent.

5-04.3(3)C Pavers
(July 18. 2018 APWA GSP)

Delete this section and replace it with the following:

HMA pavers shall be self-contained, power-propelled units, provided with an internally heated vibratory
screed and shall be capable of spreading and finishing courses of HMA plant mix material in lane widths
required by the paving section shown in the Plans.

The HMA paver shall be in good condition and shall have the most current equipment available from the
manufacturer for the prevention of segregation of the HMA mixture installed, in good condition, and in
working order. The equipment certification shall list the make, model, and year of the paver and any
equipment that has been retrofitted.

The screed shall be operated in accordance with the manufacturer’s recommendations and shall
effectively produce a finished surface of the required evenness and texture without tearing, shoving,
segregating, or gouging the mixture. A copy of the manufacturer’s recommendations shall be provided
upon request by the Contracting Agency. Extensions will be allowed provided they produce the same
results, including ride, density, and surface texture as obtained by the primary screed. Extensions without
augers and an internally heated vibratory screed shall not be used in the Traveled Way.

When specified in the Contract, reference lines for vertical control will be required. Lines shall be placed
on both outer edges of the Traveled Way of each Roadway. Horizontal control utilizing the reference line
will be permitted. The grade and slope for intermediate lanes shall be controlled automatically from
reference lines or by means of a mat referencing device and a slope control device. When the finish of the
grade prepared for paving is superior to the established tolerances and when, in the opinion of the
Engineer, further improvement to the line, grade, cross-section, and smoothness can best be achieved
without the use of the reference line, a mat referencing device may be substituted for the reference line.
Substitution of the device will be subject to the continued approval of the Engineer. A joint matcher may
be used subject to the approval of the Engineer. The reference line may be removed after the completion
of the first course of HMA when approved by the Engineer. Whenever the Engineer determines that any
of these methods are failing to provide the necessary vertical control, the reference lines will be
reinstalled by the Contractor.

D-46



The Contractor shall furnish and install all pins, brackets, tensioning devices, wire, and accessories
necessary for satisfactory operation of the automatic control equipment.

If the paving machine in use is not providing the required finish, the Engineer may suspend Work as
allowed by Section 1-08.6. Any cleaning or solvent type liquids spilled on the pavement shall be
thoroughly removed before paving proceeds.

5-04.3(3)D Material Transfer Device or Material Transfer Vehicle
(April 2, 2018 Lacey GSP, Option 2)

Delete this section and replace it with the following:

Use a material transfer device (MTD) or material transfer vehicle (MTV) to deliver the HMA from the
hauling equipment to the paving machine for any lift in (or partially in) the top 0.25 feet of the pavement
unless directed otherwise by the Engineer.

Use of an MTD/V is not required in the following locations:
e Irregularly shaped and minor areas

Where an MTD/V is required by the contract, the Engineer may approve paving without an MTD/V, at
the request of the Contractor. The Engineer will determine if an equitable adjustment in cost or time is
due.

The MTD/V shall mix the HMA after delivery by the hauling equipment and prior to laydown by the
paving machine. Mixing of the HMA shall be sufficient to obtain a uniform temperature throughout the
mixture. If a windrow elevator is used, the length of the windrow may be limited in urban areas or
through intersections, at the discretion of the Engineer.

To be approved for use, an MTV:

1. Shall be self-propelled vehicle, separate from the hauling vehicle or paver.

2. Shall not be connected to the hauling vehicle or paver.

3. May accept HMA directly from the haul vehicle or pick up HMA from a windrow.

4.  Shall mix the HMA after delivery by the hauling equipment and prior to placement into the paving
machine.

5. Shall mix the HMA sufficiently to obtain a uniform temperature throughout the mixture.

To be approved for use, an MTD:

1. Shall be positively connected to the paver.

2. May accept HMA directly from the haul vehicle or pick up HMA from a windrow.

3. Shall mix the HMA after delivery by the hauling equipment and prior to placement into the paving
machine.

4.  Shall mix the HMA sufficiently to obtain a uniform temperature throughout the mixture.

5-04.3(3)E Rollers
(July 18. 2018 APWA GSP)

Delete this section and replace it with the following:

Rollers shall be of the steel wheel, vibratory, oscilatory, or pneumatic tire type, in good condition and
capable of reversing without backlash. Operation of the roller shall be in accordance with the
manufacturer’s recommendations. When ordered by the Engineer for any roller planned for use on the
project, the Contractor shall provide a copy of the manufacturer’s recommendation for the use of that
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roller for compaction of HMA. The number and weight of rollers shall be sufficient to compact the
mixture in compliance with the requirements of Section 5-04.3(10). The use of equipment that results in
crushing of the aggregate will not be permitted. Rollers producing pickup, washboard, uneven compaction
of the surface, displacement of the mixture or other undesirable results shall not be used.

5-04.3(4) Preparation of Existing Surfaces
(December 19, 2019 Lacey)

Delete this section and replace it with the following:

When the surface of the existing pavement or old base is irregular, the Contractor shall bring it to a
uniform grade and cross-section as shown on the Plans or approved by the Engineer.

Preleveling of uneven or broken surfaces over which HMA is to be placed may be accomplished by using
an asphalt paver, a motor patrol grader, or by hand raking, as approved by the Engineer.

Compaction of preleveling HMA shall be to the satisfaction of the Engineer and may require the use of
small steel wheel rollers, plate compactors, or pneumatic rollers to avoid bridging across preleveled areas
by the compaction equipment. Equipment used for the compaction of preleveling HMA shall be approved
by the Engineer.

Before construction of HMA on an existing paved surface, the entire surface of the pavement shall be
clean. All fatty asphalt patches, grease drippings, and other objectionable matter shall be entirely removed
from the existing pavement. All pavements or bituminous surfaces shall be thoroughly cleaned of dust,
soil, pavement grindings, and other foreign matter. All holes and small depressions shall be filled with an
appropriate class of HMA. The surface of the patched area shall be leveled and compacted thoroughly.
Prior to the application of tack coat, or paving, the condition of the surface shall be approved by the
Engineer.

A tack coat of asphalt shall be applied to all paved surfaces on which any course of HMA is to be placed
or abutted. Tack coat shall be uniformly applied to cover the existing pavement with a thin film of
residual asphalt free of streaks and bare spots at a rate between 0.02 and 0.10 gallons per square yard of
retained asphalt. The rate of application shall be approved by the Engineer. A heavy application of tack
coat shall be applied to all joints. For Roadways open to traffic, the application of tack coat shall be
limited to surfaces that will be paved during the same working shift. The spreading equipment shall be
equipped with a thermometer to indicate the temperature of the tack coat material.

Equipment shall not operate on tacked surfaces until the tack has broken and cured. If the Contractor’s
operation damages the tack coat it shall be repaired prior to placement of the HMA.

The tack coat shall be CSS-1, or CSS-1h emulsified asphalt. The CSS-1 and CSS-1h emulsified asphalt

may be diluted once with water at a rate not to exceed one part water to one part emulsified asphalt. The
tack coat shall have sufficient temperature such that it may be applied uniformly at the specified rate of

application and shall not exceed the maximum temperature recommended by the emulsified

asphalt manufacturer

All vegetation including root structures and moss shall be removed in their entirety within the paved areas
including adjoining curbs, gutters, and sidewalks. Further, all vegetation overgrowth shall be trimmed
and removed 6 inches from back of proposed HMA edge limits as directed by the Engineer.

Driveway preparation shall include saw cutting, cutting, filling, and grading the transitional area required

to provide a HMA approach between the edge of pavement and driveway regardless of the existing
surface treatment or width. The Engineer shall mark in the field where the asphalt or concrete shall be
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sawcut. Typical driveway aprons for paved/concrete driveways are 18” unless shown longer on the plans.
Typical driveway aprons for gravel driveways are 48 unless shown longer in the plans. All material that
must be removed from the driveway shall be hauled and disposed off the project site. All imported
material required to grade and compact driveway bases shall be paid for by the unit bid item “Crushed
Surfacing Top Course.” All driveways shall require preparation. Temporary access shall be provided for
all driveways prior to paving. There shall be no additional compensation for those driveways requiring
more preparation than others.

Shoulder preparation shall include cutting, filling, and grading the shoulder to ensure a uniform,
longitudinal pavement edge. Maximum distance shall be 12 inches from proposed edge of pavement
surface to a maximum depth of 6 inches from edge of roadway finish grade. Backfill requirements
beyond these limits shall be repaired at the Contractor’s expense. All grading within drainage ditches or
swales to establish or maintain existing flowlines shall also be included in shoulder preparation.

All excess asphalt joint filler shall be completely removed and all premolded and rubberized joint filler
shall be removed to a minimum 1/2 inch below the surface of the existing pavement.

5-04.3(4)A Crack Sealing

5-04.3(4)A2 Crack Sealing Areas Prior to Paving
In areas where HMA will be placed, use sand slurry to fill the cracks.

5-04.3(4)A3 Crack Sealing Areas Not to be Paved
In areas where HMA will not be placed, fill the cracks as follows:

A. Cracks % inch to 1 inch in width - fill with hot poured sealant.
B. Cracks greater than 1 inch in width — fill with sand slurry.

5-04.3(5) Producing/Stockpiling Aggregates, RAP, & RAS
Delete this section and replace it with the following:

5-04.3(5) Producing/Stockpiling Aggregates and RAP
(October 30, 2018 Lacey GSP)

If Recycled asphalt pavement (RAP) is allowed per section 5-04.2, aggregates and RAP shall be
stockpiled according to the requirements of Section 3-02. Sufficient storage space shall be provided for
each size of aggregate and RAP. Materials shall be removed from stockpile(s) in a manner to ensure
minimal segregation when being moved to the HMA plant for processing into the final mixture. Different
aggregate sizes shall be kept separated until they have been delivered to the HMA plant.

5-04.3(5)A Stockpiling RAP or RAS for High RAP/Any RAS Mixes
Delete this section

5-04.3(6) Mixing
(October 30,2018 Lacey GSP)

Delete this section and replace it with the following:

After the required amount of mineral materials, asphalt binder, recycling agent and anti-stripping
additives have been introduced into the mixer the HMA shall be mixed until complete and uniform
coating of the particles and thorough distribution of the asphalt binder throughout the mineral materials is
ensured.
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When discharged, the temperature of the HMA shall not exceed the optimum mixing temperature by more
than 25°F as shown on the reference mix design report or as approved by the Engineer. Also, when a
WMA additive is included in the manufacture of HMA, the discharge temperature of the HMA shall not
exceed the maximum recommended by the manufacturer of the WMA additive. A maximum water
content of 2 percent in the mix, at discharge, will be allowed providing the water causes no problems with
handling, stripping, or flushing. If the water in the HMA causes any of these problems, the moisture
content shall be reduced as directed by the Engineer.

Storing or holding of the HMA in approved storage facilities will be permitted with approval of the
Engineer, but in no event shall the HMA be held for more than 24 hours. HMA held for more than 24
hours after mixing shall be rejected. Rejected HMA shall be disposed of by the Contractor at no expense
to the Contracting Agency. The storage facility shall have an accessible device located at the top of the
cone or about the third point. The device shall indicate the amount of material in storage. No HMA shall
be accepted from the storage facility when the HMA in storage is below the top of the cone of the storage
facility, except as the storage facility is being emptied at the end of the working shift.

If Recycled asphalt pavement (RAP) is allowed per section 5-04.2, RAP utilized in the production of
HMA shall be sized prior to entering the mixer so that a uniform and thoroughly mixed HMA is
produced. If there is evidence of the recycled asphalt pavement not breaking down during the heating and
mixing of the HMA, the Contractor shall immediately suspend the use of the RAP until changes have
been approved by the Engineer. After the required amount of mineral materials, RAP, new asphalt binder
and asphalt rejuvenator have been introduced into the mixer the HMA shall be mixed until complete and
uniform coating of the particles and thorough distribution of the asphalt binder throughout the mineral
materials, and RAP is ensured..

5-04.3(7) Spreading and Finishing
(April 2, 2018 Lacey GSP)

Delete this section and replace it with the following:

The mixture shall be laid upon an approved surface, spread, and struck off to the grade and elevation
established. HMA pavers complying with Section 5-04.3(3) shall be used to distribute the mixture. Unless
otherwise directed by the Engineer, the nominal compacted depth of any layer of any course shall not
exceed the following:

HMA Class 17 0.35 feet
HMA Class 3% and HMA Class 2"
wearing course 0.25 feet
other courses 0.35 feet
HMA Class 3” 0.17 feet

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and
finishing equipment impractical, the paving may be done with other equipment or by hand.

When more than one JMF is being utilized to produce HMA, the material produced for each JMF shall be
placed by separate spreading and compacting equipment. The intermingling of HMA produced from more
than one JMF is prohibited. Each strip of HMA placed during a work shift shall conform to a single JIMF
established for the class of HMA specified unless there is a need to make an adjustment in the JMF.

The Contractor shall complete the first lift over the entire length of the project, before the final lift will be
allowed to be installed.

D-50



If traffic signal loops are required, these loops shall be installed prior to the final lift.

5-04.3(8) Aggregate Acceptance Prior to Incorporation in HMA
(July 18. 2018 APWA GSP)

Delete this section and replace it with the following:

For HMA accepted by nonstatistical evaluation the aggregate properties of sand equivalent, uncompacted
void content and fracture will be evaluated in accordance with Section 3-04. Sampling and testing of
aggregates for HMA accepted by commercial evaluation will be at the option of the Engineer.

5-04.3(9) HMA Mixture Acceptance
(July 18. 2018 APWA GSP)

Delete this section and replace it with the following:
Acceptance of HMA shall be as provided under nonstatistical, or commercial evaluation.

Nonstatistical evaluation will be used for the acceptance of HMA unless Commercial Evaluation is
specified.

Commercial evaluation will be used for Commercial HMA and for other classes of HMA in the following
applications: sidewalks, road approaches, ditches, slopes, paths, trails, gores, prelevel, temporary
pavement, and pavement repair. Other nonstructural applications of HMA accepted by commercial
evaluation shall be as approved by the Engineer. Sampling and testing of HMA accepted by commercial
evaluation will be at the option of the Engineer.

The mix design will be the initial JMF for the class of HMA. The Contractor may request a change in the
JMF. Any adjustments to the JMF will require the approval of the Engineer and may be made in
accordance with this section.

HMA Tolerances and Adjustments

1. Job Mix Formula Tolerances — The constituents of the mixture at the time of acceptance shall be
within tolerance. The tolerance limits will be established as follows:

For Asphalt Binder and Air Voids (Va), the acceptance limits are determined by adding the tolerances
below to the approved JMF values. These values will also be the Upper Specification Limit (USL) and
Lower Specification Limit (LSL) required in Section 1-06.2(2)D2

Property Non-Statistical Evaluation | Commercial Evaluation
Asphalt Binder | +/- 0.5% +/- 0.7%
Air Voids, Va | 2.5% min. and 5.5% max | N/A

For Aggregates in the mixture:
a.  First, determine preliminary upper and lower acceptance limits by applying the following tolerances
to the approved JMF.

Aggregate Percent Passing Non-Statistical Evaluation Commercial Evaluation
17, %>, Y5 and 3/8” sieves +/- 6% +/- 8%

No. 4 sieve +/- 6% +/- 8%

No. 8 Sieve +/- 6% +/- 8%

No. 200 sieve +/- 2.0% +/-3.0%
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b. Second, adjust the preliminary upper and lower acceptance limits determined from step (a) the
minimum amount necessary so that none of the aggregate properties are outside the control points in
Section 9-03.8(6). The resulting values will be the upper and lower acceptance limits for aggregates, as
well as the USL and LSL required in Section 1-06.2(2)D2.

2. Job Mix Formula Adjustments — An adjustment to the aggregate gradation or asphalt binder content
of the JMF requires approval of the Engineer. Adjustments to the JMF will only be considered if the
change produces material of equal or better quality and may require the development of a new mix design
if the adjustment exceeds the amounts listed below.

a. Aggregates —2 percent for the aggregate passing the 114", 1", %", 4", %", and the No. 4 sieves, 1
percent for aggregate passing the No. 8 sieve, and 0.5 percent for the aggregate passing the No. 200 sieve.
The adjusted JMF shall be within the range of the control points in Section 9-03.8(6).

b.  Asphalt Binder Content — The Engineer may order or approve changes to asphalt binder content. The
maximum adjustment from the approved mix design for the asphalt binder content shall be 0.3 percent

5-04.3(9)C Mixture Acceptance — Nonstatistical Evaluation
(July 18. 2018 APWA GSP)

Add the following new section:

HMA mixture which is accepted by Nonstatistical Evaluation will be evaluated by the Contracting
Agency by dividing the HMA tonnage into lots.

5-04.3(9)C1 Mixture Nonstatistical Evaluation — Lots and Sublots
(July 18. 2018 APWA GSP)

Add the following new section:

A lot is represented by randomly selected samples of the same mix design that will be tested for
acceptance. A lot is defined as the total quantity of material or work produced for each Job Mix Formula
placed. Only one lot per JMF is expected. A sublot shall be equal to one day’s production or 800 tons,
whichever is less except that the final sublot will be a minimum of 400 tons and may be increased to 1200
tons.

All of the test results obtained from the acceptance samples from a given lot shall be evaluated
collectively. If the Contractor requests a change to the JMF that is approved, the material produced after
the change will be evaluated on the basis of the new JMF for the remaining sublots in the current lot and
for acceptance of subsequent lots. For a lot in progress with a CPF less than 0.75, a new lot will begin at
the Contractor’s request after the Engineer is satisfied that material conforming to the Specifications can
be produced.

Sampling and testing for evaluation shall be performed on the frequency of one sample per sublot.

5-04.3(9)C2 Mixture Nonstatistical Evaluation Sampling
(July 18. 2018 APWA GSP)

Add the following new section:

Samples for acceptance testing shall be obtained by the Contractor when ordered by the Engineer. The
Contractor shall sample the HMA mixture in the presence of the Engineer and in accordance with AASH-
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TO T 168. A minimum of three samples should be taken for each class of HMA placed on a project. If
used in a structural application, at least one of the three samples shall to be tested.

Sampling and testing HMA in a Structural application where quantities are less than 400 tons is at the dis-
cretion of the Engineer.

For HMA used in a structural application and with a total project quantity less than 800 tons but more
than 400 tons, a minimum of one acceptance test shall be performed. In all cases, a minimum of 3
samples will be obtained at the point of acceptance, a minimum of one of the three samples will be tested
for conformance to the JMF:

*  If'the test results are found to be within specification requirements, additional testing will be at the
Engineer’s discretion.

»  If'test results are found not to be within specification requirements, additional testing of the
remaining samples to determine a Composite Pay Factor (CPF) shall be performed.

5-04.3(9)C3 Mixture Nonstatistical Evaluation — Acceptance Testing
(July 18, 2018 APWA GSP)

Add the following new section:

Testing of HMA for compliance of Va will at the option of the Contracting Agency. If tested, compliance
of Va will use WSDOT SOP 731.

Testing for compliance of asphalt binder content will be by WSDOT FOP for AASHTO T 308.
Testing for compliance of gradation will be by FOP for WAQTC T 27/T 11.

5-04.3(9)C4 Mixture Nonstatistical Evaluation — Pay Factors
(July 18. 2018 APWA GSP)

Add the following new section:

For each lot of material falling outside the tolerance limits in 5-04.3(9), the Contracting Agency will
determine a Composite Pay Factor (CPF) using the following price adjustment factors:

Table of Price Adjustment Factors

Constituent Factor “f”
2

All aggregate passing: 114", 1", %", 4", %" and No.4 sieves

All aggregate passing No. 8 sieve 15

All aggregate passing No. 200 sieve 20

Asphalt binder 40

Air Voids (Va) (where applicable) 20

Each lot of HMA produced under Nonstatistical Evaluation and having all constituents falling within the
tolerance limits of the job mix formula shall be accepted at the unit Contract price with no further
evaluation. When one or more constituents fall outside the nonstatistical tolerance limits in the Job Mix
Formula shown in Table of Price Adjustment Factors, the lot shall be evaluated in accordance with
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Section 1-06.2 to determine the appropriate CPF. The nonstatistical tolerance limits will be used in the
calculation of the CPF and the maximum CPF shall be 1.00. When less than three sublots exist, backup
samples of the existing sublots or samples from the Roadway shall be tested to provide a minimum of
three sets of results for evaluation.

5-04.3(9)C6 Mixture Nonstatistical Evaluation — Price Adjustments
(July 18. 2018 APWA GSP)

Add the following new section:

For each lot of HMA mix produced under Nonstatistical Evaluation when the calculated CPF is less than
1.00, a Nonconforming Mix Factor (NCMF) will be determined. The NCMF equals the algebraic
difference of CPF minus 1.00 multiplied by 60 percent. The total job mix compliance price adjustment
will be calculated as the product of the NCMF, the quantity of HMA in the lot in tons, and the unit
Contract price per ton of mix.

If a constituent is not measured in accordance with these Specifications, its individual pay factor will be
considered 1.00 in calculating the Composite Pay Factor (CPF).

5-04.3(9)C7 Mixture Nonstatistical Evaluation — Retests
(July 18. 2018 APWA GSP)

Add the following new section:

The Contractor may request a sublot be retested. To request a retest, the Contractor shall submit a written
request within 7 calendar days after the specific test results have been received. A split of the original
acceptance sample will be retested. The split of the sample will not be tested with the same tester that ran
the original acceptance test. The sample will be tested for a complete gradation analysis, asphalt binder
content, and, at the option of the agency, Va. The results of the retest will be used for the acceptance of
the HMA in place of the original sublot sample test results. The cost of testing will be deducted from any
monies due or that may come due the Contractor under the Contract at the rate of $500 per sample.

5-04.3 (9)D Mixture Acceptance — Commercial Evaluation
(July 18. 2018 APWA GSP)

Delete this section and replace it with the following:

If sampled and tested, HMA produced under Commercial Evaluation and having all constituents falling
within the tolerance limits of the job mix formula shall be accepted at the unit Contract price with no
further evaluation. When one or more constituents fall outside the commercial tolerance limits in the Job
Mix Formula shown in 5-04.3(9), the lot shall be evaluated in accordance with Section 1-06.2 to
determine the appropriate CPF. The commercial tolerance limits will be used in the calculation of the
CPF and the maximum CPF shall be 1.00. When less than three sublots exist, backup samples of the
existing sublots or samples from the street shall be tested to provide a minimum of three sets of results for
evaluation.

For each lot of HMA mix produced and tested under Commercial Evaluation when the calculated CPF is
less than 1.00, a Nonconforming Mix Factor (NCMF) will be determined. The NCMF equals the
algebraic difference of CPF minus 1.00 multiplied by 60 percent. The Job Mix Compliance Price
Adjustment will be calculated as the product of the NCMF, the quantity of HMA in the lot in tons, and
the unit Contract price per ton of mix.
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If a constituent is not measured in accordance with these Specifications, its individual pay factor will be
considered 1.00 in calculating the Composite Pay Factor (CPF).

5-04.3(10) HMA Compaction Acceptance
(July 18, 2018 APWA GSP)

Delete this section and replace it with the following:

HMA mixture accepted by nonstatistical evaluation that is used in traffic lanes, including lanes for
intersections, ramps, truck climbing, weaving, and speed change, and having a specified compacted
course thickness greater than 0.10-foot, shall be compacted to a specified level of relative density. The
specified level of relative density shall be a Composite Pay Factor (CPF) of not less than 0.75 when
evaluated in accordance with Section 1-06.2, using a LSL of 92.0 (minimum of 92 percent of the
maximum density). The maximum density shall be determined by WSDOT FOP for AASHTO T 729.
The specified level of density attained will be determined by the evaluation of the density of the
pavement. The density of the pavement shall be determined in accordance with WSDOT FOP for
WAQTC TM 8, except that gauge correlation will be at the discretion of the Engineer, when using the
nuclear density gauge and WSDOT SOP 736 when using cores to determine density.

Tests for the determination of the pavement density will be taken in accordance with the required
procedures for measurement by a nuclear density gauge or roadway cores after completion of the finish
rolling.

If the Contracting Agency uses a nuclear density gauge to determine density the test procedures FOP for
WAQTC TM 8 and WSDOT SOP T 729 will be used on the day the mix is placed and prior to opening to
traffic.

Roadway cores for density may be obtained by either the Contracting Agency or the Contractor in
accordance with WSDOT SOP 734. The core diameter shall be 4-inches minimum, unless otherwise
approved by the Engineer. Roadway cores will be tested by the Contracting Agency in accordance with
WSDOT FOP for AASHTO T 166.

If the Contract includes the Bid item “Roadway Core” the cores shall be obtained by the Contractor in the
presence of the Engineer on the same day the mix is placed and at locations designated by the Engineer. If
the Contract does not include the Bid item “Roadway Core” the Contracting Agency will obtain the cores.

For a lot in progress with a CPF less than 0.75, a new lot will begin at the Contractor’s request after the
Engineer is satisfied that material conforming to the Specifications can be produced.

HMA mixture accepted by commercial evaluation and HMA constructed under conditions other than
those listed above shall be compacted on the basis of a test point evaluation of the compaction train. The
test point evaluation shall be performed in accordance with instructions from the Engineer. The number of
passes with an approved compaction train, required to attain the maximum test point density, shall be

used on all subsequent paving.

HMA for preleveling shall be thoroughly compacted. HMA that is used for preleveling wheel rutting shall
be compacted with a pneumatic tire roller unless otherwise approved by the Engineer.

Test Results

For a sublot that has been tested with a nuclear density gauge that did not meet the minimum of 92
percent of the reference maximum density in a compaction lot with a CPF below 1.00 and thus subject to
a price reduction or rejection, the Contractor may request that a core be used for determination of the
relative density of the sublot. The relative density of the core will replace the relative density determined
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by the nuclear density gauge for the sublot and will be used for calculation of the CPF and acceptance of
HMA compaction lot.

When cores are taken by the Contracting Agency at the request of the Contractor, they shall be requested
by noon of the next workday after the test results for the sublot have been provided or made available to
the Contractor. Core locations shall be outside of wheel paths and as determined by the Engineer. Traffic
control shall be provided by the Contractor as requested by the Engineer. Failure by the Contractor to
provide the requested traffic control will result in forfeiture of the request for cores. When the CPF for the
lot based on the results of the HMA cores is less than 1.00, the cost for the coring will be deducted from
any monies due or that may become due the Contractor under the Contract at the rate of $200 per core and
the Contractor shall pay for the cost of the traffic control.

5-04.3(10)D HMA Compaction-Visual Evaluation
Delete this section and replace it with the following:

5-04.3(10)D HMA Nonstatistical Compaction

5-04.3(10)D1 HMA Nonstatistical Compaction — Lots and Sublots
(July 18. 2018 APWA GSP)

Add the following new section:

HMA compaction which is accepted by nonstatistical evaluation will be based on acceptance testing
performed by the Contracting Agency dividing the project into compaction lots.

A lot is represented by randomly selected samples of the same mix design that will be tested for
acceptance. A lot is defined as the total quantity of material or work produced for each Job Mix Formula
placed. Only one lot per JMF is expected. A sublot shall be equal to one day’s production or 400 tons,
whichever is less except that the final sublot will be a minimum of 200 tons and may be increased to 800
tons. Testing for compaction will be at the rate of 5 tests per sublot per WSDOT T 738.

The sublot locations within each density lot will be determined by the Engineer. For a lot in progress with
a CPF less than 0.75, a new lot will begin at the Contractor’s request after the Engineer is satisfied that
material conforming to the Specifications can be produced.

HMA mixture accepted by commercial evaluation and HMA constructed under conditions other than
those listed above shall be compacted on the basis of a test point evaluation of the compaction train. The
test point evaluation shall be performed in accordance with instructions from the Engineer. The number of
passes with an approved compaction train, required to attain the maximum test point density, shall be

used on all subsequent paving.

HMA for preleveling shall be thoroughly compacted. HMA that is used to prelevel wheel ruts shall be
compacted with a pneumatic tire roller unless otherwise approved by the Engineer.

5-04.3(10)D2 HMA Compaction Nonstatistical Evaluation — Acceptance Testing
(July 18, 2018 APWA GSP)

Add the following new section:

The location of the HMA compaction acceptance tests will be randomly selected by the Engineer from
within each sublot, with one test per sublot.
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5-04.3(10)D3 HMA Nonstatistical Compaction — Price Adjustments
(July 18, 2018 APWA GSP)

Add the following new section:

For each compaction lot with one or two sublots, having all sublots attain a relative density that is 92
percent of the reference maximum density the HMA shall be accepted at the unit Contract price with no
further evaluation. When a sublot does not attain a relative density that is 92 percent of the reference
maximum density, the lot shall be evaluated in accordance with Section 1-06.2 to determine the
appropriate CPF. The maximum CPF shall be 1.00, however, lots with a calculated CPF in excess of 1.00
will be used to offset lots with CPF values below 1.00 but greater than 0.90. Lots with CPF lower than
0.90 will be evaluated for compliance per 5-04.3(11). Additional testing by either a nuclear moisture-
density gauge or cores will be completed as required to provide a minimum of three tests for evaluation.

For compaction below the required 92% a Non-Conforming Compaction Factor (NCCF) will be
determined. The NCCF equals the algebraic difference of CPF minus 1.00 multiplied by 40 percent. The
Compaction Price Adjustment will be calculated as the product of CPF, the quantity of HMA in the
compaction control lot in tons, and the unit Contract price per ton of mix.

5-04.3(11)C Rejection Without Testing (Mixture or Compaction)
(July 18. 2018 APWA GSP)

Delete this section and replace it with the following:

The Engineer may, without sampling, reject any batch, load, or section of Roadway that appears
defective. Material rejected before placement shall not be incorporated into the pavement. Any rejected
section of Roadway shall be removed.

No payment will be made for the rejected materials or the removal of the materials unless the Contractor
requests that the rejected material be tested. If the Contractor elects to have the rejected material tested, a
minimum of three representative samples will be obtained and tested. Acceptance of rejected material will
be based on conformance with the nonstatistical acceptance Specification. If the CPF for the rejected
material is less than 0.75, no payment will be made for the rejected material; in addition, the cost of
sampling and testing shall be borne by the Contractor. If the CPF is greater than or equal to 0.75, the cost
of sampling and testing will be borne by the Contracting Agency. If the material is rejected before
placement and the CPF is greater than or equal to 0.75, compensation for the rejected material will be at a
CPF of 0.75. If rejection occurs after placement and the CPF is greater than or equal to 0.75,
compensation for the rejected material will be at the calculated CPF with an addition of 25 percent of the
unit Contract price added for the cost of removal and disposal.

5-04.3(12)A1 Transverse Joints
(April 2, 2018 Lacey GSP)

Delete this section and replace it with the following:

The Contractor shall conduct operations such that the placing of the top or wearing course is a continuous
operation or as close to continuous as possible. Unscheduled transverse joints will be allowed and the
roller may pass over the unprotected end of the freshly laid mixture only when the placement of the
course must be discontinued for such a length of time that the mixture will cool below compaction
temperature. When the Work is resumed, the previously compacted mixture shall be cut back to produce a
slightly beveled edge for the full thickness of the course. All joints must be flush and provide a smooth
transition across the meet line.
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A temporary wedge of HMA constructed on a 24H:1V shall be constructed where a transverse joint as a
result of paving or planing is open to traffic. The wedge shall be maintained until the paving is resumed.
The HMA in the temporary wedge shall be separated from the permanent HMA by strips of heavy
wrapping paper or other methods approved by the Engineer. The wrapping paper shall be removed and
the joint trimmed to a slightly beveled edge for the full thickness of the course prior to resumption of
paving.

The material that is cut away shall be wasted and new mix shall be laid against the cut. Rollers or tamping
irons shall be used to seal the joint.

5-04.3(12)A2 Longitudinal Joints
(April 2, 2018 Lacey GSP)

Replace the first paragraph with the following:

All other joints shall be an extended joint (Notched wedge) with a taper placed on the first paved lane to
reduce joint air voids. An attachment shall be placed on the paver screed to form the mat edge into a
tapered section. Notches on either end of the taper shall eliminate thin taper extremities. The notches
shall be at least as deep as the nominal maximum aggregate size of the mix. The taper shall be spread out
over | foot and the hot lane shall overlap the cold lane notch by about 0.5 to 1 inch. The notched wedge
joint shall provide a ramp for traffic transition between the cold lane and the yet unpaved portions of the
hot lane.

Upon Completion of paving operations, all joints shall be sealed with PG 58H-22 asphalt binder.

5-04.3(18) Pre Planing Or Pulverizing Metal Detection Check
(October 30, 2018 Lacey GSP)

Add the following new section:

Before starting planing or pulverizing of pavements, and before any additional depth planing or
pulverizing required by the Engineer, the Contractor must conduct a physical survey of existing pavement
to be planed with equipment that can identify hidden metal objects.

Should such metal be identified, promptly notify the Engineer.

See Section 1-07.16(1) regarding the protection of survey monuments that may be hidden in pavement.
The Contractor is solely responsible for any damage to equipment resulting from the Contractor’s failure
to conduct a pre-planing metal detection survey, or from the Contractor’s failure to notify the Engineer of

any hidden metal that is detected.

5-04.3(19) Submittals - Paving Plan
(October 30, 2018 Lacey GSP)

Add the following new section:

The Contractor must submit a paving plan to the Engineer at least 5 Working Days in advance of the start
date. These plans must show how the moving operation and traffic control are coordinated, as they will be
discussed at the pre-paving briefing. When requested by the Engineer, the Contractor must provide the
traffic control plan with a scale showing both the area of operation and sufficient detail of traffic beyond
the area of operation where detour traffic may be required. The traffic control plan must show where
flaggers are proposed.
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At a minimum, the plan must include:

1. A copy of the accepted traffic control plan, see Section 1-10.2(2), detailing each day’s traffic control
as it relates to the specific requirements of that day’s work. Briefly describe the sequencing of traffic
control consistent with the proposed work sequence, and scheduling of placement of temporary pavement
markings and channelizing devices after each day’s work.

2. Names and locations of HMA Supplier facilities to be used, and locations of temporary parking and
staging areas.

3. List of all equipment to be used for paving.

4. Description (geometric or narrative) of the scheduled sequence of work, and intended area for each
day’s work, must include the directions of proposed paving, sequence of adjacent lane paving, sequence
of skipped lane paving, intersection scheduling and sequencing.

5. Approximate times and days for starting and ending daily operations.

5-04.3(20) Pre-Paving Briefing
(October 30, 2018 Lacey GSP)

Add the following new section:

At least 2 Working Days before the first paving operation and the first planing operation, or as scheduled
by the Engineer for future paving and planing operations to ensure the Contractor has adequately prepared
for notifying and coordinating as required in the Contract, the Contractor must be prepared to discuss that
day’s operations as they relate to other entities and to public safety and convenience, including driveway
and business access, garbage truck operations, Metro transit operations and working around energized
overhead wires, school and nursing home and hospital and other accesses, other contractors who may be
operating in the area, pedestrian and bicycle traffic, and emergency services. The Contractor, and
Subcontractors that may be part of that day’s operations, must meet with the Engineer and discuss the
proposed operation as it relates to the submitted paving plan, approved traffic control plan, and public
convenience and safety. Such discussion includes, but is not limited to:

1. The actual times of starting and ending daily operations.
2. The sequencing and scheduling of paving operations and of planing operations, as applicable, as it
relates to traffic control, to public convenience and safety, and to other con-tractors who may operate in

the Project Site.

3. Notifications required of Contractor activities, and coordinating with other entities and the public as
necessary.

4. Description of the sequencing of installation and types of temporary pavement markings as it relates
to planning and to paving.

5. Description of the sequencing of installation of, and the removal of, temporary pavement patch
material around exposed castings and as may be needed

6. Description of procedures and equipment to identify hidden metal in the pavement, such as survey
monuments, monitoring wells, street car rail, and castings, before planning, see Section 5-04.3(14)B2.
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7.  Description of how flaggers will be coordinated with the planing, paving, and related operations.
8. When to start applying tack and coordinating with paving.

9. Description of contingency plans for that day’s operations such as equipment breakdown, rain out,
and Supplier shutdown of operations.

10. Number of sublots to be placed, sequencing of density testing, and other sampling and testing.

5-04.3(21) Paving Operations Supervisor
(April 2, 2018 Lacey GSP)

Add the following new section:

The Contractor shall identify a Paving Operations Supervisor (POS) at the Preconstruction Conference.
The POS shall be employed by the Paving Contractor, shall have direct and immediate control of the
paving operations on the Project at all times, and shall perform no other duties on the project. No part of
the paving operations shall commence or continue without the physical presence of the POS on-site. The
POS shall act as the main point of contact in the field to the Engineer and shall execute all requests by the
Engineer promptly and immediately.

Specific duties include, but are not limited to the following:

Ensures all paving operations meet the requirements of Section 5-04.

Ensures all iron is marked and properly lowered prior to pavement planing operations.

Ensures paving schedule is communicated to the Engineer 72 hours in advance of paving operations
commencing. The Engineer shall be responsible for delivering paving notices to affected business owners
and residents. Any changes to the paving schedule must also be communicated to the Engineer 72 hours
in advance of the change.

Ensures existing surfaces to be paved are prepared in accordance with Sec. 5-04.3(4) a minimum of two
(2) hours prior to paving. Specific attention shall be given to surface cleanliness, match lines to adjoining
pavement are vertical and smooth, and matching to existing driveways and rolled gutters are prepared. In
the event that preparation of existing surfaces are behind schedule, paving operations may be halted and
rescheduled at the Engineer’s request if, in his judgment, the delay of paving shall result in a less than
satisfactory end product or inconvenience to the public. All costs resulting from paving rescheduling
shall be borne by the Contractor.

Ensures all tack coating is completed in accordance with Sec. 5-04.3(4).

5-04.3(22) Temporary Patching
(April 2, 2018 Lacey GSP)

Add the following new section:

All excavations within or across streets, driveways, or failure of existing pavement that will be exposed to
traffic shall be temporarily patched by the end of the working day or as directed by the Engineer. The
patch shall be constructed of a minimum of 0.17 feet of either Commercial HMA or as directed by the
Engineer. The Contractor shall maintain all temporary patches until such time as the permanent pavement
is in place.

5-04.3(24) Roadway Shoulder Final Grading
(April 2, 2018 Lacey GSP)

Add the following new section:
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The Contractor shall backfill and grade a 5 foot wide or a 5:1 transition (whichever is less) flush from the
new edge of pavement down to the existing shoulder grade with Crushed Rock or Topsoil Type A to
match existing shoulder material and condition. The Crushed Rock shall match gradation, shape, and
color to of the existing rock shoulder. Upon placing and grading either material, the Contractor shall roll
and compact the transition as directed by the Engineer. The Contractor shall then hydroseed all shoulder
transitions backfilled with topsoil.

5-04.3(26) Utility Access
(November 20, 2020 Lacey GSP)

Add the following new section:

When lowering and raising valves the valve riser pipes must remain free of debris. Cap the valve riser
pipe to prevent debris from entering the riser and to provide access to the operating nut.

The contractor is responsible for tracking exact locations of all valves and manholes to be lowered or
raised. Before asphalt is placed over a valve, metal must be placed directly above the valve location for
the purpose of locating the valve with a metal detector. Once asphalt has been placed over a valve or
manbhole, the location of that valve or manhole must be marked on the asphalt within 3 working days.
The location marks must be maintained until the valves are raised. Channelization near valves or
manholes must be complete before they are raised. All valves and manholes must be raised within 20
working days after each time they are paved over. The cost of raising new valves and manholes is
incidental to the cost for that bid item. The cost for raising existing valves and manholes will only be
paid once for each location, no additional compensation will be allowed if the contractor has to raise the
same valve/manhole twice. See sections 7-05 and 7-12 for additional information on raising valves and
manholes.

5-04.4 Measurement
(April 4, 2016 Lacey GSP)

Supplement this section with the following:

“Fiber Reinforced HMA Cl. PG ” will be measured by the ton in accordance with Section 1-09.2, with
no deduction being made for the weight of asphalt binder, mineral filler, or any other component of the
mixture. If the Contractor elects to remove and replace mix as allowed by Section 5-04.3(11), the
material removed will not be measured.

No unit of measure shall apply to the lump sum price for Preparation of Existing Surfaces.

No unit of measure shall apply to the lump sum price for Driveway and Shoulder Preparation.

Crushed Rock for Shoulder Grading shall be measured per ton of material required to complete a smooth
transition from the edge of pavement to the existing shoulder grade.

Topsoil Type A for Shoulder Grading shall be measured per cubic yard of material required to complete a
smooth transition from the edge of pavement to the existing shoulder grade.

5-04.5 Payment
(November 20, 2020 Lacey GSP)

Supplement this section with the following:
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The unit Contract price per ton for all HMA bid items shall also include Paving Operations Supervisor
(POS) and the removal of excess tack coat of asphalt from existing surfaces, including, but not limited to
existing pavement markings. Pavement markings shall be restored to a pre-construction condition or
better. No additional compensation shall be given to the Contractor for installing new pavement markings
if existing pavement markings cannot be restored to a pre-construction condition or better as directed by
the Engineer.

If no bid item for “HMA for Pre-leveling Cl. PG __ 7 is included, all materials, equipment, and labor
necessary to pre-level the existing pavement prior to paving shall be fully compensated by the bid item
“HMA Cl. _ PG __ ” and “Fiber Reinforced HMA Cl. PG ” and no other pay shall be allowed.

The unit Contract price per ton for “Fiber Reinforced HMA Cl. PG ” shall be full compensation for all
costs, including fiber and anti-stripping additive, incurred to carry out the requirements of Section 5-04
except for those costs included in other items which are included in this Subsection and which are
included in the Proposal.

The unit Contract price per ton for “HMA for Pavement Repair C1 PG  “ shall also include all costs for
constructing speed humps as shown in the plans, including pavement markings if no bid item for this is
included in the proposal.

“Job Mix Compliance Price Adjustment”, by calculation.
“Job Mix Compliance Price Adjustment” will be calculated and paid for as described in Section 5-
04.3(9)Ce.

“Compaction Price Adjustment”, by calculation.
“Compaction Price Adjustment” will be calculated and paid for as described in Section 5-04.3(10)D3.

“Preparation of Existing Surfaces,” lump sum.

The lump sum contract price for “Preparation of Existing Surfaces” shall be full pay for all labor,
materials, and equipment to comply with the plans and specifications, including but not limited to
cleaning and removal of all vegetation from proposed paved surfaces or that vegetation that will interfere
with paving operations prior to paving.

“Driveway and Shoulder Preparation”, lump sum.

The lump sum contract price for “Driveway and Shoulder Preparation” shall be full pay for all labor,
materials, and equipment to comply with the plans and specifications, including but not limited to
sawcuts, cuts, fills, and grading all driveways and shoulders prior to paving.

“Crushed Rock for Shoulder Grading,” per ton.

“Topsoil Type A for Shoulder Grading,” per cubic yard.

The unit contract price for the above bid items shall be full compensation for all labor, material and
equipment, including seeding of topsoil, to provide a smooth transition between the new edge of
pavement and existing roadway.

5-04.5(1) Price Asphalt Cost Price Adjustment
(April 2, 2018 Lacey GSP)

DELETE THIS SECTION FOR SMALL AND SHORT DURATION PAVING JOBS
Add the following new section:

The Contracting Agency will make an Asphalt Cost Price Adjustment, either a credit or a payment, for
qualifying changes in the reference cost of asphalt binder. The adjustment will be applied to partial
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payments made according to Section 1-09.9 for the following bid items when they are included in the
proposal:

“Fiber Reinforced HMA Cl. PG ”
“HMACL PG~
“HMA for Pavement Repair Cl. PG ”

The adjustment is not a guarantee of full compensation for changes in the cost of asphalt binder. The
Contracting Agency does not guarantee that asphalt binder will be available at the reference cost.

WSDOT will establish the asphalt binder reference cost twice each month and post the information on the
WSDOT website at:

http://www.wsdot.wa.gov/business/construction/escalationclauses.htm.
The reference cost will be determined using posted prices furnished by Poten & Partners, Inc. If the
selected price source ceases to be available for any reason, then the Contracting Agency will select a

substitute price source to establish the reference cost.

The base cost established for this contract is the reference cost posted on the WSDOT website for the
period immediately preceding the bid opening date.

Adjustments will be based on the most current reference cost for Western Washington. For work
completed after all authorized working days are used, the adjustment will be based on the posted
reference cost during which contract time was exhausted. The adjustment will be calculated as follows:

No adjustment will be made if the reference cost is within 5% of the base cost.

If the reference cost is greater than or equal to 105% of the base cost, then
Adjustment = (Current Reference Cost — (1.05 x Base Cost)) x (Q x 0.056).

If the reference cost is less than or equal to 95% of the base cost, then
Adjustment = (Current Reference Cost — (0.95 x Base Cost)) x (Q x 0.056).

Where Q = total tons of all classes of HMA paid in the current month’s progress payment.
“Asphalt Cost Price Adjustment”, by calculation.
“Asphalt Cost Price Adjustment” will be calculated and paid for as described in this section. For the

purpose of providing a common proposal for all bidders, the Contracting Agency has entered an amount
in the proposal to become a part of the total bid by the Contractor.

7-05 MANHOLES, INLETS, CATCH BASINS, AND DRYWELLS

7-05.3(1)B Raise Manhole To Grade
(January 7, 2019 Lacev GSP)

Add the following new section:

Where shown on the plans or where directed by the Engineer, existing manholes and Type 2 catch basins
shall be raised to the grade as staked or as directed by the Engineer. The Contractor shall supply and
install new manhole rings, frames, and covers as part of raising the manhole to grade. The finished
installation shall conform to the detail shown in plans. No wood adjustment of any kind will be allowed.
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Maximum distance allowed from edge of iron ring or frame of appurtenance to outside edge of pavement
restoration is 18 inches. Patches larger than this or clean misses (e.g. where the Contractor excavates in
the new pavement mat and does not find the iron appurtenance to raise) shall result in a credit from the
Contractor to the City of $1000 for each occurrence. Further, the Contractor shall repair the pavement
patch as directed by the Engineer.

7-05.3(1)D Raise Catch Basin to Grade
(January 7, 2019 Lacev GSP)

Section 7-05.3(1)D is added with the following:

Where shown on the plans or as directed by the Engineer, existing catch basins shall be raised to the grade
as staked or as directed by the Engineer. The Contractor shall remove and replace adjacent curb and
gutter as required. Further, the Contractor shall supply and install concrete riser sections, and new frame
and grate. The finished installation shall conform to the detail shown in plans. No wood adjustment of
any kind will be allowed.

Maximum distance allowed from edge of iron ring or frame of appurtenance to outside edge of pavement
restoration is 18 inches. Patches larger than this or clean misses (e.g. where the Contractor excavates in
the new pavement mat and does not find the iron appurtenance to raise) shall result in a credit from the
Contractor to the City of $1000 for each occurrence. Further, the Contractor shall repair the pavement
patch as directed by the Engineer.

7-05.3(5) Catch Basin Assembly
(January 3. 2017 Lacey GSP)

Section 7-05.3(5) is added with the following:

Contractor shall furnish and install East Jordan Iron Works Catch Basin Assembly, or approved equal, on
all catch basins and storm sewer manholes unless otherwise indicated on the construction plans.
Assemblies must be ductile iron and manufactured in the USA. Where a cover, grate or curb inlet is
indicated in the plans, the Contractor shall furnish and install the indicated item.

7-05.5 Payment
(October 30,2018 Lacey GSP)

Supplement this section with the following:

The unit contract price per each for manholes and catch basins shall be full pay for furnishing all labor,
tools, equipment, and materials required to place the structure including excavation, haul, backfill, testing,
and all accessories, such as rings, covers, grates, steps, grate inlets, trash racks, beehive grates and debris
cages, removable silt trap tees, GU liners, inside drops, outside drops and all other items needed to install
the manhole complete in place in accordance with the plans and these specifications in conformity with
the lines and grades staked.

“Raise Manhole to Grade”, per each.

The unit Contract price per each for “Raise Manhole to Grade” shall be full pay for all costs necessary to
furnishing and installing the unit complete in place, including restoration of adjacent areas.
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7-08 GENERAL PIPE INSTALLATION REQUIREMENTS

7-08.1 Description
(December 31, 2014 Lacey GSP)

This section is revised to read:

This work includes installing culverts, storm sewers, sanitary sewers, and water mains. The contractor
shall also follow Section 7-02, 7-04, 7-09 or 7-17 as it applies to the specific kind of Work.

7-08.2 Materials
(October 16, 2009 Lacey GSP)

Supplement this section with the following:

Bank Run Gravel for Trench Backfill shall be in accordance with Section 9-03.19.
Controlled Density Fill shall be in accordance with Section 2-09.3(1)E.
Imported Pipe Bedding shall be in accordance with Section 9-03.16.

7-08.3 Construction Requirements

7-08.3(1) Excavation and Preparation of Trench
(October 30, 2018 Lacey GSP)

Supplement this section with the following:

The contractor shall locate and preserve all existing utilities per RCW 19.122. Utility locations shown on
the plans depict the physical features that were visible at the time of the survey. The City of Lacey is not
responsible for the location of underground utilities that are marked or not marked in the field by other
utility providers. Ultility service laterals are not typically shown on plans or locatable and the contractor
shall anticipate such services. The City will locate the meters and the mains. For service laterals, pursuant
to RCW 19.122.030, the City will indicate a presence of an un-locatable service lateral and if requested
can meet with the contractor or provide copies of available records. The Contractor shall have a crimping
tool available during excavation to crimp any broken water services. Before commencing work, the
contractor shall coordinate with One-Call services to determine the location of all utilities.

The Contractor shall pothole all apparent conflicts between existing utilities and proposed construction as
approved by the Engineer. The Contractor shall notify Engineer of location and approximate time to
complete prior to potholing. The Contractor shall notify the Engineer of any conflicts with the existing
utilities and proposed work at least 3 days prior to proceeding with work. Potholing of the utilities shall
be completed a minimum distance of 300 feet in front of pipe laying operations. No adjustment to the
contract price or time will be made if the contractor fails to follow this specification. Potholing for Utility
Crossings and Connections shall be performed by the Contractor using vacuum excavation truck or other
device approved by the Engineer. If the Contractor potholes prior to approval no compensation shall be
made for the potholing.

The Contractor shall deflect pressurized pipe at the joints no greater than the maximum allowable
deflection as determined by the pipe or fitting manufacturer to avoid conflicts with crossing utilities.
Vertical bends and vertical thrust blocking shall be avoided by deflecting pipe either upwards or
downwards prior to the utility crossing.

7-08.3(1)A Trenches
(December 31, 2014 Lacey GSP)
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Section 7-08.3(1)A is supplemented with the following to the fourth paragraph:
All material excavated from trenches shall not be piled on the roadway.

7-08.3(1)C Bedding the Pipe
(February 25, 2015 Lacey GSP)

Section 7-08.3(1)C is supplemented with the following

If native material meets the requirements of 7-08.2 the Contractor shall use all suitable native material
prior to using imported pipe bedding or bank run gravel. All material shall be approved by the Engineer
prior to placement. If the Contractor places imported material prior to approval, no compensation shall be
made for the imported material.

7-08.3(3) Backfilling
(October 30,2018 Lacey GSP)

Supplement this section with the following:

For backfilling trenches for longitudinal runs of pipe, the Contractor shall use all suitable native material
prior to using bank run gravel and/or controlled density fill. All native backfill material shall be approved
by the Engineer prior to placement. If the Contractor places imported material prior to approval, no
compensation shall be made for the imported material. All backfill material shall be compacted and
tested according to Section 2-03.3(14)D.

For transverse runs of pipe including the service lines within the roadway prism, the Contractor shall use
controlled density fill unless approved otherwise by the Engineer. All native material shall be excavated,
hauled and disposed of offsite. All exceptions shall be approved by the Engineer.

At the end of each workday, the Contractor shall install a lift of temporary asphalt cold mix on top of the
trench backfill, flush with the existing pavement. No trench excavation shall be exposed to traffic without
a temporary asphalt cold mix sealing the existing pavement surface. If approved by the Engineer, the
Contractor may choose to use HMA for Pavement Repair Cl. %2” PG 64-22 for permanent pavement
repair if a bid item for this work has been included in the Proposal. All costs associated with providing
and removal of temporary asphalt cold mix shall be incidental to the bid item for the pipe being installed
and no other compensation will be allowed.

7-08.3(3)A Controlled Density Fill
(December 31, 2014 Lacey GSP)

Section 7-08.3(3)A is added with the following:
The Contractor shall use controlled density fill (CDF) as shown in the Plans or directed by the Engineer.

Controlled Density Fill shall meet the following requirements:
1750# Sand,

1750# Pea Gravel,

230# Water,

141# Portland Cement,

6 ounces Water Reducing Agent per 100 lbs. cement.

The Controlled Density Fill will require 24 hours of cure time, or as directed by the Engineer. Prior to
backfill, all appurtenances shall be covered with 11 mill plastic as directed by the Engineer.
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7-08.3(3)B Steel Plating for Pipe Trench
(February 25, 2015 Lacey GSP)

Section 7-08.3(3)B is added with the following:

The Contractor shall install steel plating over the trench per the plans to allow for CDF to fully cure and
allow vehicle traffic to pass during non-working hours. The steel plating shall remain complete over the
trench until the pavement repair is complete. This process shall be coordinated so that there will be
minimum inconvenience to the public. All costs for all labor, materials, and equipment to furnish, place,
assemble, install, maintain and remove the steel plates and associated materials shall be included in the
unit contract price per foot of pipe installed and no additional compensation shall be allowed.

7-08.3(5) Pipe Abandonment
(April 30, 2015 Lacey GSP)

Add the following new section:

The Contractor shall abandon pipes where shown on the Plans or directed by the Engineer. For
abandonment, removal, handling and disposal of asbestos cement piping, refer to Section 7-09.3(19)D of
these Special Provisions. All abandonments shall be done after all new utility mains and service
connections are installed unless authorized by the Engineer. Abandonments shall include all excavation,
pipe cutting and removal, fittings, concrete plugging, and backfilling. Some abandonments require
specific fittings as indicated on the Plans. All fittings required to complete the abandonment shall be
included in the cost for the abandonment. Potholing per 7-08.3(1) to verify required fittings shall be
done as directed by the Engineer. Pipe abandonments shall be completed in cooperation with the
engineer in order to minimize disruption of utility service to the residents. If water services will be
interrupted follow the requirements of 7-09.3(19)B.

All pipes to be abandoned shall have the first 2 linear feet of abandoned pipe filled/plugged with a
watertight concrete grout. The inspector shall inspect the abandonment prior to backfilling.

In the case of an abandonment associated with a connection to an existing main, no payment shall be
made for the bid item “Pipe Abandonment”. The Contractor shall include all costs with these associated
abandonments under the “Connect to Existing Water Main”, “Connect to Existing Reclaimed Water
Main”, “Connect to Existing Gravity Sewer Main”, or “Connect to Existing Sanitary Sewer Main” pay
item. In addition, payment for “Pipe Abandonment” will only be paid for the locations and quantities
called out on the plans or as directed by the Engineer.

7-08.3(6) Water Main/Sanitary Sewer Service Crossings
(February 25, 2015 Lacey GSP)

Add the following new section:

Notify the Engineer if the waterline is less than 18 inches above sanitary sewer. The minimum cover as
shown on the plans may be reduced as approved by the Engineer to maintain minimum vertical
separation.

The Contractor shall install the longest standard length of water pipe so that the joints will fall an equal
distance from any sewer crossing. In some cases where minimum separation cannot be maintained, it
may be necessary to encase the water main as directed by the Engineer. No concrete shall be installed
unless specifically directed by the Engineer.
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Costs to cut and place water pipe as specified shall be incidental to the water pipe line and no other pay
will be allowed.

7-08.3(7) Connections to Existing Mains
(October 30, 2018 Lacey GSP)

Add the following new section:
The Contractor shall be responsible for determining the scope of work for connection to existing mains.

It shall be the Contractor's responsibility to field verify the location and depth of the existing main and the
fittings required in accordance with 7-08.3(1) to make the connections to the existing mains including any
pipe abandonment associated with the connections to existing mains. Connect to existing mains shall be
completed in cooperation with the engineer in order to minimize disruption of service to the residents.

All taps shall be a minimum of 36” away from the bell joint unless otherwise approved by the engineer.

Temporary blow-off assembly required for temporary or permanent release of air, chlorination or flushing
purposes shall be provided by the Contractor as a part of the connection to existing main.

In the case of a live tap connection no payment shall be made for the bid item, "Connect to Existing
Water Main". The Contractor shall include all costs associated with live taps under " Inch Tapping
Valve With Tapping Sleeve" pay items.

Payment for "Connect to Existing " will only be paid for the locations and quantities called out
on the plans or as directed by the Engineer. For purposes of payment, there will be no distinction made
for the difficulty of connecting to the existing main or the quantity of connecting pipes or other materials
needed.

7-08.3(8) Detectable Marking Tape
(January 4. 2016 Lacey GSP)

Add the following new section:

All pipeline installed under this contract will be identified by a continuous color coded tracer marker. For
pressure lines it shall be buried 12 inches to 18 inches below finished grade, and for sewer lines it shall be
buried 24 inches to 30 inches below finished grade. The marker shall be imprinted every 30 to 40 inches
in permanent black ink indicating the type of line buried below and shall also have the word “Caution”
prominently shown.

The tracer marker shall be plastic non-biodegradable and have a metallic core or backing which can be
detected by a standard metal detector.

In addition to the, detectable marking tape a U.S.E coated 12 gauge tracer wire shall be taped to all mains
and service lines. The wire shall be brought up and tied to all valves and meter boxes. The tracer wire
shall be looped up into all valve boxes per the plans. A low voltage grease-type splice kits, or better shall
be used on all tracer wire connection points. After the wire nut is used to connect the wire together an
overhand knot shall be tied just outside the connection to prevent it from coming apart. All service and
mainline tracer wires shall be properly connected. A tracer wire magnesium anode shall be installed at all
dead ends of the tracer / locate system. On long stretches of pipe anodes may be required at a minimum
spacing of 1000°. The anode type shall be Copperhead Anode Part# ANO-14, 1.5# x 1.315”Dx18.5”L or
approved equal. When connecting a new main or a new service to an existing main, the new tracer wire
shall be connected to the existing tracer wire if available.
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Special high strength locate wire may be required for directional drilling where the wire is allowed to be
pulled in with the pipe or conduit. High strength wire shall be Neptco Trace-Safe 1800 lb. strength or
approved equal and shall be connected with the wire manufacturer’s connections.

Continuity or locate testing of the wire will be done by the City. The contractor shall give 72 hours notice
for continuity testing by the City. The testing shall be conducted prior to paving or final restoration of
landscape areas. The locating device will be connected to the tracer wire at any or all Gate Valves and
Services and tracer wire shall transmit an acceptable signal strength as determined by the City for a
minimum of 300 feet. Contractor will locate and repair any failed connections.

The wire shall be furnished and installed by the Contractor.

Color coding of tape and wire shall be as follows:
a) Water — Blue
b) Sewer — Green
c) Reclaimed — Purple
d) Electrical conduits — Red
e) Communication Conduits - Orange

Installation of the pipeline tracer marker and 12 gauge coated copper wire is considered incidental to the
construction of the pipe and conduits and no other compensation will be allowed.

7-08.3(9) Concrete Thrust Blocking
(February 25, 2015 Lacey GSP)

Add the following new section:

Install thrust blocking at bends, tees, dead ends, and crosses and as shown in the plans and as directed by
the Engineer. Thrust Blocking shall be commercial concrete poured against undisturbed earth. An 11 mil
plastic barrier shall be placed between all thrust blocks and fittings. The calculations for thrust blocking
are as follows:

Thrust at fittings in pounds at 225 pounds per square inch of water pressure.

Pipe 90° 45° 22-1/2° 11-1/4° Dead End

Diameter Bend Bend Bend Bend or Tee

4” 3,600 2,000 1,000 500 2,600

6” 8,000 4,400 2,300 1,200 5,700

8” 14,300 7,700 4,000 2,000 10,100

107 22,300 12,100 6,200 3,100 15,800

12”7 32,000 17,400 8,900 4,500 22,700

14” 43,600 23,600 12,100 6,100 30,800

16” 57,000 30,800 15,700 7,900 40,300

18” 72,000 39,000 19,900 10,000 51,000
SAFE SOIL BEARING LOADS:

Soil Pounds per Square Foot

Muck, Peat 0,000

Soft clay 1,000

Sand 2,000

Sand and gravel 3,000
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| Sand and gravel cemented with clay | 4,000

Ecology blocks may be used for thrust blocking if approved by the Engineer.

Installation of thrust blocking is considered incidental to the construction of the pipe and no other
compensation will be allowed.

7-08.4 Measurement
(October 30,2018 Lacey GSP)

Supplement this section with the following:

“Imported Pipe Bedding” will be measured per ton.

“Bank Run Gravel for Trench Backfill” will be measured per ton.

“Utility Potholing”, will be measured per hour.

“Pipe Abandonment” will be measured per each, for each section called out on the Plans.
“Controlled Density Fill” will be measured by the cubic yard for the quantity of material placed.
“Connect to Existing Water Main” will be measured per each location called out in the plans.

7-08.5 Payment
(October 30,2018 Lacey GSP)

Supplement this section with the following:

“Bank Run Gravel for Trench Backfill” per ton and “Imported Pipe Bedding” per ton.

The unit contract price per ton for "Bank Run Gravel for Trench Backfill" and “Imported Pipe Bedding”
shall be full compensation for all labor, material and equipment to furnish, place and compact the backfill.
Native material used for backfill shall be considered incidental to the pipe installation and no additional
compensation shall be allowed.

Payment shall be based on actual amount of imported bedding or bank run gravel for trench backfill used.
The Engineer reserves the right to adjust the bid proposal quantity as required.

There will be no additional compensation made for the removal and wasting of trench excavation that is
unsuitable for backfill.

If no bid item for “Bank Run Gravel for Trench Backfill” or “Imported Pipe Bedding” is included, any
work described in these sections shall be included in the unit contract price per foot of pipe installed and
no additional compensation shall be allowed.

“Utility Potholing”, per hour shall be full compensation for all labor, material and equipment necessary to
excavate, backfill, and restore the utility location(s) required by the Engineer and determine its vertical
and horizontal location. Utility potholing will only be paid for work approved by the Engineer in
advance.

If no bid item for “Utility Potholing” is included, any work described in this section shall be incidental to
the project.

“Pipe Abandonment”, per each.

The unit contract price per each for “Pipe Abandonment” shall be full pay for providing all labor, tools,
equipment and materials necessary to abandon the specified piping including the plug material.
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If no bid item for “Pipe Abandonment” is included, any work described in this section shall be incidental
to the project.

“Controlled Density Fill”, per cubic yard.
If no bid item for “Controlled Density Fill” is included, any work described in this section shall be
incidental to the project.

“Connect to Existing Water Main”, per each.

The unit contract price for "Connect to Existing Water Main" shall be full pay for providing all labor,
tools, equipment, and materials necessary to connect to the existing main. For purposes of payment, there
will be no distinction made for the difficulty of connecting to the existing main or the quantity of
connecting pipes or other materials needed. If no such item exists all costs shall be incidental to the
project and no additional compensation shall be allowed.

7-09 WATER MAINS

7-09.1 Description
(January 3. 2017 Lacey GSP)

Supplement this section with the following:

Various transition couplings, flanged coupling adapters, transition couplings with follower flanges and
gaskets, and other miscellaneous couplings and fittings may be required for performance under this
project.

It shall be the Contractor's responsibility to determine what specific couplings, adapters, and fittings that
will be used to make connections shown on the plans. The Engineer has shown specific existing material
types, and nominal sizes using the best information available. The Engineer has not determined the
specific dimensions of existing materials. The Contractor shall submit a sketch showing configuration
and materials of the proposed connection for review and approval.

Where vertical bends or pipe ends are required, the pipe and fittings shall be restrained on each side of the
bend for a distance as recommended by the manufacturer.

7-09.2 Materials
(March 3, 2022 Lacey GSP)

Supplement this section with the following:

All pipe for water mains shall have flexible gasket joints and shall comply with one of the following two
types unless otherwise specified on the plans:

Ductile iron pipe conforming to AWWA C 151 Standard Thickness Class 52 and have a cement mortar
lining conforming to AWWA C 104. All pipes shall be joined using non-restrained joints that shall be
rubber gaskets, push on type or mechanical joint, conforming to AWWA C 111.

PVC C900 pipe conforming to the latest revision of the following specifications, blue or white PVC
Compound ASTM D1784 Class 12454B, Gasket ASTM F477, Manufacturing ASTM D2241. Pipe shall
be certified NSF and meet requirements of Dimension Ratio 14.

All pipe, 12 inches or larger in diameter shall be ductile iron pipe unless PVC is approved by the
Engineer.
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Ductile iron pipe, use restrained joint pipe with “Field Lok™ type gaskets rated to 350 p.s.i and tested in
accordance with ANSI/AWWA C111/A21.11, TR Flex as furnished by U.S. Pipe , Piranha as furnished
by Romac, or Gripper Gasket LLC.

PVC pipe 10 inches or less in diameter, use PVC C900/RJ Restrained Joint Pipe Certa-Lok by
CertainTeed Corporation, Eagle Loc 900 by JM Eagle or Diamond Lok-21 by Diamond Plastics. The
plastic pipe shall conform to the latest revision of the following specifications, PVC Compound ASTM
D1784 Class 12454, Gasket ASTM F477, Manufacturing ASTM D2241. Pipe shall be certified NSF and
meet requirements of Dimension Ratio 14.

PVC pipe larger than 10 inches in diameter, the pipe shall be restrained using bell joint restraint devices
that have a working pressure of at least 200 psi with a minimum safety factor of 2:1 and shall be EBAA
Iron, Inc., MEGALUG series 2800, Uni-Flange Series 1390, Romac Industries, Inc., U.S. Gripper, or
approved equal.

PE Pipe: All 2 inch and smaller diameter pipe shall be NSF Approved, PE3408 blue polyethylene pipe
manufactured from virgin materials. Pipe shall meet the following specifications:
«  ANSI/AWWA C901
ASTM D1248, ASTM D 3350, ASTM D 2239, ASTM D 3035 and ASTM D 2737,
*  Pressure Class 200, SIDR - 7(Standard Inside Dimension Ration-Pressure Rated),
*  Cell classification 345464C,

Pipe shall be manufactured by Interstate Plastics, Philips Driscopipe, Eagle Pacific, Superlon Plastics,
U.S. Poly or approved equal.

All fittings for ductile iron pipe or PVC pipe shall be ductile iron compact fittings conforming to AWWA
C 153 or conforming to AWWA C 110 and C 111. All shall be cement mortar lined conforming to
AWWA C 104. Plain end fittings shall be ductile iron if mechanical joint retainer glands are installed on
the plain ends. All fittings shall be flanged or restrained mechanical joint.

Mechanical joint fittings shall be equipped with a mechanical joint restraint device. The mechanical joint
restraint device shall have a working pressure of at least 250 psi with a minimum safety factor of 2:1 and
shall be EBAA Iron, Inc., MEGALUG, Ford Uni-Flange Series 1400, Romac Industries, Inc., U.S.
Gripper, or approved equal.

All pipe shall be new and in good condition with no visible signs of UV damage, fading or other defects.

7-09.3(19)B Maintaining Service
(December 31, 2014 Lacev GSP)

Supplement this section with the following:

Where existing water services must be interrupted, the Contractor shall notify the Engineer as to the date,
time and duration of the interruption, a minimum of 72 hours (3 working days) prior to the interruption.
The Contractor shall field verify pipe diameter and fittings prior to requesting a service interruption. The
City will notify customers involved or affected by the water service interruption. The Contractor shall
make every effort to schedule water main construction with a minimum interruption of water service.
Water service can not be interrupted before 9:00 am.

7-09.3(19)D Asbestos Cement Water Main
(April 30, 2015 Lacey GSP)
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Add the following new section:

Cutting, tapping, connecting to, or abandoning an Asbestos Cement Water Main shall be in accordance
with the rules and regulations set forth by the Washington State Department of Labor and Industries, and
as directed by the Engineer. All costs of complying with current regulations shall be included in the unit
contract price for “Connect to Existing Water Main”, “Pipe Abandonment”, and * Inch Tapping
Valve With Tapping Sleeve” as applicable.

Asbestos Handling and Disposal

Prior to performance of any contract work, the Contractor shall obtain all permits from, and provide
notification to, the Washington State Department of Labor and Industries, the U.S. EPA, the local air
pollution control agency, and other permitting and regulatory agencies with jurisdiction over the work
involving asbestos as the law requires.

Prior to commencing asbestos related work, the Contractor shall provide the Engineer with written
verification of approvals and notifications that have been given and/or obtained from the required
jurisdictional agencies, and the Contractor’s schedule for all work involving asbestos removal. The
schedule shall include the sequencing and scheduling of asbestos related work, and coordination with
subcontractors. The Contractor shall notify the Engineer when all approvals have been received and
notifications have been made, as required by the agencies involved.

The Contractor shall ensure the safety of all workers, visitors to the site, and the general public in
accordance with all applicable laws, rules, and regulations.

The Contractor shall designate a Washington State Certified Asbestos Supervisor (CAS) to personally
supervise the asbestos removal and to ensure that the handling and removal of asbestos is accomplished
by certified asbestos workers, pursuant to Washington State Department of Labor and Industries
standards. The Contractor shall ensure that the removal and disposal of asbestos meets the requirements
of EPA regulation 40 CFR Part 61, local health department regulations, and all other applicable
regulations.

7-09.3(24) Disinfection of Water Mains
(April 2, 2018 Lacey GSP)

Modify this section with the following:

The Contractor shall provide extra safeguards to prevent contamination, rocks, sand or foreign matter
from accumulating in the pipe.

Unless otherwise approved by the Engineer, the method for disinfecting water mains shall be by dry
Calcium Hypochlorite conforming to ANSI/

AWWA B300 and NSF/ANSI 61 as defined in Section 7-09.3(24)D of the WSDOT Standard
Specifications and AWWA C651-14 Sec. 4.1.3 and Sec. 4.3. If adhesives are used to secure chlorine
tablets to the pipe interior, they must meet the requirements of NSF/ANSI 61 and AWWA C651-14 Sec.
4.3.3.

Pipe and fittings used in connections to existing mains shall be less than one pipe length (generally less
than 20 ft), and spray disinfected, swabbed or immersed for disinfection as per AWWA C651-14 Sec.
4.10 and 4.11 (1% chlorine solution).

Bacteriological testing shall be done by the City per AWWA C651-14 Sec. 5.1 Option A or B. Option B

may not be able to be used if the pressure in the line is too low to allow the sample tap to run
continuously for 15 minutes without opening the system valve. Bacteriological testing must be scheduled
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with the Engineer at least 3 days in advance and can not be done on Fridays. Results are typically
provided within four (4) working days but may take up to (7) working days. If the samples fail to produce
acceptable results, the main shall be re-chlorinated by the continuous-feed or slug method until
satisfactory results are obtained per AWWA C651-14.

The Contractor shall flush the new main. Flushing mains shall require the assistance of City utility
personnel and shall be coordinated with the Engineer 3 working days in advance.

7-09.3(24)A Flushing
(December 31, 2014 Lacey GSP)

Modify this section by deleting the first sentence of the fourth paragraph and replacing it with the
following:

The Contractor shall be responsible for disposal of treated water flushed from mains and shall neutralize
the wastewater for protection of aquatic life in the receiving water and their associated surface and ground
water tributaries, before disposal into any natural drainage channel, i.e., receiving water, waters of the
State, including wetlands.

7-09.4 Measurement
(April 30, 2015 Lacey GSP)

Supplement this section with the following:
“Blow-off Assembly for Extendable Main” shall be measured per each.

7-09.5 Payment
(October 30,2018 Lacey GSP)

Supplement this section with the following:

The pay item in quotes is revised to read, Inch Water Main.”

The unit contract price for * Inch Water Main” per linear foot shall be full pay for furnishing all
labor, materials, tools and equipment, necessary to install the water main, complete in-place, including
but not limited to pipe, couplings, adaptors, crosses, tees, bends, reducers, caps, plugs, restrained joint
fittings, bend markers, and other fittings not specifically identified on the plans. Further, all excavation,
bedding, backfilling with native material, compacting, temporary patching, formed thrust blocking,
testing, flushing, and disinfecting shall also be included in the unit contract price. Items not specifically
identified on the plans but necessary to properly install the water main shall be considered incidental to
the water main and no other compensation shall be allowed.

“Blow-Off Assembly for Extendable Main”, per each.

The unit contract price per each for “Blow-Off Assembly for Extendable Main” shall be full pay for
furnishing all labor, materials, tools and equipment, necessary to the cap on the new water main, thread
and install required valves, valves boxes, brass pipe, bends, couplings and other fittings not specifically
called out on the plans.

Temporary blow-off assembly required for temporary or permanent release of air, chlorination or flushing
purposes shall be provided by the Contractor as a part of the new water main. The unit contract price for
“__inch Water Main” shall be full pay for providing all labor, tools, equipment, and materials necessary
to abandon the pipe including temporary blow-off assembly.
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7-12 VALVES FOR WATER MAINS

7-12.2 Materials
(April 2, 2018 Lacey GSP)

Supplement this section with the following:

All valves shall be non-rising stem, resilient wedge gate valves conforming to AWWA C515 unless
otherwise specified and shall be American AVK, Clow, EJ Flowmaster, Kennedy, M & H, Mueller,
Waterous Series 2500. The minimum cover over the valve, measured from the valve operator nut to
finished grade, shall be 20 inches. Gate valves 14 inches and larger that are unable to provide 20 inches
of cover over the valve shall be factory equipped with a bevel gear actuator for horizontal installation as
directed by the engineer. The bevel gear actuator shall be rated for buried installations.

Butterfly valves shall meet all the requirements of AWWA C504 Class 150B and shall be Allis Chalmers,
Kennedy, Linseal I1I, M&H, Mueller, Pratt Groundhog.

Valves shall be bolted to the tee and the cross with flanged ends. Joint materials for flanges shall be 1/8
inch thick one piece, cloth inserted rubber gaskets conforming to AWWA C107-78.

Bolts for all flanged and mechanical joints shall be high strength, low alloy steel bolts only, meeting the
current provisions of American National Standard ANSI/AWWA C111/A 21.11 for rubber gasket joints
for cast iron or ductile iron pipe and fittings.

Valve boxes shall be East Jordan Iron Works #248 or Olympic Foundry VB-950, 6-3/4 inch OD with
recessed handle type iron cover marked "LACEY WATER."

Tapping sleeves shall be stainless steel with ductile iron flange and shall be Romac "SST" or approved
equal.

Two inch air and vacuum release valve shall be a two inch ARI D-040. Fiberglass enclosure shall be
Vent Guard Model No. AVG1824, Beige in color, manufactured by Hot Box, Inc. (800) 736-0238. An
insulation pouch shall be placed over the air release assembly. The 18” x 24” insulation pouch shall be
beige in color with the opening on the 18” side, and manufactured by DeKorra Products LLC

Valve insertions shall be Romac InsertaValve or Hydra-Stop Insta-Valve Plus and be completed by an
experienced installer.

7-12.3(3) Raise Valve Box to Grade
(November 20, 2020 Lacey GSP)

Add the following new section:

Where shown on the plans or where directed by the Engineer, existing valve boxes shall be raised to the
grade as staked or otherwise designated by the Engineer. The Contractor shall supply and install new
valve boxes and covers as part of raising valve boxes to grade. The finished installation shall conform to
the detail shown in plans.

All new and existing valve boxes located in any unpaved area shall have a concrete pad poured or placed

entirely around each valve box. The pad shall be a minimum of 36 inches by 36 inches for each valve
box. The concrete shall be commercial concrete or better with a minimum thickness of 8 inches.
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Maximum distance allowed from edge of iron ring or frame of appurtenance to outside edge of pavement
restoration is 18 inches. Patches larger than this or clean misses (e.g. where the Contractor excavates in
the new pavement mat and does not find the iron appurtenance to raise) shall result in a credit from the
Contractor to the City of $1000 for each occurrence. Further, the Contractor shall repair the pavement
patch as directed by the Engineer.

See Section 5-04.3(26) Ultility Access for additional requirements.

7-12.3(4) Valve Insertion
(December 31, 2014 Lacey GSP)

Add the following new section:

The valve insertions shall be a Romac InsertaValve or Hydra-Stop Insta-Valve Plus Valve Assembly and
Sleeve. The water main material type is FILL IN TYPE. Prior to valve insertion, the Contractor shall
ensure that there is enough cover over the pipe for a valve box to be installed flush to existing surface.
No interruption of water service shall be allowed.

7-12.3(4) Tapping Concrete Cylinder Pipe (CCP)
(December 31, 2014 Lacey GSP)

Add the following new section:

The following materials shall be minimally required to perform the tap on the concrete cylinder pipe:
*  3/8” steel saddle cylinder cut to radius/curve of pipe to be tapped

1501b steel flange follower

3/16” steel collar follower plate

4" pipe thread fitting attached to collar follower plate for air test of weld

4" pipe plug

The following procedure shall be followed when tapping the concrete cylinder pipe:
1. Pre weld 1501b flange collar to square end of 3/8” steel saddle cylinder.

2. Chip away concrete outer layer to expose steel water pipe and steel wire wrap.
3. Tack weld steel wire wrap rods to steel water main pipe prior to cutting and bending back.
4. Clean and mark area for weld.

5. Weld on 3/8” steel saddle with 3 rows of weld.

6. Weld on 3/16” steel follower plate with 3 rows of weld on each seam.

7. Air test weld through '4” pipe fitting on follower plate

8. Bend back and weld down steel wrap rods to pipe and follower plate evenly.

9. Bolt on flanged tapping valve and perforrn tap.

10. Repair/finish concrete on water main with cement mortar.

7-12.5 Payment
(April 2, 2018 Lacey GSP)

Supplement this section with the following:

“Raise Valve Box to Grade,” per each.

" Inch Gate Valve," per each.

The payment for the various items specified above shall be full pay for furnishing all labor, materials,
tools, and equipment necessary to install the unit complete in place on the water main, including
trenching, concrete pads and concrete or asphalt restoration of adjacent areas, disinfecting, testing,
blocking of valve, valve box and marker post.
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Inch Air and Vacuum Release Valve," per each.
The unit contract price for per each for “  Inch Air and Vacuum Release Valve” shall be full pay for
furnishing all labor, materials, tools and equipment, necessary to install the air/vacuum release valve,
complete in-place, including but not limited to pipe, valves, couplings, adaptors, bends, reducers, box and
concrete foundation, and other fittings not specifically identified on the plans.
" Inch Tapping Valve with Tapping Sleeve," per each.

Inch Tapping Valve with Tapping Sleeve on CCP," per each.
The payment for the various items specified above shall be full pay for furnishing all labor, materials,
tools, and equipment necessary to install the unit complete in place on the water main, including any size
tapping sleeve required for the connection, trenching, jointing, welding, preparation, concrete pads,
disinfecting, testing, blocking of valve, valve box and marker post.

n

n

Inserted Valve,” per each.

The unit contract price per each for Inserted Valve” shall be full pay for furnishing all labor,
materials, tools and equipment, necessary to install the inserted valve, complete in-place, including but
not limited to the pipe sleeve, pipe tap, valve, valve box, excavation and backfill, including concrete pads
and other materials required to install the inserted valve not specifically identified in the plans.

wn

n

Restoration of asphalt for "
with Tapping Sleeve on CCP" and "

Inch Tapping Valve with Tapping Sleeve", Inch Tapping Valve
Inserted Valve” will be measured and paid as “HMA for

Pavement Repair Cl.___ PG in accordance with the provisions of Section 5-04.
Restoration of concrete for " Inch Tapping Valve with Tapping Sleeve", " Inch Tapping
Valve with Tapping Sleeve on CCP" and " Inserted Valve” will be measured and paid as “Cement

Conc. Sidewalk” in accordance with the provisions of Section §-14.

7-14 HYDRANTS

7-14.2 Materials
(March 3, 2022 Lacey GSP)

Modify this section with the following:

Fire hydrants shall be Waterous Pacer, Mueller Centurion, M & H Reliant Style 129S, Kennedy K-81, or
EJIW 5CD250 conforming to AWWA C 502. The valve opening shall be 5 1/4-inch diameter. Hydrants
shall be mechanical joint, 4-1/2 feet standard bury with two 2-1/2 inch outlets and one pumper port, and
shall have a 1.25-inch pentagonal operating nut (counter clockwise opening). All hydrants shall be
outfitted with a 4-1/2" NST by 5" Storz adapter with cap.

Some locations may require other than the 4-1/2 feet standard bury. Contractor shall be responsible for
determining actual required bury and provide proper standpipe height.

Blow-off Hydrants shall be Eclipse MainGuard Model No. 78. Pipe and fittings for blow-off hydrant
installation shall conform to the requirements of Section 7-15. The factory 2.5” cap shall be replaced
with a plastic/nylon style cap with 2.5 NST thread.

7-14.3(1) Setting Hydrants
(December 31, 2014 Lacey GSP)

Supplement this section with the following:
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A 6 foot wide cleared area, centered along the pipe, shall extend from the edge of pavement to 3 foot past
the new hydrant, not to exceed the right-of-way line. The clearing may include trimming of trees and
shrubs to an overhead height of 10 feet as directed by the Engineer. Upon completion of fire hydrant
installation, the cleared area shall be graded and restored as directed by the Engineer.

7-14.5 Payment
(December 31, 2014 Lacey GSP)

Supplement this section with the following:

The unit contract price for all items in this section shall also include, but not be limited to, trench
excavation and backfill, gravel backfill, fill and grading 3’ around hydrant and between hydrant and edge
of roadway, painting, extensions, fittings, ductile iron spool, Storz adapter, Megalug restraining joints,
and blue hydrant marker.

7-15  SERVICE CONNECTIONS

7-15.2 Materials
(November 20, 2020 Lacey GSP)

Supplement this section with the following:

Service pipe from the main to the new meter shall be the appropriate size shown in the table below.

Meter Size Pipe Diameter
5/8” Single Meter 1-1/2”

5/8” Double Meter 1-1/2”

17 1-1/2”

2” 2”

One and one-half and two inch diameter service lines shall be NSF Approved, PE4710 blue polyethylene
pipe manufactured from virgin materials. Pipe shall meet the following specifications:

ANSI/AWWA (€901

ASTM D1248, ASTM D 3350, ASTM D 2239, ASTM D 3035 and ASTM D 2737,

Pressure Class 200, SIDR - 7(Standard Inside Dimension Ration-Pressure Rated),

Cell classification 345464C,

Pipe shall be manufactured by Interstate Plastics, Philips Driscopipe, Eagle Pacific, Superlon Plastics,
U.S. Poly or approved equal.

Service pipe from the new 5/8” meter to the old 5/8” meter location shall be minimum 1 diameter
polyethylene plastic pipe minimum pressure Class 200. Service pipe greater than 100 ft. in length from
new meter to old meter location shall be 1-1/2” diameter until it is connected to existing service line. The
Contractor shall identify the diameter of the existing service line to remain in-place at the old meter
location and provide the required fittings necessary for the transition.

Service Saddle shall be ductile iron with double stainless steel straps or bands. All clamps or bands shall
have rubber gaskets and I.P. threaded outlets (Ford FS202, Romac 202S or approved equal.)
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1-1/2” Corporation Stop shall be all brass, “ball valve” type, male iron pipe thread inlet by pack joint
outlet conforming to AWWA C800, Ford FB1101, Mueller E25029, AY McDonald 74704B-1.5” or
approved equal. 2” Corporation Stop shall be Ford FB 11017G, Mueller H9969, AY McDonald 74704B-
2” or approved equal.

1-1/2” Curb Stop shall be all brass, “ball valve” type, pack joint inlet by female iron pipe thread outlet
conforming to AWWA C800, Ford B61, Mueller E25171, AY McDonald 76101-1.5” or approved equal.
2”” Curb Stop shall be Ford FOB61-777, Mueller B20283, AY McDonald 76101-2” or approved equal.

“U” Branch Piece for 5/8” double meter shall be all brass, 1” male iron pipe thread inlet by two %4 male
iron pipe outlets conforming to AWWA C800 (Ford U88-43-7.5, Mueller MH15364GFWD, AY
McDonald 708UMM 17x3/4”x7.5” or approved equal.

Stainless steel inserts shall be used with all pack joint fittings. Further, all bushings, reducers, nipples,
couplings, adaptors, and fittings required to make service connections shall be all brass conforming to
AWWA C800 manufactured by Ford or approved equal.

Meter setters shall be all copper, Ball valve style with locking wing and check valve. The Contractor
shall remove and reinstall the existing meter in the new setter after testing of new water main and service
line. The Contractor shall use care in removing and reinstalling the existing meter. All fittings and
meters shall be kept clean and free of dirt or foreign material and sprayed with a light bleach / chlorine
solution prior to installation. Services shall be flushed at the customer hose bib after final meter
installation to clear the service line, remove air and to verify good flow. All costs for replacing a broken
meter due to the Contractor’s neglect shall be borne by the Contractor.

Meter Size Meter Setter
Ford VH 72-15W or Mueller B2404-R2EF15
5/8” Single Meter or AY McDonald AY-720-215WCD

Ford VH 72-15W (2 ea) or Mueller B2404-R2AG15 (2¢a)

5/8” Double Meter or AY McDonald AY-720-215WCD (2ca)

Ford VBH 74-15W or Mueller B2404-R2AG15

I Meter or AY McDonald AY-720-415WCDD
1-1/2” Meter Ford VBH 76-15HB or Mueller B2423-29900015-15 with high by-
pass or AY McDonald AY-720R615WDFF
» Ford VBH 77-15HB or Mueller B2423-29900015-2 with high by-
2” Meter

pass or AY McDonald AY-720R715WDFF

Meter boxes shall be placed in non-traffic or non-parking areas whenever possible. Meter boxes and lids
shall be Christy Fibrelyte. Covers with reader doors in them will not be allowed. Meter boxes may be
placed in traffic/parking areas if shown on the plans or as directed by the engineer. In these areas the
meter boxes shall be Old Castle or Christy reinforced concrete with a steel H20 traffic rated cover marked
water.

Meter Size Meter Box Meter Box

Christy Fibrelyte FL30-D with

5/8” Single Meter Christy Fibrelyte FL30T-12 “City of Lacey” in the lid
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. . . Christy Fibrelyte FL36-D with
5/8” Double Meter Christy Fibrelyte FL36T-12 “City of Lacey” in the lid

» . . Christy Fibrelyte FL36-D with
17 Meter Christy Fibrelyte FL36T-12 “City of Lacey” in the lid

» . . Christy Fibrelyte FL36-D with
1-1/2” Meter Christy Fibrelyte FL36T-18 “City of Lacey” in the lid

2 Meter Christy Synertech Christy Synertech SYN2436T with

cte SYN2436T-18 “City of Lacey” in the lid

Imported service line bedding shall meet the requirements of Section 9-03.16. See Section 7-08
“Imported Pipe Bedding” for measurement and payment of service line bedding.

7-15.3 Construction Requirements
(December 31, 2014 Lacey GSP)

Supplement this section with the following:

The Contractor shall locate and verify the size and type of existing services. The approximate locations of
the existing services are shown on the Plans. Existing services may be located on private property, close
to buildings, in backyards, or other complex construction locations.

The Contractor shall notify private property owners 24 hours prior to any scheduled water outage. In
addition, the Contractor shall knock on the door of the house affected one hour before the outage and
notify the homeowner of the outage. Disruption of existing services shall be minimized.

Service line from the new water main to the new meter setter, including the new meter setter, shall be
bedded with imported service line bedding. The service line from the new meter setter to the connection
to the existing service line shall be bedded with suitable native material as directed by the Engineer.

The Contractor shall take special care with the work on private property. The Contractor shall verify with
the Engineer and/or Property Owner final service line route that will minimize damage to landscaping or
improvements, and restore all damaged items to a condition equal to or better than the original condition.
For service lines crossing under sidewalks, driveways, or landscaped areas, the Contractor shall layout
new service line routes prior to excavation for approval by the Engineer. Service line routes should
minimize removal of asphalt, concrete, and mature landscaping.

7-15.3(2) Connection To New Water Main
(January 3, 2017 Lacey GSP)

Add the following new section:

Service lines between the new water main and the existing service line past the existing meter setter shall
be installed prior to testing and disinfecting the new water main. Disinfect fittings and pipe prior to
installation.

Installation/replacement of a service to a new water main shall include the following:
e install new service line to new meter setter and box,
install new service line from new meter setter to existing meter service,
verify each individual existing water service is disconnected,
remove old service to include; meter, meter box, setter, and any associated appurtenances,
reinstall existing meter in new meter setter,
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e connect new service line to existing service line on the property side of the old service (no
jumpers will be allowed at existing setters).

e coordinate with the customer to flush the service line at the customer’s outside faucet and verify
all faucets are functioning

If after abandoning the old water main(s) it is determined that a customer is without water and a service
was not shown on the plans at that particular location, the Contractor shall within 24 hours install a new
service connection as directed by the Engineer.

7-15.3(3) Connection To Existing Water Mains
(January 3. 2017 Lacev GSP)

Add the following new section:
Disinfect fittings and pipe prior to installation.

Connection of a service to an existing water main shall include the following:

e locate, excavate, and connect to the existing water main,

o install new service (with or without meters as identified on the plans),

e verify each individual existing water service is disconnected (unless meter credit is noted),

e remove old service to include; meter, meter box, setter, and any associated appurtenances (unless
meter credit is noted),

e install a service line from the new service to the existing service line on the property side of the
old service (unless meter credit is noted).

If after abandoning the old water main(s) it is determined that a customer is without water and a service
was not shown on the plans at that particular location, the Contractor shall within 24 hours install a new
service connection as directed by the Engineer.

7-15.3(4)  Pushing or Drilling of Water Service Pipe
(January 3, 2017 Lacey GSP)

Add the following new section:

For service lines crossing existing pavement roadway or as directed by the Engineer new service lines
shall be pushed or drilled using approved methods. The Contractor may elect to push or bore service
lines beneath existing pavement or mature landscaping as approved by the Engineer.

All pushed or bored lines shall be cased in a PVC or steel sleeve of appropriate size to accept water
service line. The Contractor shall “window” existing utilities at expected crossing conflicts to ensure
clearance while pushing the service line. The Contractor shall be responsible for any damages including
but not limited to existing underground utilities during construction activities.

If shown on the plans or directed by the Engineer, the Contractor shall make a maximum of three (3)
attempts to successfully push or directional drill each service line. If after three attempts per service line,
the soil conditions do not allow for service line install, the Contractor shall be allowed to open-cut
excavate the service line route and install the service line.

All costs for pushing or boring operations shall be incidental to and included in the unit or lump sum
prices of the Contract and no additional payment will be made.

7-15.3(5) Repair of Existing Water Service
(January 3. 2017 Lacey GSP)
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Add the following new section:

If while pushing or excavating, an existing service line is broke. The Contractor shall follow the course
of action as stated below:

e Immediately call or notify the Engineer

e Crimp service line if possible,

e Ifneeded, assist the Engineer or City of Lacey Water repair crew to throttle down the water main,

e Disinfect all fittings and pipe prior to installation. Excavate and repair broken service line while
under the direct supervision of the Engineer or wait for assistance from the City of Lacey Water
repair crew,

e Flush repaired service line at setter with the assistance of the Engineer until water flow becomes
clean, inspect and flush setter and meter, reconnect old service line to meter setter (if applicable)
and resume service to residence. Flush hose bib at residence or building until air is removed and
water runs clear.

7-15.3(6) Irrigation and Electrical Systems Testing and Repair
(December 31, 2014 Lacey GSP)

Add the following new section:

The Contractor shall operationally test existing irrigation and landscape electrical systems prior to
construction at individual residences. If it is found through the baseline tests that an existing system does
not operate correctly, the Contractor shall demonstrate the discrepancy to the Engineer and the problem(s)
will be documented. The Contractor shall take precaution to avoid cutting or breaking of lines and
services during service line installation. If a line is cut or broke, the Contractor shall immediately repair
and test the system prior to continuing on with other service line installations.

Upon completion of the service line installation, the Contractor shall once again test the existing systems
and compare to the baseline tests conducted prior to work within the yard. Any discrepancies between the
baseline test and the final tests shall be repaired prior to continuing on with other service line installations.

7-15.3(7) Residential Lawn and Landscape Repair
(December 31, 2014 Lacey GSP)

Add the following new section:

The Contractor shall limit damage of existing lawn and landscaping during service and service line
installation. All damage shall be repaired equal to or better than the existing condition as shown in the
preconstruction video. All costs for restoration with the exception of Topsoil Type A and Bark or Wood
Chip Mulch shall be included in the unit price per single or double meter service.

7-15.5 Payment
(October 16,2016 Lacey GSP)

Supplement this section with the following:
“__ Inch Single Meter Service Connected to Existing Water Main”, per each.
Inch Double Meter Service Connected to Existing Water Main”, per each.
___Inch Single Meter Service Connected to New Water Main”, per each.
___Inch Double Meter Service Connected to New Water Main”, per each.

[13
113

[13

The unit contract price for the above bid items shall be full compensation for all labor, material, and
equipment to furnish and install the meter service(s) complete including, but not be limited to, service
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saddle, tapping the pipe, corporation stops, service lines, meter, meter setter or tandem setter, pressure
reducing valve(s), meter box, and all miscellaneous couplings, fittings, and adapters to install the service
lines and connect to the existing service. Furthermore, pushing, boring, or directional drilling of new
service line including encasement, repair of broken utility and service lines, and lawn and landscape
restoration per service install is included.

Progress payment of 50% shall be allowed once service line(s) is installed up to existing meter setter(s)
and water main and service lines are flushed and tested. Complete and final payment shall be allowed
once residence(s) has full use of new system and repair of lawn and landscaping is completed.

For purposes of payment, there will be no distinction made for the difficulty of disconnecting the old
meter and reconnecting to the new meter or the length of service line required for each new meter service.

7-17 SANITARY SEWERS

7-17.1 Description
(October 29, 2010 Lacey GSP)

Supplement this section with the following:

Various transition couplings, flanged coupling adapters, transition couplings with follower flanges and
gaskets, and other miscellaneous couplings and fittings may be required for performance under this
project.

It shall be the Contractor's responsibility to determine what specific couplings, adapters, and fittings that
will be used to make connections shown on the plans. The Engineer has shown specific existing material
types, and nominal sizes using the best information available. The Engineer has not determined the
specific dimensions of existing materials.

7-17.2 Materials
(November 20, 2020 Lacey GSP)

Delete this section and replace with the following:

Gravity Sewer Pipe - Pipe used for gravity sewer shall meet the requirements of WSDOT Section 9-
05.12(1) Solid Wall PVC Sanitary Sewer Pipe. All pipe shall be white or green in color.

PVC Pressure Pipe — All pipe less than 4 inches in diameter shall be Schedule 80 PVC, ASTM D1784.
All pipe 4 through 12 inches in diameter, shall be PVC C900 DR 14, meeting the requirements of
WSDOT Section 9-30.1. A combination of solvent weld and PVC threaded schedule 80 fittings may be
required to properly plumb the pump discharge piping to and through the valve vault. All pipe shall be
grey, green or white in color. No sewer pipe installed in this project shall be blue.

HDPE (High density Polyethylene Pipe) Pressure Pipe- All HDPE pipe shall be Hi density ASTM D
3350, SDR 11 4710 socket welded or butt fusion welded and be sized by inside pipe diameter (see table
below). IPS HDPE pipe shall be used; however, in cases where the required inside diameter of the pipe
cannot be obtained using IPS HDPE, ductile iron pipe size (DIPS HDPE) pipe may be required. All
HDPE pipe used for sewer shall be green or black with a green stripe manufactured on the pipe.

Table: Typical Sizes And Dimensions For Iron Pipe Size (IPS) PE3408
High Density Polyethylene (HDPE) Pipe

| PRESSURE RATING | DR 11 (160 PSI)
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NOMINAL ACTUAL MINIMUM WALL AVERAGE WEIGHT
SIZE O.D. THICKNESS LD. LB/LF
2 2375 0.216” 1.917” 0.639
3” 3.500” 0.318” 2.825” 1.387
4 4.500” 0.409” 3.633” 2.294
5” 5.375” 0.489” 4.339” 3.272
5” 5.563” 0.506” 4.491” 3.505
6” 6.625” 0.602” 5.348” 4.971
7 7.125” 0.648” 5.752” 5.750
& 8.625” 0.784 6.963” 8.425
107 10.750” 0.977” 8.678” 13.089
127 12.750” 1.159” 10.239” 18.412
14> 14.000” 1.273” 11.302” 22.199
16” 16.00” 1.455” 12.916” 28.994
18”7 18.00” 1.636” 14.531” 36.696
20” 20.00” 1.818” 16.145” 45.304
227 22.00” 2.000” 17.760” 54.818
24” 24.00” 2.182” 19.375” 65.237
26” 26.00” 23647 20.989” 76.563
28> 28.00” 2.545” 22.604 88.795
307 30.00” 2,727 24.218” 101.934

Note:
Average inside diameter calculated using nominal OD and minimum wall plus
4% for use in estimating fluid flows. Actual ID will vary.

Pipe Restraint - Where pipe is specified as restrained joint pipe 4 inches through 10 inches in diameter,
use PVC C900/RJ Restrained Joint Pipe Certa-Lok by CertainTeed Corporation, Eagle Loc 900 by JM
Eagle or Diamond Lok-21 by Diamond Plastics. The plastic pipe shall conform to the latest revision of
the following specifications, PVC Compound ASTM D1784 Class 12454, Gasket ASTM F477,
Manufacturing ASTM D2241. Pipe shall be certified NSF and meet requirements of Dimension Ratio 14.

Pipe Restraint - Where specified as restrained joint pipe larger than 10 inches in diameter, the pipe shall
be restrained using bell joint restraint devices that have a working pressure of at least 200 psi with a
minimum safety factor of 2:1 and shall be EBAA Iron, Inc., MEGALUG series 2800, Uni-Flange Series
1390, Romac Industries, Inc., U.S. Gripper, or approved equal.

Ductile Iron Pipe - All ductile iron pipe shall conform to ANS/TAWWA C151/A21.51. Thickness class 52
specifications. Ductile iron pipe for sewer shall be ordered as bare pipe without cement lining and
without outside coating. The pipe shall be lined on the inside to a minimum of 35 mils thick with Protecto
401 or 15 mills thick with 3M ScotchKote 134 fusion bonded epoxy. The pipe shall be coated on the
outside to a minimum of 20 mils thick with Ceramawrap Ceramic Epoxy or 15 mils thick with 3M
ScotchKote 134 fusion bonded epoxy. Coatings shall be applied according to the manufacturers’
requirements by a certified applicator of the product. Coatings shall not be applied to pipe, fittings or
valves in the field by the contractor.

Ductile Iron Fittings for sewer mains - All ductile iron pipe fittings shall be compact ductile iron style and
shall be ordered bare (without cement lining or outer coating) and then be coated with epoxy rated for
sewer by a professional coating firm. Coatings applied by the fitting manufacturer shall be excepted
pending approval of the coating material submitted. Coatings/linings shall be Protecto 401, Ceramawrap
or 3M ScotchKote 134 per the Ductile iron pipe specifications shown above. Mechanical joint (MJ)
fittings shall be installed with an approved mechanical joint restraint device. The mechanical joint
restraint device shall have a working pressure of at least 250 psi with a minimum safety factor of 2:1 and
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conform to ANSI A21.10 and AWWA C110. Products shall be EBAA Iron, Inc., MEGALUG Series
2000PV, Romac Industries, Inc., U.S. Gripper, or approved equal.

Eccentric Plug Valves for sewer mains — Valves 3” through 12” shall have a round full port opening
(100% pipe area), comply with AWWA C517 specifications and be constructed of cast or ductile iron.
Flanged valves shall be drilled to ANSIB16.1, Class 125 specifications and mechanical Joint valves shall
comply with ANSI/AWWA C111/A21.11 specifications. Valves shall be eccentric quarter turn with
resilient encapsulated plug, have 95% nickel seat, u-cup stem seal and permanently lubricated stainless
steel bearings. Valves shall be 175psi working pressure. 3”” and 4” valves shall be standard Y4 turn
operation. Valves 6” and larger shall have a totally enclosed, sealed and permanently lubricated worm
gear actuator with stainless shaft. Valves for buried service shall have a gear box and be designed for
underground applications. Buried valves shall be fitted with standard 2” square hub operator. 3” and 4”
valves installed in vaults shall be supplied with hand lever bar to attach to hub. Valves 6” and larger in
vaults shall be supplied with hand wheel operator attached to gear box. Plug valves for sewer service shall
be coated by the manufacturer on the inside and outside with the manufacturers epoxy coating rated for
sewer. Valves shall conform to AWWA C509-80 and be Crispin 800 series, Pratt -Ballcentric, or Milliken
- Millcentric.

PVC Ball Valves — 2” and smaller PVC ball valves shall be Schedule 80 PVC or Poly true union valves
with red handle. Cepex, Spears, KBI or approved equal. Valves shall be threaded FIPT x FIPT Style.

Valves shall be bolted to tees and the crosses with flanged ends. Joint materials for flanges shall be 1/8
inch thick one piece, cloth inserted rubber gaskets conforming to AWWA C107-78, rated for sewer
service. Bolts, nuts and hardware for all flanged and mechanical joints in the wetwell and valve vault
shall be 316 stainless steel only, meeting the current provisions of American National Standard
ANSI/AWWA C111/A 21.11 for rubber gasket joints for cast iron or ductile iron pipe and fittings.

Valve boxes shall be EJ Ironworks or Olympic Foundry VB-950, 6-3/4 inch OD with recessed handle
type iron cover marked “CITY OF LACEY SEWER”.

All pipe shall be new and in good condition with no visible signs of UV damage, fading or other defects.
7-17.3(2) Cleaning and Testing

7-17.3(2)A General
(March 3. 2022 Lacey GSP)

The first sentence shall be deleted and replaced with the following:

All sewer force mains and appurtenances shall be tested in sections of convenient length under a
hydrostatic pressure of not less than 175 psi for 15 minutes.

Supplement this section with the following:

All pipe installed shall be tested in accordance with WSDOT Section 7-09.3(23).

All sanitary sewer pipe, including laterals, shall be high-velocity cleaned, televised and approved prior to
paving. Hydrant flushing lines is not an acceptable method of cleaning. If rocks or other debris are found

in manholes, the Contractor shall re-clean the sewer pipe.

7-17.3(2)H Television Inspection
(March 3, 2022 Lacey GSP)
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Delete this section and replace with the following:

The television inspection shall be completed with a CCTV color camera recorded in standard DVD
format. CCTV inspection crawler shall be equipped with a flow depth indicator, such as a 1-inch steel bar
or ball, to measure the magnitude of pipe vertical fluctuation. If multiple television inspections of the
same pipe are required, they shall be completed in the same direction each time.

Television inspection shall meet related Pipeline Assessment and Certification Program (PACP) codes
developed by NASSCO, Inc. Television inspection of pipelines shall be performed by experienced
personnel trained in identifying structural and operational defects, obstacles and service connections by
closed circuit color television. Personnel shall be PACP-trained and certified field technicians. No sags or
bellies in the pipe shall be greater than %2 inch in depth.

The Contractor shall supply one paper copy and one electronic copy of the pipe inspection form for each
pipe reach televised. Two copies of electronic video files shall be provided in DVD format. The
Contractor shall submit DVDs and written reports for review within three (3) working days after line
televising. The written report must note any areas that are not in compliance with the plans and
specifications. Acceptance of the line will be made after the television inspection video and report has
been reviewed and approved by the Engineer. Allow the Engineer (5) working days to review the video
and report before scheduling paving.

Acceptance of the line will be made after the television inspection DVD has been reviewed and approved
by the Engineer.

The cost incurred in making all television inspections shall be included in the unit contract price per foot
of pipe installed and no additional compensation shall be allowed.

7-17.3(5) Lawn and Landscape Repair
(September 23, 2013 Lacey GSP)

Section 7-15.3(5) is added with the following:

The Contractor shall limit damage of existing lawn and landscaping during service and service line
installation. All damage shall be repaired equal to or better than the existing condition as shown in the
preconstruction video. All costs for restoration shall be included in the unit price per service.

7-17.4 Measurement
(October 30,2018 Lacey GSP)

Section 7-17.4 is supplemented with the following:

“Side Sewer Stub — Force Main” shall be measured per each.
“  Inch Ball Valve” shall be measured per each.

7-17.5 Payment
(October 30,2018 Lacey GSP)

Section 7-17.5 is supplemented with the following:

“Side Sewer Stub — Force Main”, per each.

The unit contract price per each of the various items specified above shall be full pay for furnishing all
labor, materials, tools, and equipment, necessary or incidental to furnishing and installing the unit
complete in place on the sewer main, including trenching and temporary patching, but not be limited to all
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miscellaneous couplings, fittings, wyes, the 6” sewer lateral, the cleanout, the 1 4 service, the valves, the
service box as shown on the plans, and other items necessary for the unit to be installed complete in-
place.

“Connect to Existing Sanitary Sewer Force Main”, per each.

The unit contract price per each for “Connect to Existing Sanitary Sewer Force Main” shall be full pay for
furnishing all labor, tools, equipment, and materials required to connect to existing force main in place.
Further, all excavation, haul, backfill, testing, and accessories shall be included in the unit contract price.
For purposes of payment, there will be no distinction made for the difficulty of connecting to the existing
sewer force main. Items not specifically identified on the plans but necessary to properly connect to main
shall be considered incidental and no other compensation shall be allowed.

" Inch Ball Valve," per each.

The payment for " Inch Ball Valve", shall be full pay for furnishing all labor, materials, tools, and
equipment, necessary or incidental to furnishing and installing the unit complete in place on the sewer
main, including trenching, jointing, testing, blocking of valve, valve box and other items necessary for the
valve to be installed complete in-place.

All costs to furnish and install concrete pads shall be incidental to the unit contract price for each item and
no other pay shall be allowed.

8-01 EROSION CONTROL AND WATER POLLUTION CONTROL
8-01.3 Construction Requirements

8-01.3(1) General
(May 28, 2020 WSDOT GSP)

Section 8-01.3(1) is supplemented with the following:

The Contractor shall identify the ESC Lead at the preconstruction discussions and in the TESC Plan. The
ESC Lead shall have, for the life of the Contract, a current Certificate of Training in Construction Site
Erosion and Sediment Control from a course approved by the Washington State Department of Ecology.
The ESC Lead must be onsite or on call at all times throughout construction. The ESC Lead shall be
listed on the Emergency Contact List required under Section 1-05.13(1).

The ESC Lead shall implement the TESC Plan. Implementation shall include, but is not limited to:

1. Installing, adaptively managing, and maintaining temporary erosion and sediment control BMPs to
assure continued performance of their intended function. Damaged or inadequate BMPs shall be corrected
immediately.

2. Updating the TESC Plan to reflect current field conditions.

3. Inspecting and reporting on all areas disturbed by construction activities, all on-site erosion and
sediment control BMPs, and all storm water discharge points every calendar week and within 24 hours of

runoff events in which storm water discharges from the site or as directed by the Engineer.

4. Submit to the Engineer no later than the end of the next working day following the inspection a
TESC Inspection Report that includes:

a.  When, where, and how BMPs were installed, maintained, modified, and removed.
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b. Observations of BMP effectiveness and proper placement.

c. Recommendations for improving future BMP performance with upgraded or replacement BMPs
when inspections reveal TESC BMP deficiencies.

d. Identify for each discharge point location whether there is compliance with state water quality
standards in WAC 173-201A for turbidity and pH.

Inspection of temporarily stabilized, or inactive sites may be reduced to once every calendar month if
allowed by the Engineer.

8-01.3(9)A2 Silt Fence
(October 16,2014 Lacey GSP)

Supplement this section with the following:

If the Engineer determines that site conditions dictate additional silt fence throughout the duration of the
project, the Contractor shall immediately install additional silt fence as directed by the Engineer.

8-01.3(9)D Inlet Protection
(November 20, 2020 Lacey GSP)

Delete the first paragraph and replace with the following:

All catch basins and inlets within 500 ft of the project limits, downstream or affected by construction
activities shall have inlet protection and as required by the Engineer. Inlet protection devices shall be
installed prior to beginning clearing, grubbing, or earthwork activities.

8-01.4 Measurement
(April 30, 2015 Lacey GSP)

Supplement this section with the following:

All items required for erosion control shall be included in the lump sum bid item “Erosion/Water
Pollution Control” unless a specific bid item is included in the proposal.

Modify this section with the following:
No specific unit of measure shall apply to the lump sum item “ESC Lead”

8-01.5 Payment
(November 20, 2020 Lacey GSP)

Modify this section with the following:

The lump sum contract price for “ESC Lead” shall be full compensation for all labor, material, tools, and
equipment necessary to meet the requirements of Section 8-01.3(1)B to include conduct site inspections,
stormwater sampling, report preparation, report submittal, lab work, and personnel certification.

Delete “Erosion/Water Pollution Control”, by force account and add the following bid item:
“Erosion/Water Pollution Control”, lump sum.

D-88



The lump sum contract price for “Erosion/Water Pollution Control” shall be full compensation for all
labor, material, and equipment necessary to implement, install, maintain and remove all erosion and water
pollution control items including removal and disposal of sediment, stabilization and rehabilitation of soil
disturbed by these activities, and any additional Work deemed necessary by the Engineer to control
erosion and water pollution and all Work required for compliance with the Construction Stormwater
General Permit (CSWGP) including annual permit fees. The requirements for the ESC Lead shall also be
included in this lump sum bid item if no bid item is included in the proposal. The Contractor shall bear
full responsibility for erosion/water pollution control in all sources of material, disposal sites, and haul
roads.

8-02 ROADSIDE RESTORATION

8-02.3(4) Topsoil
(November 20, 2020 Lacey GSP)

Supplement this section with the following:

The Contractor shall thoroughly scarify the subgrade by tilling, disking or harrowing after the subgrade
elevation has been established as indicated on the Plans. If the construction includes a roundabout, the
Contractor shall scarify the existing subgrade a minimum of 24 inches deep in the center island of the
roundabout to break up the base material of the existing road prior to installation of the topsoil.

Topsoil shall be placed at 12” depth in planter strips, and 18 depth in medians, and a minimum of 42”
inches below the top of curb in the roundabout island unless otherwise shown in the Plans.

Final grading shall include raking, floating, dragging, and rolling to remove all surface irregularities and
to provide a firm, smooth surface with positive drainage. Imported topsoil shall not be placed more than
3 days prior to permanent seeding.

8-02.3(9) Seeding, Fertilizing and Mulching
(November 20, 2020 Lacey GSP)

Supplement this section with the following:

The Contractor shall provide water or irrigation to all seeded areas as often as conditions dictate
depending on weather and soil conditions. Water will be provided as described in Section 2-07.

Seed shall be broadcast with approved hydraulic seeding equipment, in combination with wood cellulose
fiber mulch, soil stabilizer and fertilizer distributed uniformly over designated areas. Half of seed shall be
sown with sower moving in one direction, the other half with sower moving at right angles to first
sowing. Hydroseeding operator shall remove all seed mulch in its entirety from adjoining paving,
structures and plants

Fertilizer shall be applied over the surface of plant basin. Install fertilizer tablets as specified.

All trees shall have an application of beneficial mycorrhizal fungi applied at time of planting in
accordance with the manufacturer’s recommendations.

8-02.3(9)A Dates For Application of Seed
(November 20, 2020 Lacey GSP)

Delete the second paragraph of this section and replace with the following:
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In areas receiving automatic irrigation, seeding may occur between May 15 and September 1. Actual
planting shall be performed only when weather and soil conditions are suitable and in accordance with
locally accepted practice and/or approved by the Engineer.

8-05 LAWN AND LANDSCAPE RESTORATION
(October 16,2014 Lacey GSP)

Add the following new section:

8-05.1 Description

The Contractor shall take every precaution to preserve and protect existing lawn and landscape areas.
Only those landscaped areas necessary for construction shall be disturbed. All lawn areas and
landscaping damaged or removed shall be repaired as directed by the Engineer. Lawn areas damaged or
removed shall be restored with sod as directed by the Engineer.

8-05.3 Construction Requirements

The Contractor shall repair any vegetation, fencing, culverts, ditch sections, or any other objects or
structures that are not covered by a specific bid item. Restoration shall return anything damaged by
construction to their original condition or to a condition superior to the original condition. The Contractor
shall be responsible to evaluate the site prior to bidding this project to determine the areas to be affected
by the particular construction method or machinery proposed to be used.

8-05.4 Measurement
No unit of measure shall apply to the lump sum price for Lawn and Landscape Restoration.

8-05.5 Payment

“Lawn and Landscape Restoration”, lump sum.

The lump sum contract price for “Lawn and Landscape Restoration” shall be full pay for all labor,
materials, and equipment to restore the project site to condition equal to, or superior to the original
condition.

If no bid item for “Lawn and Landscape Restoration” is included, any work described in this section shall
be incidental to the project.

8-13 MONUMENT CASES

8-13.3 Construction Requirements
(October 16, 2009 Lacey GSP)

Supplement this section with the following:

The concrete shall be placed on firm undisturbed earth and unyielding foundation. The monument shall
be constructed following the completion of all asphalt paving. All monuments shall be installed as shown
in the Plans and as staked by the Engineer. Case and cover shall be supplied by the Contractor.

The Contractor shall request monument caps 5 working days in advance of monument installation work.

The Engineer will punch the bronze plug marker upon completion of the installation. The Contractor
shall notify the Engineer 72 hours prior to installation, so the Engineer can aid in the placement.
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8-13.3(1) Surface Monument
(October 29, 2010 Lacey GSP)

Add the following new section:

The Contractor shall construct and install cast-in-place surface monuments as shown in the Plans and as
staked by the Engineer. The Contractor shall request monument caps 5 working days in advance of
monument installation work.

The concrete shall be placed on undisturbed earth, or firm and unyielding foundation. The monument
shall be constructed following the completion of all asphalt paving. The Engineer will punch the bronze
plug marker upon completion of the installation. The Contractor shall notify the Engineer 72 hours prior
to installation, so the Engineer can aid in the placement of the marker cap.

8-13.4 Measurement
(October 29, 2010 Lacev GSP)

Supplement this section with the following:
Surface monuments shall be measured by the unit for each surface monument furnished and set.

8-13.5 Payment
(October 29,2010 Lacey GSP)

Modify this section with the following:

“Surface Monument”, per each.
“Monument Case and Cover”, per each.

The unit contract price per each shall be full compensation for all labor, equipment, tools, and materials
required to complete the work as specified.

8-14 CEMENT CONCRETE SIDEWALKS

8-14.1 Description
(March 31, 2015 Lacey GSP)

Supplement this section with the following:

Where applicable in this section “concrete sidewalks” shall read “concrete sidewalks and driveways”
unless a bid item is provided. Depth shall be as shown in the Plans. The minimum driveway depth shall
be 6 inches. The Contractor shall match color, texture, and material of existing sidewalks and driveways.

All ADA requirements will be strictly enforced including ramps and slopes as shown in the plans.
Sidewalk and Bus Pads shall not exceed 2% cross slope.

8-14.4 Measurement
(April 2, 2018 Lacey GSP)

Supplement this section with the following:
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Cement concrete sidewalks shall be measured by the square yard of finished surface outside of the ramp
pay limits and will not include the surface area of the curb ramps (i.e. the sidewalk quantities indicated on
the Plans are for informational purposes only and include the ramp area). Cement Concrete sidewalks
shall include cement concrete bike ramps, and bus pads.

8-14.5 Payment
(April 2, 2018 Lacey GSP)

Supplement this section with the following:

The unit contract price for “Cement Conc. Sidewalk” per square yard shall be full pay for furnishing all
materials, equipment, and labor to construct the sidewalk, and bus pads complete in-place, to include
forms, and concrete. Further, the Contractor shall make all excavations including haul and disposal,
regardless of depth required, for constructing the sidewalk to the lines and grades shown, and shall
include all costs associated with maintaining pedestrian access through the construction area with crushed
surfacing top course or other material as approved by the Engineer.

8-18 MAILBOX SUPPORT

8-18.3 Construction Requirements
(October 16, 2009 Lacey GSP)

Supplement this section with the following:

It shall be the Contractor’s responsibility to coordinate relocation with the local Postmaster and ensure
that the mailboxes are restored to a condition equal to or better than the existing conditions prior to
construction. The Contractor shall ensure that mail service is not interrupted during construction.

8-18.4 Measurement
(January 4. 2016 Lacev GSP)

Delete this section.

8-18.5 Payment
(January 4, 2016 Lacey GSP)

Delete this section and replace with following:
All costs in connection with temporary or permanent relocation of mailboxes shall be included in the

contract price per lump sum for “Lawn and Landscape Restoration”, and no additional compensation shall
be allowed.

8-22 PAVEMENT MARKING

8-22.2 Material
(October 16,2016 Lacey GSP)

Modify this section with the following:

Material for all plastic lines shall be Type A — Liquid hot applied thermoplastic at 120 mil thickness.
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Material used for all plastic stop lines, plastic yield line, plastic entry line, plastic crosswalk lines,
circulating lane line, plastic traffic arrows, plastic traffic letters, plastic legends, plastic symbols, and all
plastic lines within the circulating lanes of the roundabout shall be Type B — Pre-formed fused
thermoplastic at 120 mil thickness.

8-22.3 Construction Requirements
(March 3, 2022 Lacey GSP)

Supplement this section with the following:
Stop Line shall be a solid white line 24 inches wide or as shown in the plans.

Yield Line symbol (Sharks Teeth) shall be a triangle 24 inches wide and 36 inches tall or as shown in the
plans.

Entry Lane Line shall be used to supplement the Yield Line Symbol for roundabouts on each approach.
Entry Lane Line shall be a 24 inch wide dashed line with a 3 foot solid line and a 4 foot gap. The Entry
Lane Line will be considered a Crosswalk Line.

Circulating Lane Line is the wide lane line within the crosswalks of the circulating portion of the
roundabout. Where the plans identify a dashed circulating lane line this shall be an 8 inch wide dashed
line with a 3 foot solid line and a 4 foot gap. The Circulating Lane Line will be considered a Wide Lane
Line.

The roundabout symbol identified with the traffic arrow shall be considered part of the Traffic Arrow.

Crosswalk Line is a series of solid white lines, 24 inches, and a minimum of 6 feet long or as shown in
the plans. All Crosswalk lines shall be parallel to the direction of travel conforming to details in the plans
and Standard Plans.

Bicycle Legend is the bike lane grouping of the 2 by 4 foot BSF bicycle symbol and the 6 foot bicycle
lane arrow.

Parking Delineation Symbols shall be a 4 inch cross or tee.

Pavement must be dry prior to placing preformed thermoplastic pavement marking material. Preformed
thermoplastic cannot be applied to a wet or damp surface or during precipitation. Once precipitation has
stopped, the preformed thermoplastic can be applied to bituminous asphalt if the road surface has been
dried thoroughly with all moisture removed.

Before preformed thermoplastic is placed, test the pavement to determine if moisture is present using a
propane fueled heat gun. The moisture test must be observed by the Engineer before work begins. If
moisture is present use a propane fueled heat gun to remove the moisture by passing heat over the area
continuously. If the area is able to be dried and no moisture remains proceed with the application. If the
area is unable to be dried, do not apply the material at that time. Any material installed that does not
comply with this specification will be considered defective and no payment will be made.

8-22.4 Measurement
(April 2, 2018 Lacey GSP)

Modify this section with the following:

The measurement for the following items shall be as follows:
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“Plastic Yield Line Symbol” per each, shall be each triangle.

“Plastic Crosswalk Line”, per linear foot.

“Plastic Bicycle Warning Symbol”, per each.

“Plastic Bicycle Legend”, per each, shall be the combination of the bicycle symbol and arrow. If only one
of the two symbols is used, it will be measured as a Plastic Bicycle Legend.

“Plastic Parking Delineation Symbol”, per each.
No unit of measure shall apply to the lump sum price for “Remove Pavement Marking”.

8-22.5 Payment
(January 4. 2016 Lacey GSP)

Supplement this section with the following items:

“Plastic Yield Line Symbol” per each

“Plastic Crosswalk Line”, per linear foot.
“Plastic Bicycle Warning Symbol”, per each.
“Plastic Bicycle Legend”, per each.

“Plastic Parking Delineation Symbol”, per each.

The lump sum price for “Remove Pavement Marking” shall be full pay to remove all pavement markings
that conflict with the proposed channelization or HMA overlay as shown on the Plans and as directed by
the Engineer. Pavement marking shall include raised pavement markers, plastic and painted lines, arrows,
letters, and symbols as required.

8-23 TEMPORARY PAVEMENT MARKINGS

8-23.4 Measurement
(October 16,2016 Lacev GSP)

Delete this and replace with the following:
No specific unit of measure shall apply to temporary pavement markings.

8-23.5 Payment
(October 16,2016 Lacey GSP)

Delete this and replace with the following:

All costs for installation, maintenance and removal of temporary pavement markings shall be incidental to
and included in the unit or lump sum prices of the Contract and no additional payment will be made.

8-50 MISCELLANEOUS

Add the following new sections:

8-50.1 BOLLARDS
(January 4. 2016 Lacev GSP)
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Description

This work shall consist of furnishing and installing steel bollards in accordance with the Plans, Standard
Plans, and these Specifications, at the locations shown in the Plans or as staked by the Engineer.

Materials

Type 1 and Type 2 bollard posts shall be ASTM A 53, NPS 3 (3 Nom.) schedule 80 steel pipe with tabs
for chains. Post sleeves shall be ASTM A 53, NPS 4 (4”’Nom.) schedule 40 steel pipe.

Type 3 bollard posts shall be steel structural tubing per ASTM A 500 Gr B.
Steel plate shall be per ASTM A 36.
Chains shall be 5/16" Grade 316, Stainless Steel Chain to connect each bollard.

Locks shall be ANSI Grade 2 outdoor keyed padlock with a minimum 2 inch shackle. All padlocks in the
set shall be key alike (2 keys per set).

All steel parts shall be hot-dip galvanized after fabrication in accordance with AASHTO M 111.
Reflective tape shall be one of the following or an approved equal:

Scotchlite High Intensity Grade Series 2870

Reflexite AP-1000

Scotchlite Diamond Grade LDP Series 3970

T-6500 High Intensity (Type IV)

Footings shall be constructed using concrete Class 3000 or Commercial Concrete.

Construction Requirements

Bollards shall be constructed in accordance with the Standard Plans. Bollard footing surfaces shall slope
away from the bollard to meet pavement grade. The footing shall follow the dimensions and details of the
square footing and the surface shall have a smooth trowel finish.

Bollards shall not vary more than 1/2 inch in 30 inches from a vertical plane.

Bollard posts and the exposed parts of the base assembly shall be painted in accordance with Section 6-
07.3(11) for galvanized surfaces. The top coat shall match Federal Standard 595, Color No. 33538 Traffic
Signal Yellow.

Measurement

Measurement for bollards will be by the unit for each type of bollard furnished and installed.

Payment

Payment will be made in accordance with Section 1-04.1, for the following bid items:
The unit contract price per each for “Bollard Type _ ” shall be full pay for all labor, materials, and

equipment required to install a bollard including foundation excavation, concrete footing, finishing, steel
pipe and plate, paint, chain, locks, and other items required to install a bollard complete in-place.
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8-50.2 PROJECT CLOSEOUT
(April 2, 2018 Lacey GSP)

Description

This work shall consist of completing all miscellaneous items of work in accordance with the Plans and
these Specifications that are required to achieve Completion and Final Acceptance, as identified by the
Engineer and the Contracting Agency. This work may include but is not limited to punch list items,
record drawings, O&M Manuals, training, material acceptance documents, copies of the approved
“Affidavit of Prevailing Wages Paid” for the Contractor and all Subcontractors, and any other work
required in these Plans and Specifications that has not been completed.

Measurement

No unit of measurement shall apply to the lump sum price for “Project Closeout”.

Payment

“Project Closeout”, lump sum.

The unit contract price per lump sum for “Project Closeout” includes all compensation for all costs of
completing the miscellaneous items of work identified by the Contracting Agency prior to final
acceptance of the Project. A fixed lump sum price has been included in the Proposal for this work. Any
additional costs anticipated or incurred by the Contractor for the work shall be included in the various
lump sum and unit price bid items as found in the Proposal. Neither partial payment, nor additional
compensation shall be allowed

Description

This work shall consist of completing all required testing and labeling of work in accordance with the
Plans and these Specifications.

9-03 AGGREGATES

Add the following new Section:

9-03.16 Imported Pipe Bedding
(April 30, 2015 Lacey)

Bedding material for pressure mains and services shall be clean sand/gravel mixture free from organic
matter and conforming to the following gradation:

Sieve Size Percent Passing
3/4” square 100

3/8” square 70-100

U.S. No. 4 55-100

U.S. No. 10 35-95

U.S. No. 20 20-80

U.S. No. 40 10-55

U.S. No. 100 0-10

U.S. No. 200 0-3
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Bedding material for gravity mains and stubs/or laterals shall be clean sand/gravel mixture free from
organic matter and conforming to the following gradation:

Sieve Size Percent Passing
3/8” square 85-100

U.S. No. 4 10-30

U.S. No. 8 0-10

U.S. No. 16 0-5

All percentages are by weight

9-03.21 Recycled Materials
(April 30, 2015 Lacey)

Section 9-03.21 is supplemented with the following:

Recycled materials will not be used unless approved by the Engineer.

9-14 EROSION CONTROL AND ROADSIDE PLANTING

9-14.2(1) Topsoil Type A
(March 3, 2022 Lacey GSP)

Supplement this section with the following:

Topsoil Type A shall be composed of a three way winter mix consisting of 2 parts soil, 2 parts compost, 3
parts sand.

Soil shall be classified as gravelly sand, well-graded sand, poorly graded sand, or silty sand.

Compost shall be a weed free well decomposed, humus-like material derived from the decomposition of
grass clippings, leaves, branches, wood, and other organic materials. Compost shall be produced at a
permitted solid waste composting facility. Composts containing shavings, cedar sawdust, or straw will

not be permitted.

Sand shall consist of 100 percent passing the 3/8 inch sieve, minimum 95 percent passing the #4 sieve,
and maximum of 5 percent passing the #100 sieve.

Topsoil shall meet the following requirements:

Screen Size (approximate particle size) 5/8” maximum
Maturity measure (C:N ratio) 30:1

Total Nitrogen 0.5% minimum
PH range 5.5-8.0
Foreign matter by dry weight 1% maximum

The Contractor shall provide a sample of the topsoil and a laboratory analysis with recommendations
from the laboratory for desired additives for the Engineers approval. The Contractor shall incorporate any
additives recommended by the laboratory.

9-14.2 Seed
(November 20. 2020 Lacey)
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Supplement this section with the following:

There shall be several types of mixes used on this project. The list of approved seed varieties are
specifically identified list below. They shall be applied at the given rates. Source identified seed
shall be fourth generation or earlier. Non-Source Identified seed shall meet or exceed
Washington State Department of Agriculture Certified Seed Standards. Seeds shall be certified
“Weed Free”, indicating there are no noxious or nuisance weeds in the seed.

Lawn Mix - shall be applied at 200 pounds per acre and the maximum weed seed shall be no
more than 0.5%. Grass seed of the following composition, proportion, and quality shall be
applied as follows:

Percent Minimum  Minimum
Kind and Variety of Seed By Weight Pure Seed Germination
Equal Mix 3-Perennial Ryegrasses 60% 98% 90%
One Chewing Fine Fescue 20% 98% 90%
One Creeping Red Fescue 20% 98% 90%
Approved Seed Type:
Perennial Ryegrasses
Fiesta 4 Manhattan 5 Grand Slam GLD Karma
SR 4650 Karma Banfield Sideways
Thrive Wicked Pavilion Dasher 3
Tetradark
Creeping Red Fescue
Salsa Cindy Jasper Salem
Chewing Fescue
Tiffany Shadow II Treazure E Longfellow
Weekend Tamara Enjoy Victory

9-14.5(3) Bark or Wood Chip Mulch
(November 20, 2020 Lacey GSP)

Supplement this section with the following:

Bark mulch shall be a pathogen-free medium-grind Hemlock or Douglas Fir bark mulch. The Contractor
shall submit a sample to the Engineer for approval prior to use.

9-14.6(8) Sod
(October 16, 2009 Lacey)

Supplement this section with the following:
Sod shall be high quality commercial turf produced on a commercial turf farm. The turf farm shall be

registered with the American Sod Producers Association. Turf shall closely match texture and color of
existing turf to be repaired.
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9-21 RAISED PAVEMENT MARKING

9-21.1 Raised Pavement Markers Type 1
(March 3, 2022 Lacey GSP)

Modify this section with the following:

Markers Type 1 shall be thermoplastic markers. Only the models and manufacturers identified in the
Qualified Products List (QPL) will be accepted.

9-21.2 Raised Pavement Markers Type 2
(March 3, 2022 Lacey GSP)

Supplement this section with the following:

Markers Type 2 shall have an abrasion resistant coating. Only the models and manufacturers identified in
the Qualified Products List (QPL) will be accepted.
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PREVAILING WAGE RATES

The following wage rates are in effect for this project.

State of Washington

Department of Labor and Industries

Washington State Prevailing Wage Rates For Public Works Contracts
Thurston County Rates For All Trades

Effective: June 27, 2022 including any correction notices issued by
Labor and Industries prior to bid.

Wage Rates and the Benefit Code Key may be found at:
https://fortress.wa.gov/Ini/wagelookup/prvWagelookup.aspx

Supplemental to State Wage Rates may be found at:
http://www.wsdot.wa.gov/Design/ProjectDev/iWageRates/default.htm

A copy is also available for viewing at the City of Lacey Public Works Engineering office located
at 420 College St SE, Lacey, WA 98503. If requested, a hard copy will be mailed to you.
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PROJECT: SUBMITTAL NoO.

LACEY CONTRACT No. PW___ -20 Date sent to City:

=15

Request for Approval of Material, Product or Shop Drawing | oFILAC

Contractor: Subcontractor:
No. of | Item: Material, Product or Shop Drawing Specification
Pages Reference

This item is a substitution/or equal

O This item is as specified OR [ Material/Product Substitution Request shall be
submitted
O Supplier/Subcontractor certifies material/product conforms to contract.
Review Priority: 01 2 3 Requested Due Date:

Notes to Engineer:

City of Lacey Engineer: Date Approved by City:
O Rejected New Submittal Required.
O Revise and Resubmit See Engineer’s comments.

O Conditionally Approved See items included in Engineer’'s comments.

O Conditionally Approved No exceptions noted.

Review of the materials, products or plans do not relieve the contractor from compliance with requirements of the
contract documents and does not necessarily constitute acceptance for materials, products or plans to be
incorporated in the work. This review is for general conformance of the project’'s conceptual design and general
compliance with the project’s plans and specifications.

Date Contractor Transmitted to

Date City Transmitted to Contractor: Subcontractor/Supplier:

Revision 6/1/2019
Page 1




Date Received by Reviewed by:
City of Lacey: (Name/Company)

Engineer's Comments:

1.

Revision 6/1/2019
Page 2




PROJECT: /‘ﬂ SUBMITTAL NoO. @

Iy

LACEY CONTRACT No. PW___ -20

8

Request for Approval of Material, Product or Shop Drawing | FLACEY
Contractor: @ Subcontractor: E

No. of | Item: Material, Product or Shop Drawing Specification
Pages Reference

F 6 i

This item is a substitution/or equal

[] This item is as specified ﬂ'ﬂ OR [ Material/Product Substitution Request shall be Z]g
P submitted

] Supplier/Subcontractor certifies material/product conforms to contract.

Review Priority: [ 1 /7 [ 2 [13 Requested Due Date: /L

Notes to Engineer:

I

City of Lacey Engineer: R Date City Transmitted to Contractor: @

[] Rejected New Submittal Required.

[] Revise and Resubmit See Engineer’s comments. / /—7 >

[] Conditionally Approved | See items included in Engineer’s comment& Lé\/

[] Conditionally Approved | No exceptions noted.

Review of the materials, products or plans do not relieve the contractor from compliance with requirements of the
contract documents and does not necessarily constitute acceptance for materials, products or plans to be
incorporated in the work. This review is for general conformance of the project’'s conceptual design and general
compliance with the project’s plans and specifications.

Date Received by Contractor:  //~ Date Returned to Subcontractor/Supplier: u
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City of Lacey:

W

Reviewed by:
(Name/Company)

@

Engineer's Comments:

1. [P

Revision 9/3/2015
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Section 1

The Project Manager shall fill in items A and B. The “Request for Approval of Material, Products or
Shop Drawing” form shall be included in the specifications.

A Project Manager enters in the project title that matches the plans and specifications.

B Project Manager enters in PW project number that matches the plans and specifications.

The Contractor shall fill out the “Request for Approval of Material, Product or Shop Drawing” form
for all materials or products that will be installed and Shop Drawing that will be used in the project.
The form and the submittal shall be sent in the same e-mail. Submittals that exceed 10 MB shall either
be provided on a CD, a flash drive or an internet link.

The products and materials that are specific to the project shall be circled or highlighted. If a submittal
includes products or materials that are not project specific then these items shall be crossed out.

Project Submittals that exceed 10 pages shall be submitted in Adobe Acrobat format and include a table
of contents. Submittals that are not submitted in this format may be rejected outright and the
contractor will be required to resubmit in the correct format.

The contractor shall enter in items C, D, E, F, G, H, I, J, K, L, and M.

C Contractor enters in the submittal number. The first “Request for Approval of Material,
Product or Shop Drawing” submittal number shall be 1.0, the second shall be 2.0, the third shall be 3.0,
etc.

When a “Request for Approval of Material, Product or Shop Drawing” requires resubmitting,
the next submittal shall be the first part of the submittal number and then 0.1. Example: If submittal
9.0 requires resubmitting, then the resubmittal shall be 9.1. If a second resubmittal is required, then the
next resubmittal shall be 9.2.

D Contractor shall fill in their name.

E Contractor shall fill in the subcontractor that is requesting approval. If only the General
Contractor is requesting approval, then NA (not applicable) shall be entered.

F The number of pages for each specific material, product or shop drawing shall be entered.

G The specific material, product or shop drawing shall be entered. Material or product will be the

trade name of the product or the name it is most easily recognized by. Materials or products that are
similar (i.e. pipe fittings) can be bundled into one submittal.

H The specification that pertains to the specific material, product or shop drawing shall be
entered. This information is critical in comparing the material, product or shop drawing to the
specifications. You may also list Plan Sheet number or Special Provision page in this area.

I The Contractor shall check if the items submitted are either specified (I1) or that the submitted
item is a substitution or equal (I2). If the product is a substitute or equal, then a Material/Product
Substitution Request shall be submitted.

J The Contractor shall check that supplier and/or subcontractor certifies the bid item.

K The Contractor shall check if the submittal for approval is a high (1), average (2) or low (3)
priority. The City of Lacey will review priority submittals as quickly as possible. Note: The majority of
the submittals shall be checked as priority 2 or 3. Priority 1 submittals shall be critical or long lead
items.

L A due date can be entered by the contractor. The City of Lacey will endeavor to review and
return the request for approval by the requested due date.
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M Any additional notes that the Contractor finds would assist the City of Lacey in reviewing the
submittal can be entered in here.

Section 2

The City of Lacey Engineer shall fill in items N, O and P.

N Enter the date that the City of Lacey received the “Request for Approval of Material, Product
or Shop Drawing” from the Contractor.

O Enter the name and company of the person that reviewed the submittal.

P Any comments regarding changes needed, resubmittals requirements, conditional approval, etc.
shall be entered.

Section 3
The City of Lacey Engineer shall fill in items Q, R, and S.
Q Either “Rejected: New Submittal Required.”, “Review and Resubmit: See Engineer’s

comments.”, “Conditionally Approved: See items included in Engineer’s comments:”, or
“Conditionally Approved: No exceptions noted” shall be checked”.

R Enter the name of the Engineer sending the submittal back to the Contractor. The Engineering
sending the form back may not necessarily be the Engineer completing the review.
S Enter the date that the City of Lacey transmits the “Request for Approval of Material, Product

or Shop Drawing” to the Contractor.

The Contractor shall enter in items T and U for their own records. If there is a discrepancy between

the S “Date City Transmitted to Contractor” and T', the Contractor shall notify the City of Lacey
within 3 working days.

T Contractor enters the date that they received the completed “Request for Approval of Material
or Shop Drawing”.
U Contractor enters the date that that they return the completed “Request for Approval of

Material or Shop Drawing” to the Subcontractor/Supplier.
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